

ACTIVATION

Colombia | Droughts



Delivery of drinking water by the Colombian Red Cross Society to communities in Alta Guajira, Colombia.


EAP No: sEAP2023CO01	Operation No: MDRCO027	EAP approved: 19/11/2024	EAP revised timeframe: 19/11/2024 - 30/09/2026
Trigger date: 01/06/2026	Early action lead time: 3 months	Early action timeframe: 3 months	

Budget: 114.140 CHF
To assist: 2.400 people

Early Action Overview

PLANNED OPERATIONS

 Livelihoods	Target people	600	9,339 CHF
		AP Code: 007	
Indicator:	Number of farming producers (medium and small-scale) reached with inputs for the protection of their livelihoods.		
Priority Early Actions:	<ol style="list-style-type: none"> 1. Delivery of nutritional blocks and hydro-retainers to 200 producer families (with a minimum life span of 6 months). 2. Training of agricultural and livestock producers in the use of inputs (hydro-retainers and nutritional blocks) (free of charge, included in distribution). 3. Follow-up and monitoring. 		
 Multi-purpose Cash	Target people	900	42,044 CHF
		AP Code: 081	
Indicator:	Number of people supported with multipurpose cash transfers to meet their basic needs.		
Priority Early Actions:	<ol style="list-style-type: none"> 1. Identification and characterization of families. 2. Delivery of 300 unconditional multipurpose cash transfers¹ (includes the FPS commission, 1% of the MMT) and application of exit surveys, with a CEA approach (Months 1 and 2). 3. Awareness days on the use of cash transfers (activation), with CEA approach (free of charge, included in the delivery of MMT). 4. Post-distribution survey of 60% of the beneficiary families (Month 3). 		
 Water, Sanitation and Hygiene	Target people	900	27,149 CHF
		AP Code: 110	
Indicator:	Number of people who receive kits for water treatment and storage		
Priority Early Actions:	<ol style="list-style-type: none"> 1. Diagnostics of water sources for prioritized communities, including laboratory tests (water quality of community water sources). 2. Delivery of family kits for water treatment and storage (food, lodging and support for volunteers). 3. Mobilization and operation of water treatment plant. 1 Plant with 30,000 L capacity/ day x 30 days. Goal: 900,000 L/ day 4. Sensitization and training of communities in water, sanitation and hygiene, including the management and maintenance of 		

		filters, treatment of water at the household level and its safe storage and addressing the risk of vector-borne diseases.	
 Community Engagement and Accountability	Target people	480	5568 CHF
			AP Code: 129
Indicator:	Number of people in the accountability process have clear information about the intervention.		
Priority Early Actions:	<ol style="list-style-type: none"> 1. Implementation of complaints mechanism throughout the intervention. 		

Enabling approaches

 Coordination and Partnerships	Target people	30	1012 CHF
			AP Code: 127
Indicator:	Number of coordination meetings with local actors		
Priority Early Actions:	<ol style="list-style-type: none"> 1. Monitor and coordinate with local entities, including Territorial Disaster Risk Management Councils (CTGRD). 2. Closing meeting for reporting. 		
 Secretariat Services			2,876 CHF
			AP Code: 122
Objective:			
Priority Early Actions:	<ol style="list-style-type: none"> 1. Monitoring visit 		
 National Society Strengthening	Target people	60	26,152 CHF
			AP Code: 124
Indicator:	Number of volunteers and staff involved in early action		
Priority Early Actions:	<ol style="list-style-type: none"> 1. Office and warehouse costs at strategic points. 2. Operation Coordinator 3. Administrative Assistant 4. Accounting Assistant 5. Lessons Learned Workshop 		

Contact information

For further information, specifically related to this operation please contact:

In the Colombian Red Cross-National Society

- **Executive Director:** Juvenal Francisco Moreno Carrillo, National Executive Director, francisco.moreno@cruzrojacolombiana.org, +57 3102943530.
- **Operational coordination:** Lina Dorado Gonzalez, Head of the Disaster Risk Management Team, lina.dorado@cruzrojacolombiana.org, +57 310 2481269

In the IFRC

- **IFRC Regional Office for Americas DM coordinator:** Maria Martha Tuna, Manager Operations, Evolving Crisis and Disasters, maria.tuna@ifrc.org , +502 3126-4241
- **IFRC Country Cluster Support Team:** Edwin Armenta, Programs and Operations Coordinator, edwin.armenta@ifrc.org, +57 316 3505846

Reference



Click here for:

- Previous Appeals and updates
- Budget