

# OPERATIONS UPDATE



International Federation of Red Cross and Red Crescent Societies  
Fédération internationale des Sociétés de la Croix-Rouge et du Croissant-Rouge  
Federación Internacional de Sociedades de la Cruz Roja y de la Media Luna Roja  
الاتحاد الدولي لجمعيات الصليب الأحمر والهلال الأحمر

## PAKISTAN: CYCLONE YEMYIN/FLOODS

Appeal no. MDRPK001  
[GLIDE no. FF-2007-000082-PAK](#)  
[and TC-2007-000084-PAK](#)  
31 July 2007

*The Federation's mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world's largest humanitarian organization and its millions of volunteers are active in 185 countries.*

### In Brief

Operations update no. 06; Period covered: 23 to 30 July 2007; Appeal target: CHF 21.34 million (USD 17.3 million or EUR 12.9 million); Appeal coverage: 29%; Outstanding needs: CHF 15.15 million (USD 12.3 million or EUR 9.1 million) [<Click here to go directly to the attached donor response report and here for the version on the website>](#)

#### Appeal history:

- [Preliminary Appeal](#) launched on 4 July 2007 for CHF 10.38 million (USD 8.5 million or EUR 6.2 million) to assist 14,000 families for six months.
- A [Revised Emergency Appeal](#) was launched on 17 July 2007 for CHF 21.34 million (USD 17.3 million or EUR 12.9 million) to assist 51,500 families for six months.
- Disaster Relief Emergency Funds (DREF) allocated: CHF 250,000 on 2 July 2007.

**Operational Summary:** The Pakistan Red Crescent Society (PRCS) and the Federation continue to assist the most vulnerable floods-affected people in Sindh and Baluchistan provinces. Non-food items have so far been distributed to 2,640 families (18,480 people) while 13,000 food parcels have been distributed by the PRCS/Federation.

The PRCS has strategically located six mobile health teams which have now treated approximately 14,000 patients. In addition, the Red Cross Red Crescent has deployed a basic health emergency response unit (ERU), a mass sanitation ERU and two water ERUs (mass water and specialized water). During its first day of operation on 29 July, the specialized water ERU produced 30,000 litres of water.

Following the conclusion of its assessments, including in recovery, the Federation's field assessment and coordination team (FACT) has ended its mission. The FACT team leader formally handed over the oversight role to the Head of Operations. The main operations office and field hub offices for the floods operation have been setup and are operational. The Federation Head of Operations and a WatSan delegate have started working and are coordinating the operation alongside field operations coordinators.



A member of the Danish Red Cross logistics ERU helps to unload the basic health care equipment of the Finnish Red Cross ERU. Federation

### Background

Severe flooding resulting from heavy rains that were exacerbated by a cyclone in late June 2007 has affected over two and a half million people in Pakistan. The Balochistan Province is the most affected, with 23 of its 29 districts impacted. The National Disaster Management Authority (NDMA) has placed the number of affected people in that province alone at two million, with 176 deaths. The Sindh Province, where at least 500,000 people have been affected and 120 deaths confirmed, has also been hard hit. Five of its districts have been affected. Infrastructure has

## **Pakistan: Cyclone Yemyin/Floods; Appeal No. MDRPK001 (Revised); Operations Update No. 06**

been severely undermined with roads and bridges damaged or destroyed and telecommunications out in many areas since 26 June 2007.

In addition to the considerable loss of life, thousands of people were displaced as their homes were either inundated or washed away by floodwaters. The government has established 149 spontaneous shelter camps for the displaced population in Balochistan and Sindh provinces. In Balochistan, 5,000 villages have been affected while in Sindh, 173 villages are submerged. Over 80,000 houses have reportedly been damaged across the flood affected provinces of Balochistan and Sindh.

### **Operational development**



Along the roadside in Sindh province are tent villages for families who moved to higher ground to escape the flood waters that destroyed their homes. Federation.

The Government of Pakistan and other stakeholders, including the Pakistan Red Crescent Society (PRCS) have been providing relief, food and shelter items to the floods-affected people since the onset of the disaster. The PRCS has been responding through its various branches in Baluchistan and Sindh provinces, with Federation support.

Basic assessments by the FACT have now been completed, including recovery, and the overall picture of the situation (number of affected people, extent of damage and pressing needs) has become clearer. Besides the assessments, the FACT also proceeded with laying the groundwork for a smooth implementation once activities kick off. An operations office was set up in Karachi while field hubs have been established in Larkana, Turbat and Jhal Magsi.

A Head of Operations is now in place, alongside a WatSan delegate and key support staff. Field operation coordinators have also been put in place and the FACT has formally handed over the oversight role to the Head of Operations. Seven national disaster response team (NDRT) members, along with other PRCS relief staff and volunteers, have been engaged for the operation. All in, a total of nine relief teams have been placed in the flood-affected areas of Sindh and Baluchistan. Additionally, the PRCS has positioned six mobile health units in Sindh and Baluchistan and one WatSan team in Turbat (Baluchistan). However, there is still a need for a great number of local recruitments and engagement of volunteers.

All the ERUs have arrived and deployed to the field. Three members of the logistics ERU (Swiss/Danish Red Cross) are based in Karachi while one is in Larkana. The basic health care ERU (Finnish Red Cross) is operating in Shahdad Kot and Qubo Saeed Khan union councils of Kambar Shahdad Kot district. The mass sanitation ERU (British Red Cross) will be operating in Warah, Kambar Shahdad Kot district. The specialized water ERU (Spanish Red Cross) has already started production in Kachipul while the mass water ERU (Austrian Red Cross, with the Swedish Red Cross supplying equipment) will be operational in Khairpur Nathan Shah, Dadu district.

Latest reports show that rains continued in Jhal Magsi and have contributed to inaccessibility of the area. Weather conditions in the area are also presenting a harsh environment to work in, particularly during the afternoons, due to high temperatures. Additionally, electricity supply has not been restored in some areas while communication is still difficult. This situation is likely to affect the manner in which operations are implemented in Jhal Magsi - certain delays are expected although the team is trying its utmost to move forward. The Pakistan Meteorological Department has predicted thunderstorms/rains in Sindh, Islamabad, Kashmir and Punjab, with dry weather likely to prevail in Baluchistan in the next couple of days.

### **Red Cross and Red Crescent action - objectives, progress, impact**

**Overall objective: To provide humanitarian assistance to flood-affected families in Balochistan and Sindh Provinces and support their early self recovery to contribute to the restoration of their basic living conditions.**

**Specific Objective 1 (Health): The health status of 152,500 floods-affected people in Balochistan and Sindh Provinces is improved through provision of basic preventive health and curative care for six months.**

### Progress/Achievements/Impact

**Expected Result 1:** Improved access to basic healthcare services among the floods-affected population, especially women.

Six PRCS health teams and one basic health unit are operational in Sindh and Baluchistan. A Finnish Red Cross health ERU has been placed in Larkana. A total of 13,821 patients have been treated by the PRCS teams since 26 June<sup>1</sup>. The number of people treated between 22 and 29 July are as follows:

Patients	Turbat	Larkana	Dadu	Total	Percentage (%)
Male	254	330	28	612	35
Female	382	163	22	567	32
Children	348	196	17	561	31
Total	1,326	689	67	1,740	100
Cumulative Total (since 26 June 2007)					13,821

The PRCS health teams in Turbat have treated a total of 4,056 patients. New teams from Quetta are on the way to Turbat to replace the ones that are currently in place (in Koshkalat and Gokdan union councils). Two lady health workers (LHWs) are attached to each team for health education. The teams have the capacity to attend to an average of 250 patients a day.

The PRCS team in Kambar, which is covering Kambar and Mehar areas, has treated a total of 3,482 patients. The team in Dadu district has consulted and treated a total of 603 patients. Two MHUs shall be deployed to the area in the coming week while two mobile health teams comprising of 12 members, six of them women, reached the affected areas of Jhal Magsi – Barija, Jhal Magsi and Gandawa union councils – and started operating from 27 July.

In Kambar Shahdad Kot district, the basic health care ERU (Finnish Red Cross) is operating in Shahdad Kot and Qubo Saeed Khan union councils. It has liaised with all the local stakeholders in the area, including the government and NGOs/INGOs.

**Expected Result 2:** Increased awareness of health issues and disease control among the affected population.

The basic health care ERU and the PRCS health teams are covering all aspects of primary health care, which include curative health, preventive health, immunization and health education. The teams will soon be starting the health education aspect in their respective areas.

**Specific Objective 2 (Water and sanitation): The risk of waterborne and water-related diseases has been reduced through provision of sustainable access to safe water, adequate sanitation as well as hygiene promotion and education to 17,500 families in Balochistan and Sindh Provinces for six months.**

### Progress/Achievements/Impact

**Expected Result 1:** Access to sustainable safe water and adequate sanitation facilities among the affected population has been improved.

The PRCS water and sanitation team in Turbat (Baluchistan) has repaired the damaged water pipe line in Koshkalat. Rehabilitation of wells in Zarghept and Aliabad in Koshkalat union council is ongoing; block lining inside the well in Zarghept is being built. The team also completed assessment for latrines in Ali Abad village and members of the community have started digging pits for the latrines.

<sup>1</sup> The cumulative total also includes patients treated by the PRCS health teams/BHU in Karachi (Sindh), Thatta (Sindh), Pasni (Baluchistan) and Ormara (Baluchistan).



A British Red Cross mass sanitation ERU team member and a PRCS disaster management officer asking a local flood-affected community member about the sanitation and health conditions. Federation.

Under the Revised Emergency Appeal, three water and sanitation ERUs (mass sanitation, mass water and specialized water) have been deployed to support the Red Cross Red Crescent intervention. The mass sanitation ERU (British Red Cross) will be operating in Warah, Kambar Shahdad Kot district while the specialized water ERU (Spanish Red Cross) has already started production in Kachipul, with 30,000 litres produced on 29 July. It is planned that the ERU will also use tankers belonging to several agencies working in the area to distribute the purified water. These agencies include Mercy Corps, Muslim Aid and SRSO.

The mass water ERU (Austrian Red Cross, with the Swedish Red Cross supplying equipment) will be operational in Khairpur Nathan Shah, Dadu district. Once the equipment is installed and it becomes operational, it will have the capacity to provide treated water for up to 40,000 people per day. The equipment is large and will take up to one week to be installed. The ERU will be complemented by water trucks for distribution to remote locations. It is expected that there will be enough water to provide government structures, hospitals, field health clinics and NGOs in the area.

The hand pump programme for Larkana, Kambar, Shahdad Kot is currently suspended until the quality of water in the areas is determined through analysis of water from existing hand pumps.

**Expected Result 2:** Awareness of household water treatment methods among the affected population has increased.

The PRCS WatSan team in Turbat has distributed a total of 35,036 chlorine sachets (5 grams each) among 3,422 families.

**Expected Result 3:** Hygiene practices amongst the target population have improved.

Water and sanitation activities will be linked with other activities, including health and recovery activities. For recovery, cash-for-work could be linked with latrine construction (pour-flush type), construction of gender-separated bathing rooms and rehabilitation/construction of traditional hand dug wells. The mass sanitation ERU (British Red Cross) will work closely with the MHU already in place at Warah. Priority is on hygiene promotion and sanitation in schools currently being used as shelters as well as in relief centres. Activities will include proper disposal of faecal matter and preparing appropriate sanitation facilities. This shall be done through mobilization of the concerned communities members. The British Red Cross ERU has done rapid assessments and purchased clean-up equipment and materials in Larkana on 28 July. The team delivered the material to a school in Warah where clean-up was conducted by community volunteers.

Hygiene promotion training in Turbat was completed successfully on 28 July for nine PRCS hygiene promoters (three men and six women). The training was facilitated by the British Red Cross water and sanitation specialist who is based at the Islamabad office. The trained hygiene promoters started activities from 30 July, with a focus on educating communities to reduce the risks of water related diseases.

**Specific Objective 3 (Non-food items):** The ability of 18,000 floods-affected families in Balochistan and Sindh provinces to cope in a post-flood situation is improved through provision of relief non-food items for one month.

#### Progress/Achievements/Impact

**Expected Result 1:** Targeted floods-affected families have received essential non-food items.

## Pakistan: Cyclone Yemyin/Floods; Appeal No. MDRPK001 (Revised); Operations Update No. 06

The PRCS has distributed non-food items to about 2,640 families. The details are as follows:

Items	Sindh	Baluchistan	Total
Blankets	1,593	2,000	3,593
Kitchen sets	771	0	771
Plastic sheeting	361	1,100	1,461
Stoves	148	0	148
Hygiene kits	953	1,000	1,953
Jerry cans	368	1,100	1,468

Seven hundred and fifty eight tarpaulins, 1,680 hurricane lamps and 1,670 hygiene kits have been dispatched to Larkana from Karachi by road while 700 tarpaulins, 11,781 blankets, 5,960 jerry cans, 7,000 hurricane lamps, 3,000 kerosene stoves, 830 bed sheets and 4,000 hygiene kits have been received at the Karachi warehouse and are awaiting dispatch to the field. In addition, the International Committee of the Red Cross (ICRC) is providing 2,000 tarpaulins and 1,000 blankets to support the operation.

It has been suggested that the distribution of mosquito nets is to be carried out partly through health activities, including the basic health care ERU, rather than exclusively by relief staff. Distribution by the health team will ensure that pregnant women and children aged less than 5 years are best reached since the health team would educate the women on how to use the nets. It is envisaged that this would also be an incentive for the women to visit the clinics with their children.

The PRCS Sindh provincial branch relief team in Kambar is carrying out an assessment for the distribution of non-food items to 1,500 people. The PRCS relief team in Turbat, Baluchistan Province is also carrying out assessments for non-food items. The teams have so far distributed non-food items to around 770 families in Kambar and adjoining areas, including Qubo Saeed Khan, Warah and Shahdadkot. Another relief team has distributed relief items to approximately 690 families in Dadu while two relief teams have been sent to Jhal Magsi.

Stocks comprising 2,000 tents, 4,000 blankets, 2,000 jerry cans, 2,000 plastic tarpaulin sheets, and 2,000 hygiene kits for 1,000 families have been put in place in Turbat. Additional items consisting of 3,975 tarpaulins, 1,500 kerosene stoves, 500 hurricane lamps, 849 jerry cans, 830 bed sheets were sent to Turbat from Karachi. The PRCS/Federation relief teams in Turbat are doing assessments and issuing coupons for the distribution of non-food items in adjoining areas.

The PRCS Baluchistan provincial branch relief team distributed relief item including 2,000 blankets (2 blankets per family), 1,000 jerry cans, 1,000 plastic sheets and 1,000 hygiene kits to 1,000 people in Kharan.

**Specific Objective 4 (Shelter): The ability of 18,000 floods-affected families in Balochistan and Sindh provinces to cope in a post-flood situation is improved through provision of shelter items for one month.**

### Progress/Achievements/Impact

**Expected Result 1:** Targeted floods-affected families have received essential shelter items.

Out of 10,000 tents dispatched, the PRCS has distributed a total of 3,947 (513 in Sindh and 3,434 in Baluchistan) to date. The PRCS has also stocked 2,000 tents in its Jaffarabad district branch, out of which 1,500 are planned to be distributed in Jhal Magsi in the coming days. The PRCS/ Federation relief teams based in Turbat has distributed 455 tents so far. Procurement of 18,000 shelter kits is under way.

**Specific Objective 5 (supplementary food): The immediate supplementary food needs of 11,000 flood-affected families in Balochistan and Sindh Provinces are met within one month, thus supporting them to focus on rebuilding their lives.**

**Progress/Achievements/Impact**

**Expected Result 1:** Targeted families have received adequate food rations to cope with the effects of floods in dignified conditions.

To date, the PRCS has distributed a total of 12,909 food parcels and 900 rice bags in Baluchistan and Sindh. Before commencing the distribution, the PRCS/Federation relief teams conducted assessments to identify the target beneficiaries in all the areas. The relief teams also completed distribution of 3,000 food parcels in Nasirabad and Nodez on 18 July.

The PRCS Sindh provincial branch distributed 2,107 food parcels in Kambar while the PRCS Baluchistan provincial branch has placed some 2,000 food parcels in Jaffarabad district branch. Out of those, 1,500 are planned to be distributed in Jhal Magsi in the coming days.

**Expected Result 2:** Additional supplementary food needs of affected communities have been established.

In addition to the areas identified in the revised emergency appeal for distribution of supplementary food rations, the PRCS has also distributed food parcels in other places. This include 500 food parcels in Gadaab, Karachi (Sindh) 2,302 food parcels in Dadu and Mehar (Sindh) 4,000 food parcels in Pasni (Baluchistan) and 1,000 food parcels in Kharan (Baluchistan).

**Specific Objective 6 (Communications): The profile of the Red Cross Red Crescent response to the floods has been increased thus contributing to effective communication of the needs of the most vulnerable flood-affected people.**

**Progress/Achievements/Impact**

**Expected Result 1:** The PRCS has the capacity to meet its communication and advocacy needs.

The Federation communications consultant has ensured representation and participation in communications cluster meetings. Besides highlighting the intervention of the Red Cross and Red Crescent to date during those meetings, she also promoted the good work that has been done by the PRCS since the onset of disaster. The Federation's communications team in the country continues to provide comprehensive support to the PRCS information officer.

**Expected Result 2:** Awareness on ongoing flood relief and recovery efforts has been raised locally and internationally through the media, thus enhancing funding support.

The communications consultant accompanied the ERUs to the field (from arrival to deployment) so as to obtain first hand information of the Red Cross and Red Crescent response. The Federation information officer played a key role in the establishment of coordination meetings among NGOs and UN agencies involved in the flood relief operation in Turbat.

The communications team has produced several stories and photos to profile the flood operation. Despite the focus of local and international media on events that have followed the Red Mosque incident, the Red Cross Red Crescent intervention has continued to receive coverage in national papers including The News, Dawn, The Nation and Urdu dailies. In addition, Sky News interviewed the FACT team leader in Islamabad as well as the Federation disaster manager in the field (along with the PRCS MHUs) for the latest on the flood relief operation.

However, despite the progress made, information gathering has been a challenge since teams in the field have mostly concentrated on ensuring that the basis of operations are set up, emergency needs are met and assessments are concluded. With the emergency phase over, assessments completed and a Head of Operations in place (including field coordinators), information flow is likely to improve. Another challenge has been the lack of media interest in the flood relief operation, with more attention going to security issues following the Red Mosque incident. The communications team is still pitching to the media and, though some little coverage has been received, it is expected that media interest in the flood operation will increase.

### **Recovery**

Recovery and livelihood assessments by FACT have been completed. Recovery activities have been proposed and a draft recovery plan of action developed. A cash-for-work approach, which is also favoured by the PRCS, could be linked to activities such as latrine construction and cleaning of wells. A reassessment is recommended once floodwaters have receded (in areas still inundated or marooned) so as to determine further options for early recovery support.

### **Coordination**

The Federation and the PRCS continue to coordinate frequently with the government (through NDMA), UN agencies and other humanitarian agencies. The PRCS participates in the daily NDMA meetings; the Federation/FACT have maintained a system of preparing daily updates for the PRCS leadership to use in their meetings with NDMA. Coordination has also been maintained with PRCS provincial branches, with national society counterparts being part of the teams in the field. The PRCS has also worked closely with NDMA to facilitate the issuance of no objection certificates (NOCs). NDRT members are playing a key role in the operation as they are directly involved.

Through the cluster system which was established on 2 July to promote a coordinated response, the logistics team have maintained contact with World Food Programme (WFP - the logistics cluster lead) despite being unable to attend cluster meetings which are held in Islamabad. Through this coordination, a warehouse has been loaned from WFP for Jahl Magsi.

Coordination initiatives have been extended to the field level. In Larkana, coordination has been maintained with the military, which is leading the government's response. The team in Jhal Magsi participates in coordination meetings which are also attended by, among others, district health authorities, MSF, Mercy Corps and Merlin.

### **Monitoring and evaluation**

The Federation reporting officer, with support from the FACT reporting delegate, has ensured the preparation and issuance of regular operations updates. The officer has also disseminated Federation reports by having them posted on the Pakistan Flood Information Centre (PFIC) website (<http://pfic.webexone.com>). She also coordinates with the PRCS on a daily basis to gather information which is then fed into the operations updates and which is shared with UN agencies and other actors to ensure that the national society's response is included in the who-what-where (3Ws) mapping.

### **Logistics**

The logistics team in Karachi has to date supported the deployment of all five ERUs, including their vehicles and equipment, through the Karachi Airport. All equipment and vehicles have been granted NOCs by the Pakistan Government.

A warehouse was acquired in Karachi and will serve as the logistics hub for the operation. A temporary warehouse has been erected in Larkana while another has been loaned from the WFP for Jahl Magsi. Orders for mosquito nets, tarpaulins and blankets have been placed with the regional logistic unit and will be shipped by sea. A mobilization table is available on the Federation's Disaster Management Information System (DMIS) at: <https://www-secure.ifrc.org/dmis/admin/logistics/docs/Mobtable%20Pakistan%20190707.pdf>.

### **Security**

Despite a number of security incidents during the past week, the general national security situation is stable although volatile in some areas. The Federation country delegation is maintaining an increased level of alertness.

In the floods operation areas, the security situation is stable. However the PRCS/Federation needs to deal with a number of restrictive measures introduced by the authorities in some areas. The Federation security delegate is in Larkana (Sindh) at the moment, liaising with the ERUs present in the area for their security requirements. At the time of reporting, they are working on strengthening the support-guards for the Turbat office in Baluchistan. The Federation security delegate is organizing a road assessment trip from Larkana to Jhal Magsi in the coming days.

## Pakistan: Cyclone Yemyin/Floods; Appeal No. MDRPK001 (Revised); Operations Update No. 06

In Balakot, North West Frontier Province (NWFP), the Federation has met local communities to obtain re-confirmation that the Red Cross Red Crescent activities are welcomed to be re-started. In Besham (NWFP) the Federation needs to go through the same process before the operation can be restarted. As for Batagram and Banna (NWFP), the operation has been suspended until further notice.

For additional security updates, contact the Federation Security Delegate in Pakistan: Thor Thorbro; Mobile: +92.300.555.4506; Thuraya: +88.216.898.04431; email: [thor.thorbro@ifrc.org](mailto:thor.thorbro@ifrc.org)

## How we work

All International Federation assistance seeks to adhere to the *Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief* and is committed to the *Humanitarian Charter and Minimum Standards in Disaster Response (Sphere)* in delivering assistance to the most vulnerable.

### The Federation's Global Agenda

The International Federation's activities are aligned with under a Global Agenda, which sets out **four broad goals** to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of humanity".

### Global Agenda Goals:

- Reduce the numbers of deaths, injuries and impact from disasters.
- Reduce the number of deaths, illnesses and impact from diseases and public health emergencies.
- Increase local community, civil society and Red Cross Red Crescent capacity to address the most urgent situations of vulnerability.
- Reduce intolerance, discrimination and social exclusion and promote respect for diversity and human dignity.

## Contact information

- *Pakistan Red Crescent Society: Khalid Kibriya (secretary general) ; email: [khalid.kibriya@yahoo.com](mailto:khalid.kibriya@yahoo.com); phone: +92.51.0407; fax : + 92.51.925.0408*
- *Federation country delegation in Pakistan: Azmat Ulla (head of delegation); email: [azmat.ulla@ifrc.org](mailto:azmat.ulla@ifrc.org); phone: +92.51.925.0416/7 ; mobile: +92.300.850.3317 and Steve Loyst (Head of Operations); email: [steve.loyst@ifrc.org](mailto:steve.loyst@ifrc.org); mobile: +92.345.855.4501*
- *Federation South Asia regional delegation in India: Nina Nobel (acting head of delegation); email: [nina.nobel@ifrc.org](mailto:nina.nobel@ifrc.org); phone: + 91.11.2411.1125; fax: +91.11.2411.1128.*
- *Kuala Lumpur Regional Logistics Unit, Ilir Caushaj, Regional Logistics Coordinator; email: [ilir.caushaj@ifrc.org](mailto:ilir.caushaj@ifrc.org); phone + 60.1.2628.2707; fax +60.3.2168.8573 or Jeremy Francis, Regional Logistics Delegate; email: [jeremy.francis@ifrc.org](mailto:jeremy.francis@ifrc.org); phone: + 60.1.2298.9752.*
- *Federation Secretariat in Geneva: Linda Stops, (Operations Coordinator); email: [linda.stops@ifrc.org](mailto:linda.stops@ifrc.org); phone +41.22.730.4300; fax: +41.22.733.0395*

[<Donor response report below; click here to return to the title page>](#)

# International Federation of Red Cross and Red Crescent Societies

## Donor response to appeal MDRPK001 - PAKISTAN - FLOODS

TIMEFRAME: 04 Jul 07 to 04 Jan 08

LOCATION: Pakistan

TOTAL AMOUNT SOUGHT:	21,349,000
TOTAL RECEIVED TO DATE:	6,282,284
APPEAL COVERAGE TO DATE:	29%

Updated on: 30 Jul 2007

	Currency	Amount	Health & Care CHF	Disaster Management CHF	Humanitarian Values CHF	Organisational Development CHF	Coordination & Implementation CHF	Total CHF
<b>BUDGET</b>				<b>21,349,000</b>				<b>21,349,000</b>
<b>FUNDING</b>								
<u>Opening Balance</u>								
<b>Income</b>								
<b>Cash contributions</b>								
American Red Cross	USD	190,000		233,700				<b>233,700</b>
Canadian Red Cross	CAD	99,000		114,840				<b>114,840</b>
Czech Red Cross	EUR	3,400		5,634				<b>5,634</b>
Danish Red Cross	CHF	102,814		102,814				<b>102,814</b>
Finnish Red Cross	EUR	300,000		497,100				<b>497,100</b>
Government of Canada via Canadian Red Cross	CAD	346,500		401,940				<b>401,940</b>
Icelandic Red Cross	ISK	2,000,000		39,400				<b>39,400</b>
Irish Government	EUR	150,000		248,550				<b>248,550</b>
Japanese Red Cross	USD	245,100		301,473				<b>301,473</b>
Netherlands Red Cross	EUR	495,050		820,298				<b>820,298</b>
New Zealand Red Cross	CHF	50,000		50,000				<b>50,000</b>
Norwegian Red Cross	NOK	5,000,000		1,043,000				<b>1,043,000</b>
Swedish Red Cross	SEK	1,000,000		179,400				<b>179,400</b>
<b>Total Cash contributions</b>				<b>4,038,149</b>				<b>4,038,149</b>
<b>Inkind Goods &amp; Transport</b>								
Austrian Red Cross	CHF	125,329		125,329				<b>125,329</b>
British Red Cross	CHF	150,329		150,329				<b>150,329</b>
Danish Red Cross	CHF	10,000		10,000				<b>10,000</b>
Finnish Red Cross	EUR	507,440		840,829				<b>840,829</b>
Spanish Red Cross	CHF	749,649		749,649				<b>749,649</b>
Swedish Red Cross	CHF	68,000		68,000				<b>68,000</b>
Swiss Red Cross	CHF	50,000		50,000				<b>50,000</b>
<b>Total Inkind Goods &amp; Transport</b>				<b>1,994,135</b>				<b>1,994,135</b>
<b>Other Income</b>								
DREF Allocations	CHF	250,000		250,000				<b>250,000</b>
<b>Total Other Income</b>				<b>250,000</b>				<b>250,000</b>
<b>Total Income</b>				<b>6,282,284</b>				<b>6,282,284</b>
<b>TOTAL FUNDING</b>			<b>0</b>	<b>6,282,284</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>6,282,284</b>
<b>COVERAGE</b>				<b>29%</b>				<b>29%</b>