
DREF OPERATION
Gabon Elections Preparedness 2023

Workshop to validate the election contingency plan, attended by authorities, law enforcement represen-
tatives and civil society organisations

Appeal:
MDRGA011

Country:
Gabon

Hazard:
Other

Type of DREF
Imminent

Crisis Category:
Yellow

Event Onset:
Sudden

DREF Allocation:
CHF 150,366

Glide Number: People at risk:
1,625,645 people

People Targeted:
10,000 people

Operation Start Date:
2023-07-27

Operation Timeframe:
2 months

Operation End Date:
2023-09-30

DREF Published:
2023-08-03

Targeted Areas: Estuaire, Haut-Ogooue, Ngounie, Ogooue-lolo, Ogooue-Maritime, Woleu-Ntem

Page 1 / 16



Description of the Event

Approximate date of impact

The 2023 electoral calendar is as follows:
-�11 July: Deadlines for the filing of declarations of candidacy.
-�11 August: Start of electoral campaigns for the presidential election.
-�16 August: Start of electoral campaigns for the legislative election coupled with departmental and council elec-
tions.
-�25 August: End of the electoral campaign period.
-�26 August: General elections.
The most likely period of impact is upon publication of results.

Map of risk areas

What is expected to happen?

Although apparently stable, the situation in the country was rocked in recent years by a series of events that are 
still likely to wreck mayhem.  On 7 January 2019, mutineers attempted to overthrow the government following a 
prolonged absence of the President from the country due to ill health.  Since then, the illness and partial incapacity 
of the Head of State have been seen as a weakness, providing an opportunity to some political opponents to take 
over power.  For the younger generation, this is the reason why they are clamouring for a swing of the pendulum.
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Uncertainty about the Head of State's ability to continue in office has led to a power struggle within his own party.  In 
addition, the current term of office is marred by allegations of bad governance and repeated scandals that increas-
ingly make the government unpopular with certain segments of the population, especially the youths.  According to 
Charles M'Ba, an opposition leader, "these seven years of political unrest left their mark, and severely damaged the 
confidence of the people of Gabon in the State, and in the entire system: its administration, its school and judicial 
systems, and its police force".
Despite attempts at appeasement by the current government, through a dialogue initiated with the bone and 
sinew of the country in a bid to lead to a peaceful election, some opposition heavyweights remained aloof. Charles 
M'Ba, a member of the opposition Union nationale (UN) party and former Minister of Finance under Omar Bongo 
Ondimba, said at the time that he was not very convinced by the rounds of meetings under engineered by the 
government.   “Loving kind words are good, but proof of love is better," he summed up.  Listening to your opponents 
is a good thing.   Now, let’s get down to work.   Today, the country is at peace, OK, but that doesn't stop me from 
being worried about the months to come." Source: https://www.lepoint.fr/afrique/gabon-a-quelques-mois-des-elec-
tions-un-climat-poli- tique-tendu-03-04-2023-2514692_3826.php du 3 avril 2023.
Not very long ago, an opposition coalition strongly denounced the poor organization of the recent revision of the 
electoral lists and threatened not to recognize the lists that were to be published.  Several opposition leaders 
continue to express their dissatisfaction with the lack of transparency in the electoral process.  The political strife 
between the government and the opposition keeps raging, and this is something that arouses fears of an outbreak 
of violence during the upcoming elections.

These fears are also heightened by the fact that the elections will be threefold (presidential, legislative and local). 
Therefore, the stakes could be significantly higher, as there could be negative consequences of any protests.
Although the harbingers of pre- and/or post-election violence are not yet clearly visible, it is nonetheless worth noting 
that the pressure increases as the date draws nearer. Political one-upmanship is gaining grounds in public debates 
and with the economic conditions of the population (high cost of living, water and electricity supply), there is no 
guarantee that things won't get out of hand.

Why your National Society is acting now and what criteria is used to launch this 
operation.

During the 2016 presidential elections, there was no sign of the deadly violence that ensued from the publication 
of results.  From 11 to 13 February 2023, the government convened all those who matter for a dialogue aimed 
at moving towards peaceful elections.  We have to admit that this dialogue was shunned by some heavyweights 
in the Gabonese opposition.  Today, with the elections fast approaching, the opposition and the government are 
trading verbal jabs. These developments suggest that Gabon could be heading for an election with a tumultuous 
outcome.  The Gabonese Red Cross deems it wise to prepare for a possible post-election crisis.

Building on its contingency plan and in keeping with the electoral calendar, the NS will direct its actions according 
to the following key periods:
1.�The elections date:  Although in previous elections unrest began after the results were published, the election 
day remains sensitive, especially within the framework of general elections, as the stakes are tenfold higher. Trigger 
threshold: Pushing and shoving /conflicts in and around polling stations.  The NS will trigger its early actions if 
there are clear indications that at least 100 people are at risk of violence, and this from election day to the date 
of publication of results, which should take no later than one week after the elections.
Indicators: Number of people injured.
Means of verification of indicators: Direct observation and media reporting.
2.�The date of publication of election results:  As from publication until one week after, relief teams will be deployed.
Trigger threshold:  The NS will trigger its early actions if there are clear indications that at least 100 people are at 
risk of violence during this period. In particular, following political one-upmanship from the various parties over the 
media, speech calling for revolt or confrontation between groups affiliated to political parties or between groups o
f young people and the forces of law and orde
Indicators: Number of people injured.
The preparation action will start as soon as the operation is approved and will end 3 days before 23 August 2023, 
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date of the presidential election.
The deployment of relief teams and the monitoring of the electoral process will be the main actions to be carried 
out from the eve of the elections until one week after the publication of results and the swearing in of the president 
elect.

Scope and Scale

Electoral processes can pose a threat during the pre -and post-election periods. During this electoral period, Gabon is 
also facing numerous socio-economic problems, including the high cost of living, difficulty for households to access 
water, electricity, etc. Election-related conflicts could increase the vulnerability of people already in need.  As 87% 
of Gabon is urbanized, people are heavily dependent on markets and supermarkets, which could remain closed in 
times of crisis, creating food security concerns. Possible conflicts could also greatly reduce access to healthcare.
Around 1,625,645 people living in the 6 identified risk areas could find themselves in a precarious situation, mainly 
the poorest people, pregnant and lactating women, and the elderly.
During the previous crisis, the main victims were young people who went out to protest, and supporters of the 
country's main opposition leader, with hundreds injured and dozens killed.

Previous Operations
Has a similar event affected the same area(s) in the last 
3 years?

No

Did it affect the same population groups? No

Did the National Society respond? No

Did the National Society request funding from DREF for 
that event(s)?

No

If yes, please specify which operations MDRGA007, 2016

Lessons learned
During the last 3 years, the Gabonese RC has not faced any similar event.  However, it should be noted that it 
intervened in 2016 during the previous presidential elections (MDRGA007), and that there are two ongoing DREF 
operations in the country (MDRGA009 and MDRGA010).
Building on the lessons learned from these previous operations:
-�It will be appropriate to circumscribe demand to preparedness actions and only request additional funds if 
there is effectively a large-scale post-election crisis requiring a response.   If so, additional funds will be requested
-�To avoid a late start to activities, itself due to the delay in signing the PFA and transferring funds, the Cluster 
and the NS will need to agree on a system of pre-financing as soon as the DREF is approved, so that the NS can
 start activities straight awa

Current National Society Actions

Coordination

The National Society is a member of the national harm reduction platform 
and intends to organise a workshop with stakeholders and other actors on 
the field in the run-up to the elections to present the contingency plan drawn 
up for this event. This will be an opportunity to present the structure of this 
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plan and the National Society's mechanisms in order to obtain their consent 
and validation.

Activation  Of  Contingency 
Plans

The contingency plan was revised based on the 2016 plan with the support of 
the Cluster and the ICRC Delegation. The NS is interacting with the various 
stakeholders on the arrangements that will be put in place, after their buy-in 
and validation. The NS has envisaged a validation workshop for this plan with 
the other intervention partners and stakeholders from 31 July to 1 August 
2023. The Terms of Reference were shared with ICRC and IFRC for their 
contributions.

Movement Partners Actions Related To The Current 
Event

IFRC

The International Federation of Red Cross and Red Crescent Societies (IFRC) 
has an office in Yaoundé, Cameroon, which covers the Gabonese Red Cross 
(GRC) in the various National Society development programmes, as well as 
programmes relating to preparedness and response to both health and nat-
ural disasters.  In recent years, IFRC supported the Gabonese Red Cross in 
its response to the COVID-19 pandemic.  Quite recently, IFRC supported GRC 
through the DREF funds in the implementation of a Marburg Virus prepared-
ness operation in the Woleu-Ntem Province. In May 2023, DREF funds were 
allocated to GRC to provide assistance to victims of violent winds in the Haut 
Ogooué province, more precisely in Franceville. For these two operations, 
IFRC ensures the technical and operational coordination through its resource 
persons (Surge, PMER, Finance, Logistics, those in charge of cross-cutting 
issues – CEA, PGI and CVA) deployed to the Gabonese RC, which ensures the 
implementation. As an auxiliary to public authorities and a national partner in 
disaster response, GRC also facilitates disaster preparedness activities in the 
country.
IFRC has arranged exchange sessions with GRC to regularly monitor the situ-
ation. In addition, IFRC is liaising with ICRC to provide a joint and coordinated 
support to the National Society. Coordination meetings have been scheduled 
to this effect to ensure follow-up with the National Society and the preparation
 of required documents such as the revision of the national contingency plan
 for the elections

ICRC

The International Committee of the Red Cross (ICRC) has an office in Yaoundé, 
Cameroon, which also covers the Gabonese RC. Coordination meetings with 
GRC are held within the framework of the cooperation agreement entered 
into by both partners.  ICRC is helping GRC in building its emergency response 
capacity.
It emerged from the movement coordination meeting that ICRC has planned 
actions to support GRC in its preparations for the 2023 presidential elections.-

  This includes support for health coverage during elections, training on Safer 
Access, revision of the election contingency plan and, if necessary, support for 
election monitoring through the deployment of volunteers before, during and 
after elections.

Participating National Soci-
eties

No PNS present in Gabon.
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Other Actors Actions Related To The Current Event

Government has requested 
international assistance

No

National authorities

The actions undertaken by the national authorities include:
-�Political consultation between the presidential majority and the opposi-
tion.
-�Revision of the electoral code at the National Assembly and enactment of 
the new electoral code.
-�Creation of the Gabonese Elections Centre (CGE).
-�Revision of the electoral list.
-�Publication of the electoral calendar.

UN or other actors

No action has yet been taken by the United Nations system or other actors.
However, regional structures/institutions such as ECCAS (Economic Commu-
nity of Central African States), through its Rapid Alert Mechanism for Central 
Africa (MARAC) platform, are monitoring the situation in ECCAS countries, and 
in this particular case, the situation in Gabon.

Are there major coordination mechanisms in place?
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Anticipated Needs

Community Engagement And Accountability

At all times, but especially during elections, it is important to sensitize communities and all political forces on 
the mandate of the Red Cross, but also on the mechanism put in place, while laying emphasis the principles of 
neutrality and impartiality. This will guarantee the volunteers' access to the field and avoid any confusion with 
other intervention actors and any reputational risk for the NS. To this effect, the volunteers will need to be briefed 
on CEA principles to better approach the community and on information feedback.

Health

In the event of conflict, it is necessary to reduce the effects of possible acts of violence in order to prevent
 deaths that could have been avoided. Moreover, as the injuries are not only physical, psychological care will be
 necessary.  Therefore, Red Cross volunteers will need training on basic first aid and psychological first aid
It is important to improve coordination with external partners/actors to ensure smooth communication and safer 
transfer of information in the event of a crisis.  This important activity will be necessary in the pre-election phase 
in order to ensure a clear chain of communication and standard operating procedures that are suitable for the 
various scenarios.  This coordination will help ensure the success of the operation.
Furthermore, it will be worth extending this coordination from national headquarters to the targeted branches 
and thus ensure consistent means of communication (telephone and internet).   Equipment will be needed for 
this purpose.

One point not to be overlooked is the National Society’s response capacity, which will need to be strengthened 
with equipment such as first aid kits, maintenance and fuel supplies for the ambulance and vehicles needed not 
only to transport volunteers, but to support the operation as a whole.
In order to anticipate possible restrictions on movement in the event of a crisis, the above-mentioned items need 
to be pre-positioned before the elections.
Also, arrangements will have to be made at headquarters level and in the various committees concerned to 
provide a place where NS staff and volunteers can regroup and rest if they cannot go back to their various homes 
during operations.  Emergency operations centers will have to be set up at the headquarters and committees of 
the 6 high-risk localities targeted (Libreville, Koulamoutou, Franceville, Port Gentil, Mouila and Oyem).

Protection, Gender And Inclusion

In the event of conflict, people already in vulnerable situations could find themselves in a worse situation and 
have their rights trampled on. People with specific needs include (pregnant and lactating women, people with
 disabilities, the elderly, minority groups – foreigners, migrants or refugees). Volunteers will need to be trained
 on the code of conduct and PGI issues, especially the prevention of gender-based violence, in order to protect
 themselves, and to better assist the most vulnerable
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Operational Strategy

Overall objective of the operation

The aim of this operation is to prepare the Gabonese Red Cross to be ready to respond to the humanitarian needs 
of the population in the event of pre- and/or post-election violence, by providing support in the health/first aid and 
disaster risk reduction sectors in Libreville, Franceville, Koulamoutou, Port gentil, Mouila and Oyem, in coordination 
with other actors and partners present in the country.

Operation strategy rationale

The operational strategy proposed in accordance with the Gabonese Red Cross election contingency plan takes into 
account the three phases of the electoral period (the pre-election phase, polling day and the post-election phase), 
and will be broken down as follows:
Pre-election phase: Preparatory activities (from DREF approval until 23 August):
-  5-day training of 200 volunteers in the following areas:   Emergency first aid, psychological first aid, code of conduct, 
community engagement and accountability, protection, gender and inclusion. It should be noted that ICRC intends 
to conduct training on safer access, the proper use of the emblem and the respect for the Fundamental Principles.  At 
the end of the training, the volunteers will be given visibility and first aid equipment.  It is worth noting that these 
volunteers must be ready to go into action upon completion of their training. Their role will be to provide first aid to 
anyone who is injured or in distress, and to refer seriously injured people to health centres.
-  Acquisition of first aid equipment.
-  Acquisition of visibility equipment.
-  Coordination meetings within the NS, with movement partners and with other actors.
-  Briefing of volunteers and staff on the operating mechanism of the system set up on the ground, respect for th
e communication chain and instruction
-  Simulation exercises within the Red Cross in the targeted localities.
Two days before polling day (24 - 25 August):
-  Activation of election watch teams.
-  Setting up of emergency operational command posts at the headquarters and in committees of the most at-risk 
areas.
Polling day:
-  Deployment of volunteers in the vicinity of key polling stations in high-risk localities/communes.
The post-election phase (after the elections and up to the publication of results).
-  Setting up of a monitoring team to better observe the situation on the ground.
-  Monitoring developments in the situation through coordination meetings.
-   A workshop on lessons learned will be organized at the end of the operation to highlight successful actions, actions 
to be improved upon and recommendations to better inform future NS operations.

Targeting Strategy
Who will be targeted through this operation?
As part of this operation, the Gabonese Red Cross is preparing to provide assistance to 10,000 people affected in the
 risk areas identified in the contingency plan (Libreville, Koulamoutou, Franceville, Oyem, Port Gentil and Mouila
Particular emphasis will be laid on the areas where polling stations will be set up.

Explain the selection criteria for the targeted population
Based on the latest general population census in Gabon, used as a reference in the contingency plan, the total 
population of the high-risk localities (Libreville, Koulamoutou, Franceville, Oyem, Port Gentil and Mouila) is estimated 
at 1,625,645.
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The NS believes that the people most at risk will be those attending rallies, and those going to polling stations, i.e., 
voters and all other stakeholders involved in the voting process. Upon publication of results, violence may affect an
 even greater number of people, namely not only any disgruntled demonstrators, but also anyone else going about
 their daily business, including traders and residents in their homes if looting starts.  This will further endanger the
 most vulnerable people, namely pregnant and lactating women, children of tender age and the elderly, people with
 disabilities and minority groups
It is on this basis that the Gabonese RC is preparing to assist 10,000 affected people

Total Targeted Population
Women: 4,830 Rural % Urban %

Girls (under 18): - 12.00 % 87.00 %

Men: 5,170 People with disabilities (estimated %)

Boys (under 18): - 2.20 %

Total targeted population: 10,000

Risk and security considerations
Please indicate about potential operational risk for this operations and mitigation actions

Risk Mitigation action

Difficulty of access to the people targeted by the opera-
tion due to the presence of protest movements.

Safer access training will be given to volunteers with 
the support of the International Committee of the Red 
Cross (ICRC). This will give volunteers all the tools they 
need to facilitate their access to and acceptance by the 
community.

Risk of delay in launching DREF activities pending signa-
ture of the financing agreement

The National President of the NS has committed herself 
to providing a pre-financing package of 8 to 10,000,000
 CFAF for the start of activities as soon as the DREF is
 approved and in the meantime IFRC is finalising the
 financing agreemen

Reputational risk for the NS due to the population's 
lack of knowledge of its mandate, its missions and RC 
Fundamental Principles.

-�Information and sensitization of the populations.
-�Training of volunteers and staff on the code of conduct,
 the fight against fraud and corruption

Unavailability of National Society staff and volunteers 
due to the management of several operations being 
implemented by the NS leading therefore to increased 
workload for GRC staff and volunteer

-�Deployment of a surge.
-�Regular support from Cluster office staff
-�Building of work organization capacities within the NS 
(planning and prioritization of activities).
-�Prioritization of actions.
-�Speeding up the implementation of Violent Winds 
DREF activities in order to complete all flagship activities (
training and distribution) before the start of the election c
ampaign.�
-�Dispatching NS teams to finalize the Violent Winds DREF
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 and another team will focus on preparing the activities
 of the Elections DREF

Please indicate any security and safety concerns for this operation

In most urban areas, especially in the capital city of Libreville, the major security risks arise from situations of 
violence.  During political events such as elections, the risk of unrest tends to increase. Security threats can include 
demonstrations, spontaneous or planned riots, followed by severe repression, roadblocks by vigilante groups and 
a potential upsurge in casual crime. The NS will appoint a security manager who will be in contact with the IFRC 
Cluster security manager and the ICRC delegation for exchanges of information on security.  The NS Security 
manager will also communicate with the branches of the high-risk localities targeted in collaboration with the 
community authorities and will provide regular updates on the situation.
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Planned Intervention

Community Engage-
ment And Account-
ability

Budget CHF 17,931

Targeted Persons 10000

Indicators Target

Number of sensitisation sessions by 
means of mobile cinema

120

Number of volunteers trained in CEA 200

Number of people reached by the mobile 
cinema

10000

Priority Actions:

-Briefing of 200 volunteers on CEA and its principles
-Sensitization of the community of the RC's mandate and the
mechanisms put in place, with emphasis on the principles of neu-
trality and impartiality, through mobile cinema activities carried
out by 15 teams of 4 volunteers 8 sessions.
- Preparation of key messages on the culture of peace.
- Creation of tools to ensure feedback.

Protection, Gender 
And Inclusion

Budget CHF 3,967

Targeted Persons 10000

Indicators Target

Number of volunteers briefed on the code 
of conduct

200

Number of volunteers briefed on PGI 200

Number of staff briefed on the code of 
conduct

15

Priority Actions:
• Briefing of 200 volunteers on PGI.
• Briefing of 200 volunteers and staff on the code of conduct.

Secretariat Services Budget CHF 21,507

Targeted Persons 10000
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Indicators Target

Number of lessons learned workshop 1

Number of Cluster missions (Programme / 
Finance)

1

Number of volunteers insured 200

Number of surge deployments 1

Priority Actions:

• NS support and monitoring mission.
• Deployment of a Surge to coordinate preparation activities.
• Support for volunteer insurance.
• Support for the holding of the lessons learned workshop.

National Society 
Strengthening

Budget CHF 75,383

Targeted Persons 10000

Indicators Target

Number of volunteers equipped with visi-
bility equipment

200

Number of Red Cross flags distributed 20

Number of simulation exercises 6

NNumber of coordination meetings with 
other actors/stakeholders

4

Number of briefing sessions with volunteers
 in the 6 target localities (1 per locality

6

Number of meetings with Movement part-
ners

4

Number of caps 200

Number of vests/jackets 200

Number of Red Cross flags 20

- Deployment of 200 volunteers: 100 in Libreville, 20 in Franceville,
20 in Port Gentil, 20 in Oyem, 20 in Mouila and 20 in Koulamoutou.
These volunteers will be supervised by 15 National Society staff.
- Production and distribution of visibility and protection equip-
ment (caps, vests/jacquets, RC flag).�
- Coordination meetings with other stakeholders in the country.
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Priority Actions:

- Weekly meetings of Movement partners.
- Production of weekly or daily situation reports (SitRep) as 
required.
- Briefing of volunteers, staff and partners on the mechanism in
place, the communication chain and monitoring of the situation.
- Provision of vehicles and ambulances with fuel for the operations.
- Simulation exercise with volunteers at headquarters level and in all 
targeted branches.

Health Budget CHF 31,578

Targeted Persons 10000

Indicators Target

Number of people reached by Psychologi-
cal First Aid

25

Number of volunteers trained in emer-
gency first aid

200

Number of volunteers deployed 200

Number of people reached by emergency 
first aid

100

Number of first aid kits/bags 25

Priority Actions:

-Training of 20 volunteers in psychological first aid, i.e. 10 in Libre-
ville and 2 in each of the other 5 target areas.
-173 volunteers trained in emergency first aid, i.e.: 83 volunteers in
Libreville and 18 volunteers in each of the other localities (Oyem,
Mouila, Koulamoutou, Franceville and Port Gentil).
-Provision of psychological first aid by 10 PFA focal points (psy-
chologists) of the NS. These psychologists provide PFA to people
in distress as well as to NS staff and volunteers in need
-Provision of emergency first aid by volunteers to people in need.
-Mobilization of volunteers from 2 days before the elections until
two days after the publication of results.  If violence escalates, this
period could be extended.
-Setting up stands in high-risk areas to receive people who will
need to be rescued.
-Purchase of first aid equipment (stretchers, first aid kits/bags,
thermoflash, survival blanket). The 50 first aid kits/bags will be
distributed as follows: 5 bags for each of the branches and 25 bags
for Libreville.
- Acquisition of first aid kits for emergency first aid.
- Setting up of command posts or emergency operations centres
in the 6 target localities.
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About Support Services
How many staff and volunteers will be involved in this operation. Briefly describe their role.
The NS intends to deploy 200 volunteers, including supervisors.
These volunteers will be deployed in the targeted risk areas as follows:
-  Libreville: 100
-  Port Gentil: 20
-  Franceville: 20
-  Oyem/ 20
-  Koulamoutou: 20
-  Mouila: 20
These trained volunteers will then be mobilised for election monitoring, from 2 days before the elections to 2 
days after the publication of results, to provide emergency first aid and PFA, and to monitor the situation (election 
monitoring) in the community.
At national headquarters level, 15 staff members will be deployed. They will coordinate the volunteer teams on the
 field and also run the emergency operation centres. They will serve as watchdogs alongside the partners and other
 stakeholders

Will surge personnel be deployed? Please provide the role profile needed.
Given the ongoing operations and the lack of experience of most members of the current team, the NS is in real 
need of support. A surge with expertise in operations management will be deployed to support the 
National Society. It will support the National Society in training volunteers as well as in mobilizing and organizing 
teams. It will also support them in monitoring and reporting.

If there is procurement, will it be done by National Society or IFRC?
The National Society will carry out the purchasing procedures with the support of IFRC, and purchases will be made 
in Libreville and forwarded to the localities as the situation develops. For items that are not available in Libreville, 
IFRC will likely provide support for the purchase according to its supply system.

How will this operation be monitored?
In addition to the deployment of a Surge, the Cluster envisages a monitoring mission (Programme / Finance) to make 
sure that the operation is going on smoothly, depending on the context.  Moreover, weekly meetings are held on-line 
to monitor the situation with the NS.  At the end of it all, the cluster will conduct a mission to Libreville as part of the 
workshop on the lessons learned from this operation.

Please briefly explain the National Societies communication strategy for this operation.
Communication is one of the key links in this operation. The IFRC Cluster will provide technical support to the NS 
on this aspect through the provision of emergency communication manuals, the production of SitReps, and the 
development of other communication tools.
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Budget Overview
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Contact Information
For further information, specifically related to this operation please contact:

• National Society contact: Véronique TSAKOURA, Présidente Nationale, tsakourav2@yahoo.fr, +24174062834
• IFRC Appeal Manager:

Adesh TRIPATHEE, Head of Country Cluster Delegation ai (Cameroun, Gabon, Guinea Equatorial, Sao Tome e
Principe,, Adesh.tripathee@ifrc.org, +237650659991 / +254731067489

• IFRC Project Manager:
Josuane Flore TENE, Disaster and Crisis Prevention, Response and Recovery (DCPRR) Coordinator, josuaneflor-
e.tene@ifrc.org, +237677098790

• IFRC focal point for the emergency:
Josuane Flore TENE, Disaster and Crisis Prevention, Response and Recovery (DCPRR) Coordinator, josuaneflor-
e.tene@ifrc.org, +237677098790

• Media Contact: Muriel ATSAMA OBAMA, Communication Officer, Muriel.ATSAMA@ifrc.org, +237650610006

• For Performance and Accountability support (planning, monitoring, evaluation, and reporting enquiries)
IFRC Regional Office for Africa Beatrice Atieno OKEYO, Head of PMER & QA, beatrice.okeyo@ifrc.org, Phone: +254
721 486953

Click here for the reference
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