
DREF OPERATIONAL UPDATE
Gabon Elections Preparedness 2023

Workshop to validate the election contingency plan, attended by authorities, law enforcement represen-
tatives and civil society organisations

Appeal:
MDRGA011

Total DREF Allocation
CHF 254,560

Crisis Category:
Yellow

Hazard:
Other

Glide Number: People at risk:
2,397,368 people

People Targeted:
10,000 people

Event Onset:
Sudden

Operation Start Date:
2023-07-27

New Operational end date:
2023-11-30

Total operating timeframe:
4 months

Additional  Allocation  Re-
quested
104,194

Targeted Areas: Estuaire, Haut-Ogooue, Moyen-Ogooue, Ngounie, 
Nyanga, Ogooue-Ivindo, Ogooue-lolo, Ogooue-Mar-
itime, Woleu-Ntem
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Description of the Event

Map of risk areas

Provide any updates in the situation since the xeld report and ewplain -hat is ewpect.
ed to happenW

The current context of Gabon is fluid, complex and evolving rapidly. On August 30th, Gabon’s electoral commission 
declared Ali Bongo was the new president of Gabon, with a reported 64.27% of the vote, with the opposition leader, 
Ondo Ossa, a former education minister, with just 30.77% of the vote. Few hours later, the military moved in, and a 
group of military officers calling themselves the Committee of Transition and Restoration of Institutions denounced 
the election outcome. The military officials announced the dissolution of “all the institutions of the republic”, the 
closure of Gabon’s borders. They declared that “to this end, the general elections of 26 August 2023 and the truncated 
results are cancelled”. Gunfire erupted briefly in the capital of Libreville after the officers announced the coup, but 
no major security incidents arose. On 4th September military leader Gen Oligui Nguema Brice was sworn in as head 
of state. 
The situation in Libreville has been calm since the coup, with regular vehicle movement, internet connections 
stabilized and domestic and international flights that had been stopped on the day of the coup have resumed.
After congratulating the army for having saved the country from another "electoral coup", the opposition platform 
Alternance 2023 is calling on the military to continue compiling the results of the presidential election, which it 
believes its candidate won.
Although the harbingers of violence are not clearly visible, nevertheless current fluid and rapidly evolving political 
situation can pose humanitarian consequences. Tensions and violence could come either side. It is important 
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for neutral humanitarian organization like National Red Cross Society be better prepared for responding to the 
humanitarian needs.

Shy your National gociety is actinm no- and -hat criteria is used to launch this 
operationW

Though no violence has been reported since the coup, either from the population or the army, there is no guarantee 
that the situation will remain calm. Based on the ongoing situation, the four scenarios below have been drawn, and 
it is very likely that the country is heading towards scenario 1 (Military leadership with commitment to a democratic 
transition), or scenario 2 (Military leadership without a transition in sight). These 2 scenarios do not have a direct and 
immediate humanitarian impact. However, it remains pertinent for the NS to continue enforcing its role, principles 
and safe access – increasing visibility, as well as maintaining close contact with communities.
Scenario 1: The military leadership commits to a 1-year democratic transition.
Likelihood: high - Humanitarian impact: low
Widespread discontent with Bongo’s rule suggests that the military has the support of much of the country, which will 
likely limit the disruptiveness of the political change. The new transitional government do not disrupt its relationships 
with international and regional partners and seek a political arrangement that is amenable to key stakeholders, 
likely further limiting the severity of the international response. The new leadership proposes a transitional timeline, 
during which it will attempt to build new government institutions, remove from the government Bongo loyalists and 
hold elections within a year. This scenario may be valid until July 2024.
Scenario 2: The military leadership establishes an authoritarian regime and refuses any transition back to a 
democratic system.
Likelihood: Medium - Humanitarian impact: medium
The new transitional government refuses to share a road map for a return to a democratic system. If they finally do, 
the military forces interfere heavily with the scrutiny and the whole transition do not produce any new institutions or 
a transparent governance. The military leadership generates hostility among its international and regional partners, 
which in turn escalate the situation with sanctions that cripple Gabon’s economy. The humanitarian consequences 
of this scenario are of concern but not yet significant. Gabon’s economic spiraling due to international sanctions 
affects the most vulnerable population groups, increasing territorial and socio-economic inequalities in country. 
This scenario is valid until the July 2024.
Scenario 3: Deposed president and his allies secure political and military support to enforce election results.
Likelihood: negligible - Humanitarian impact: medium
The situation remains fluid for several weeks allowing the resistance to the coup to rally with Bongo loyalists. The 
military quickly loose the support of the majority of the population, increasing the risk of civil unrest and adding 
potential stressors on the new administration. Ali Bongo is freed under the pressure of the African Union and other 
international actors and secures enough internal and external support to oust the new leadership and enforce the 
general election results.
The humanitarian consequences of this scenario are significant. Civil unrest causes significant damage and losses 
and generates new humanitarian needs among the civilian population. This scenario is valid until the end of 2023.
Scenario 4: Crisis escalates and internal stability and security collapse into a civil war.
Likelihood: negligible - Humanitarian impact: very high
The new military leadership remains in power, but Ali Bongo’s loyalists and allies gather enough resources and 
support to challenge their grip on Gabon’s institutions. The country stability collapses with the two factions resorting 
to violent and armed clashes to gain power and territorial control. Neighboring countries and regional powers pick 
sides in the conflict and contribute to its escalation by channeling resources and weapons in country. The “coup con-
tagion” successfully spreads into neighboring countries with autocratic regimes. The humanitarian consequences of 
this scenario are catastrophic, with new humanitarian needs affecting millions of civilians in Gabon and neighboring 
countries due to cross-border population movements.

Independently of the scenario, the Gabonese Red Cross will stick to its initial plan and trigger its early action if there 
are clear indications that at least 100 people are at risk of violence during the next weeks. In particular, following 
verbal outbursts by various parties in the media, incitement to revolt or clashes between the military and groups 
affiliated to political parties or between groups of young people and the forces of law and order.
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Indicators: Number of people injured
Means of verification of indicators: Direct observation and media reporting.
Preparatory actions have been carried out before the elections. The situation is continuing to be monitored and 
the emergency teams remain on alert and will be deployed once the trigger threshold has been reached. Trigger 
threshold: 
Indicators: Number of people injured.

gcope and gcale

Prior to the coup, Gabon was already experiencing persistent poverty rates and increased vulnerability caused by 
rising food prices and posing strong risks. The Ukrainian crisis has affected households through the increase in 
the prices of basic food items, especially the affordability of bread which is a staple food in the country. Gabon 
is facing numerous socio-economic problems, including the high cost of living, difficulty for households to access 
water, electricity, etc. Conflicts could increase the vulnerability of people already in need. As 87% of Gabon is urbanized,
 people are heavily dependent on markets and supermarkets, which could remain closed in times of crisis, creating
 food security concerns. Also, possible conflicts could greatly reduce access to healthcar
Most of the regional and international powers, such as the European Union and the United States said they are 
following events with concern, while African Union and other countries condemned the coup and suspended 
Gabon representations. In the long run, this could lead to economic sanctions and fragilise the country's economic 
situation.

During the previous crisis in the country in 2016, the main victims were young people who went out to protest, and 
supporters of the country's main opposition leader, with hundreds injured and dozens killed. In case of a military 
conflict all 2,397,368 inhabitants in the country could find themselves in a precarious situation, mainly the poorest 
people, pregnant and lactating women, and the elderly.

guCCary of chanmes
Are you changing the timeframe of the operation Yes

Are you changing the operational strategy No

Are you changing the target population of the opera-
tion

No

Are you changing the geographical location Yes

Are you making changes to the budget Yes

Is this a request for a second allocation Yes

Has the forecasted event materialize? No

Please explain the summary of changes and justification

The DREF for elections preparedness in Gabon was approved on 28 July 2023 and activities planned took place 
on the lead up to the election day (26 August). While the election process was mostly peaceful, with no major 
incidents in the capital Libreville and across the country, what has happened after the declaration of the results 
is putting Gabon's political context fluid. On August 30, Gabon’s electoral commission declared the incumbent 
President, Ali Bongo, had won the election with a reported 64.27% of the popular vote, while the opposition 
leader, Ondo Ossa, a former education minister, had just received the support of 30.77% of the electorate. After 
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this announcement, the opposition denounced the elections. Few hours later, a group of military self-entitled as 
the Committee of Transition and Restoration of Institutions (CTRI), took over national media declaring the election 
results void and alleging having taken control of the state institutions. Gunfire erupted briefly in the capital of 
Libreville after the officers announced the coup, but no major security incidents arose.  On 4th September, military 
leader Gen Oligui Nguema Brice was sworn in as head of state. Current context of Gabon is fluid, complex and 
evolving rapidly.
In view of this, the National Society is proposing changes to the current DREF along with previously developed 
contingency plan, which will allow: 1) Maintain heightened vigilance for an extended period of time, 2) Expand 
the preparedness actions to 9 of the most critical provinces of Gabon, and 3) Increase the visibility of the National 
Society staff, volunteers and equipment, allowing to uphold the RCRC principles and maintain safe access. 
1 - Heightened vigilance and extension of the duration of the operation: 
Given the uncertainty of the situation following the "coup d'état", the NS wishes to remain on high alert for longer 
in the event of unrest. To this end, it plans to extend and reinforce the measures taken when this operation was 
conceived, in particular by: 
- Reinforcing the NS's mobility both in the capital Libreville and in the departments by repairing two vehicles and 
increasing fuel supplies.
- Strengthening communication between the head office and the departmental committees until October.
- The extension of community engagement activities and the collection of community feedback over 8 weeks 
more than planned.
- Reinforcement of the hibernation kit for volunteers at the national headquarters and in the departments.
2- Improving the visibility, autonomy and security of the NS's national headquarters in the heart of the capital:
- In terms of visibility at the national headquarters, illuminated signs will be needed to improve the visibility of 
the Red Cross building.
- Extending the broadcasting period of the advert developed by NS. This spot was broadcasted on the country's 
main channels before the elections, and the NS believes it is appropriate to continue it beyond the planned 
period. This will enable to continue to raise public awareness of the Red Cross mandate, with an emphasis on 
the Movement's 7 Principles. 
- Enhance security at the headquarters, by increasing the number of guards during this period. 
-  Reinforcing the autonomous of the electricity system on the NS based on the scenarios developed and the Niger 
experience.
3- Extending the geographical area to the whole of the country by adding the 3 provinces that were not initially 
targeted: Ogoué-Ivindo, Nyanga and Moyen Ogoué. In such an unpredictable context, all the country's major cities 
are now at risk, not to mention the fact that Ogoué-Ivindo and Nyanga are the strongholds of certain ministers 
who have been arrested. The NS plans to equip these committees with first aid kits and refresher trainings so 
that they are ready to intervene in the event of unrest.

kurrent National gociety Actions
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Distribution of products to make up first-aid kits.

Activation  Of  Contingency 
Plans

Prior to the recent elections, the contingency plan was revised based on the 
2016 plan with the support of the Cluster and the ICRC Delegation. Now with 
the coup, the NS is working on another revision taking into account the current 
situation.

Community  Engagement 
And Accountability

200 volunteers were trained on CEA and its principles in Libreville and other 
targeted branches as planned. After their training, they were deployed in the 
field uring two weeks to sensitize the community on the RC's mandate and 
the mechanisms put in place, with emphasis on the principles of neutrality 
and impartiality.
Key messages on the culture of peace were broadcasted in main radios 
covering all the country.
For now these activities have been stopped due the sensitivity of the current 
situation but would resume with revised engagement guidance.

Health

- 200 volunteers were trained in psychological first aid and 173 volunteers 
were trained in first aid as planned.
- The team of PSP focal points were set up to provide PSP on election day and 
will continue to do so as required. They are on stand-by and ready to intervene 
to provide first aid if needed. 
- 50 first aid bags, 20 stretchers, 20 thermo-flashes and 100 survival blankets 
have been purchased and distributed to the concerned branches.

National Society Readiness

- A Surge was deployed to support the NS in reviewing all procurement files 
and is still on the field assisting the NS as required.
- Visibility equipment was procured for all 200 volunteers involved in the 
preparation.
- All volunteers were trained as planned and are ready to intervene.

Coordination

The National Society is a member of the national harm reduction platform. 
The NS organized a workshop with stakeholders and other actors on the 
field to present the contingency plan drawn up for this event. This was the 
opportunity to present the structure of this plan and the National Society's 
mechanisms and obtain their consent and validation.
Since the Coup, regular Movement meetings take place with NS, IFRC Delega-
tion, Regional office and HQ, as well as ICRC and Cameroon Red Cross. These 
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meetings allow to monitor the situation and assist the NS in its preparation in 
case the situation would turn into a crisis.

IFRk Net-or( Actions Related To The kurrent Event

Secretariat

The International Federation of Red Cross and Red Crescent Societies (IFRC) 
has an office in Yaoundé, Cameroon, which covers the Gabonese Red Cross 
(GRC) in the various National Society development programmes, as well as 
programmes relating to preparedness and response to both health and nat-
ural disasters.  

Since this DREF was approved, the Delegation held daily online meetings to 
monitor activities and provided the necessary support to the Société Na-
tionale. Two cluster staff took part in the contingency plan validation work-
shop, another programme staff member spent two weeks working with the 
Gabonese RC to provide local technical support for the two operations un-
derway with NS. In addition, a Logistics Officer was deployed to the Gabonese 
Red Cross to provide technical support to the SN for the procurement process 
and the monitoring of activities.

Since the coup d'état, the IFRC (Yaounde CCD, Regional Office, Geneva Secre-
tariat) has been mobilised through various security and operational meetings 
to support the Gabonese RC. It was decided to carry out an update of the 
current DREF to integrate the new urgent needs of the SN. A movement co-
ordination meeting is also held daily (IFRC-CRG-ICRC) to monitor the situation 
and take steps to support the National Company. In addition, the situation 
of Surges in the field is constantly monitored to ensure their safety and 
well-being.

Participating National Soci-
eties

No PNS present in Gabon.

IkRk Actions Related To The kurrent Event

The International Committee of the Red Cross (ICRC) has an office in Yaoundé, Cameroon, which also covers the 
Gabonese RC. Coordination meetings with GRC are held within the framework of the cooperation agreement 
entered into by both partners.  ICRC is helping GRC in building its emergency response capacity.

ICRC is part of the movement coordination meetings held daily with IFRC and CRG to monitor the situation and 
take steps to support the NS.

Other Actors Actions Related To The kurrent Event

Government has requested 
international assistance

No

On 30th August, the military officials deposed the President of the Repub-
lic and announced the dissolution of “all the institutions of the republic”, 
the closure of Gabon’s borders after noting what they called irresponsible 
and unpredictable governance. They declared that “to this end, the general 
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National authorities

elections of 26 August 2023 and the truncated results are cancelled”. In the 
meantime, many formers ministries and political authorities have been put 
into detention. The leader of the militaries will be sworn “president of the 
transition” on September 4.

UN or other actors

No action has yet been taken by the United Nations system, however, their SG 
expressed  deep concern and firmly condemned the ongoing coup attempt. 
He reaffirmed his strong opposition to military coups and closed his  state-
ment by saying that United Nations stands by the people of Gabon.

Are there major coordination mechanisms in place?
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Needs )Gaps, Identixed

koCCunity EnmameCent And Accountability

At all times, it is important to sensitize communities and all political forces on the mandate of the Red Cross, but 
also on the mechanism put in place, while laying emphasis the principles of neutrality and impartiality. This will 
guarantee the volunteers' access to the field and avoid any confusion with other intervention actors and any 
reputational risk for the NS.

ProtectionH Gender And Inclusion

In the event of conflict, people already in vulnerable situations could find themselves in a worse situation and
 have their rights trampled on. People with specific needs include (pregnant and lactating women, people wit
h disabilities, the elderly, minority groups – foreigners, migrants or refugees

/ealth

In the event of conflict, it is necessary to reduce the effects of possible acts of violence in order to prevent deaths tha
t could have been avoided. Moreover, as the injuries are not only physical, psychological care will be necessary
 
It is equally important to improve coordination with external partners/actors to ensure smooth communication 
and safer transfer of information in the event of a crisis. Furthermore, it will be worth extending this coordination 
from national headquarters to the targeted branches and thus ensure consistent means of communication 
(telephone and internet).

Any identixed mapsjliCitations in the assessCent

Operational gtratemy

Overall ob4ective of the operation

The aim of this operation is to prepare the Gabonese Red Cross to respond to the humanitarian needs of the 
population in the event of violence related to the elections by:
- Training volunteers in health/first aid and CEA thematics.
- Prepositioning first aid equipment and hibernation kits.
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- Sensitization the community of the RC's mandate and the mechanisms put in place, with emphasis on the principles 
of neutrality and impartiality.

Operation stratemy rationale

The original strategy proposed in accordance with the Gabonese Red Cross election contingency plan took into 
account the three phases of the electoral period (the pre-election phase, polling day and the post-election phase). 
Now that the election has elapsed, and with the uncertainty brought by this coup d'etat, the NS has set up monitoring 
teams to better observe the situation on the ground and intends to extend the previous activities to the whole 
country, reinforce the visibility and security, as well as extend the duration of the monitoring for 1 more month. To 
reach their objective they will carry out the following activities:
-  Training, equipment and deployment of volunteers:
All 200 volunteers have been trained on emergency first aid, psychological first aid, code of conduct, community 
engagement and accountability, protection, gender and inclusion. They were given visibility and are ready to go into 
action. As the operation is extending to the whole country, 60 new volunteers (20/region) will undergo the same 
process. Their role will be to provide first aid to people who will be injured or in distress, and to refer seriously 
injured people to health centers. 
Simulation exercises are planned if the situation allows.
-  Prepositioning first aid equipment and hibernation kits: 
During the initial part of this operation, first aid equipment, medical items and hibernation kits were bought to cover 
6 branches. However, more of these equipments will be procured to cover the 3 new targeted areas: 5 First aid kits, 
3 thermo flashes, 30 survival blankets, 1 hibernation kit per branch. 
9 NS vehicles will be fueled during this period.
-  Sensitizing the community of the RC's mandate and the mechanisms has been put in place, with emphasis on the 
principles of neutrality and impartiality: 
The NS will extend the broadcasting period of the advert that was already aired on the country's main radio channels 
before the elections. The NS believes it is appropriate to continue it beyond the planned period. This will enable them 
to continue to raise public awareness of the Red Cross mandate, with an emphasis on the Movement's 7 Principles. 
Apart from this, NS plans to realize and broadcast of a 3-minute 15 advertorial on RC mandate and principles on 
national television.

To ensure that these activities run smoothly, safely and in a coordinated manner, the following measures will be 
taken:
-  Improving the visibility of the Red Cross building which is located in the heart of the capital with illuminated signs.
-  Adding a few volunteers to filter entrances at NS headquarters, because there is currently only one security guard 
and the flow of people going there might increase.
-  Coordination meetings within the NS, with movement partners and other actors will go on throughout the 
operation.
-  Strengthening communication between the head office and the departmental committees until October and 
adding the 3rd Satellite phone.
 -  Reinforcing the NS's mobility both in the capital Libreville and in the departments by repairing seven vehicles and 
increasing fuel supplies.
-  Strengthening the autonomous energy system by lighting the entire NS, supplying power to communications 
equipment (radio, Vsat) and supplying power to IT equipment (desktop computers, laptops, telephones). This system 
will be located at headquarters and will consist of solar panels and batteries. The mobile units can be equipped 
with 220v Nomad Solar Kits capable of storing energy and powering telephones, laptops and several light bulbs. 
Solar-powered Power Banks for personal use.

A workshop on lessons learned will be organized at the end of the operation to highlight successful actions, actions 
to be improved upon and recommendations to better inform future NS operations.
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Tarmetinm gtratemy
Who will be targeted through this operation?
As part of this operation, the Gabonese Red Cross is preparing to provide assistance to 10,000 people affected across
 the country

Explain the selection criteria for the targeted population
The total population in the country is estimated at 2,397,368. Initially this DREF was targeting 6 provinces. Given 
the update, NS extended the geographical area to the whole of the country by adding the other 3 provinces in the 
country: Ogoué-Ivindo, Nyanga and Moyen Ogoué. In such an unpredictable context, all the country's major cities 
are now at risk, not to mention the fact that Ogoué-Ivindo and Nyanga are the strongholds of certain ministers who 
have been arrested.

The NS believes in case of civil unrest not only disgruntled demonstrators, but also anyone else going about their 
daily business, including traders and residents in their homes will be affected.  This will further endanger the most 
vulnerable people, namely pregnant and lactating women, children of tender age and the elderly, people with 
disabilities and minority groups. It is on this basis that the Gabonese RC is preparing to assist 10,000 affected people

Total Tarmeted Population
Women: 4,830 Rural % Urban %

Girls (under 18): - 12.00 % 87.00 %

Men: 5,170 People with disabilities (estimated %)

Boys (under 18): - 2.20 %

Total targeted population: 10,000

Ris( and security considerations
Please indicate about potential operational risk for this operations and mitigation actions

Risk Mitigation action

Safety risk for the volunteers and NS staff due to the 
population/military's lack of knowledge of its mandate, 
its missions and RC Fundamental Principles.

-Information and sensitization of the populations.
-Training of volunteers and staff on the code of conduct,
 the fight against fraud and corruption

Difficulty of access to the people targeted by the opera-
tion due to the presence of protest movements.

Safer access training will be given to volunteers with 
the support of the International Committee of the Red 
Cross (ICRC). This will give volunteers all the tools they 
need to facilitate their access to and acceptance by the 
community.

Please indicate any security and safety concerns for this operation

In most urban areas, especially in the capital city of Libreville, the major security risks arise from situations of 
violence.  During political events such as elections, the risk of unrest tends to increase. Security threats can include 
demonstrations, spontaneous or planned riots, followed by severe repression, roadblocks by vigilante groups 
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and a potential upsurge in casual crime. The NS will appoint a security manager who will be in contact with the 
IFRC Cluster security manager and the ICRC delegation for exchanges of information on security. The NS Security 
manager will also communicate with the branches of the high-risk localities targeted in collaboration with the 
community authorities and will provide regular updates on the situation.
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Planned Intervention

Protection, Gender 
And Inclusion

Budget CHF 3,967

Targeted Persons 10000

Indicators Target Actual

Number of staff briefed on the code of 
conduct

15 0

Number of volunteers briefed on PGI 260 200

Number of volunteers briefed on the code 
of conduct

260 200

Progress Towards Outcome

- 200 volunteers were trained on the PGI.
- 200 volunteers and NS staff were briefed on the code of conduct.

Secretariat Services Budget CHF 65,314

Targeted Persons 10000

Indicators Target Actual

Number of surge deployments 1 1

Number of volunteers insured 260 200

Number of Cluster missions (Programme / 
Finance)

1 1

Number of lessons learned workshop 1 0

Progress Towards Outcome

- IFRC staff carried out a field mission to support the NS in preparing for the elections.
- A surge was deployed to support the National Society and coordinate with operations.
- Insurance cover for the 200 volunteers has been taken out.
- Support for lessons learned will be provided at the end of the operation.

Budget CHF 141,803
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National Society 
Strengthening

Targeted Persons 10000

Indicators Target Actual

Number of meetings with Movement part-
ners

4 8

Number of coordination meetings with 
other actors/stakeholders

4 1

Number of simulation exercises 6 0

Number of volunteers equipped with visi-
bility equipment

260 200

Progress Towards Outcome

200 volunteers were deployed as initially planned (100 in Franceville, 20 in Libreville, 20 in Koulamoutou, 20 in 
Port Gentil, 20 in Mouila and 20 in Oyem).
- Visibility materials has been purchased and distributed (chasubles, hats and Red Cross flags).
- coordination meetings were held at country level through meetings between the President and other stake-
holders.
- Movement coordination meetings were held, as well as daily monitoring meetings between the IFRC team and 
the Gabonese RC to monitor the progress of activities.

Health Budget CHF 23,958

Targeted Persons 10000

Indicators Target Actual

Number of people reached by emergency 
first aid

100 0

Number of volunteers deployed 260 200

Number of volunteers trained in emer-
gency first aid

260 200

Number of people reached by Psychologi-
cal First Aid

25 0

Progress Towards Outcome

- 200 volunteers were trained in psychological first aid, as planned in Libreville and the 5 other departments.
- 173 volunteers were trained in first aid in Libreville and the 5 other departments.
- The team of PSP focal points was set up to provide PSP, which took place on election day and will continue with 
the current situation as required.
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- Volunteers were mobilised two days before the elections and on election day to provide first aid. This will 
continue as needed.
- First aid kits have been acquired.
 -The NS has set up a command post for emergency operations on election day in the 6 target localities. The same 
applies to the other localities, as the need was also expressed.

Community Engage-
ment And Account-
ability

Budget CHF 17,931

Targeted Persons 10000

Indicators Target Actual

Number of people reached by the mobile 
cinema

10000 0

Number of volunteers trained in CEA 200 200

Number of sensitisation sessions by 
means of mobile cinema

120 51

Progress Towards Outcome

- 200 volunteers were briefed on the AEC and its principles
- the SN has set up a mechanism to raise community awareness through mobile cinema activities that highlight 
the role and mandate of the CR and the 7 fundamental principles. This activity has been suspended in the current 
situation so as not to sow confusion within the community. But the sessions will resume if necessary.
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About gupport gervices
How many staff and volunteers will be involved in this operation. Briefly describe their role.
The NS intends to deploy 200 volunteers, including supervisors.
These volunteers will be deployed in the targeted risk areas as follows:
-  Libreville: 100
-  Port Gentil: 20
-  Franceville: 20
-  Oyem/ 20
-  Koulamoutou: 20
-  Mouila: 20
-  Lambarene: 20
-  Makokou: 20
-  Tchibanga: 20
These trained volunteers were mobilized for election monitoring, from 2 days before the elections to provide 
emergency first aid and PFA, and to monitor the situation in the community.
At national headquarters level, 15 staff members have been deployed to coordinate the volunteer teams on the
 field and also run the emergency operation centres. They serve as watchdogs alongside the partners and other
 stakeholders

Will surge personnel be deployed? Please provide the role profile needed.
Given the ongoing operations and the lack of experience of most members of the current team, the NS is in real need 
of support. A surge with expertise in operations management has been deployed to support the National Society 
to support the in training volunteers as well as in mobilizing and organizing teams, and supporting monitoring and 
reporting.

If there is procurement, will it be done by National Society or IFRC?
The National Society carried out the purchasing procedures with the support of IFRC in Libreville and forwarded to 
the localities.

How will this operation be monitored?
In addition to the deployment of a Surge, two monitoring mission (Programme / Finance) were carried out to make 
sure that the operation is going on smoothly, depending on the context.  Moreover, weekly meetings are held on-line 
to monitor the situation with the NS.  
At the end of it all, the cluster will conduct a mission to Libreville as part of the workshop on the lessons learned 
from this operation.

Please briefly explain the National Societies communication strategy for this operation.
Communication is one of the key links in this operation. The IFRC Cluster provides technical support to the NS 
on this aspect through the provision of emergency communication manuals, the production of SitReps, and the 
development of other communication tools.
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kontact InforCation
For further information, specifically related to this operation please contact:

• National Society contact: Véronique TSAKOURA, Présidente Nationale, tsakourav2@yahoo.fr, +24174062834
• IFRC Appeal Manager:

Adesh TRIPATHEE, Head of Country Cluster Delegation ai (Cameroun, Gabon, Guinea Equatorial, Sao Tome e 
Principe,, Adesh.tripathee@ifrc.org, +237650659991 / +254731067489

• IFRC Project Manager:
Josuane Flore TENE, Disaster and Crisis Prevention, Response and Recovery (DCPRR) Coordinator, josuaneflo-
re.tene@ifrc.org, +237677098790

• IFRC focal point for the emergency:
Josuane Flore TENE, Disaster and Crisis Prevention, Response and Recovery (DCPRR) Coordinator, josuaneflo-
re.tene@ifrc.org, +237677098790

• Media Contact: Muriel ATSAMA OBAMA, Communication Officer, Muriel.ATSAMA@ifrc.org, +237650610006

•  For Performance and Accountability support (planning, monitoring, evaluation, and reporting enquiries)
IFRC Regional Office for Africa Beatrice Atieno OKEYO, Head of PMER &QA , beatrice.okeyo@ifrc.org, Phone: +254 
721 486953

Click here for the reference
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