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ONGOING EMERGENCY INDICATORS

MDRBDO028 / Bangladesh / Flash Flood

People who successfully received cash for basic needs after being identified and processed for
transfer.

18,000

People (and households) reached by hygiene promotion activities in the response period . 5,000
People provided with cash . 5,000
People reached by climate-resilient livelihoods in # countries I 3,000
RECF. Number of people who attended training / awareness raising sessions on safe shelter (recovery).I 1,000

Number of trees planted 7,000

Number of constructed household sanitation facilities I 1,000
Number of'houses / sheIFers constructed which incorporate adaptations based on the specific needs ofI 1000
the users linked to impairments !
Number of complaints received through feedback mechanisms [from PGI&Safuguarding] 134
Number of IFRC monitoring and support missions 15

Number of communities that have formed community committees with the support of NSs,
representing community people from all walks of life and working with specific roles related to disaster 3
preparedness and risk reduction

IFRC engages in inter-agency coordination during operation 3
People have access to a feedback and complaints mechanism Yes
Sustainable construction elements are included in design of shelter activities 5,000

2023 IFRC network mid-year report Bangladesh / 2



MDRBDO018 / Bangladesh / Population Movement

People covered by formal disaster preparedness and anticipatory action plans 178,000

People reached with epidemic preparedness, and health literacy information at community level 137,000
People reached by National Societies with contextually appropriate water, sanitation and hygiene services . 96,000
People (and households) reached by hygiene promotion activities in the response period I 49,000
People reached by protection, gender and inclusion programming I 35,000

People provided with access to safely managed sanitation services or to improved sanitation facilities I 19000
(according to context) ’

Number of community feedback reports produced I 34,000

Number of volunteers involved in the response operation that have increased their skills in response and

management of operations 767
Volunteers trained as Red Cross or Red Crescent WASH (community health) Volunteers 178
National Society has active coordination mechanism for operations (i.e. EOC, situation room) Yes
National Society has adapted or developed its business continuity plan (BCP) considering a multi-hazard Ves

approach
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Climate

Disasters and crises

Health and wellbeing

Values, power and
inclusion

STRATEGIC PRIORITIES

People reached with activities to address rising climate risks

People reached with heatwave risk reduction, preparedness or
response

People reached with activities to address environmental problems

National Society is implementing nature-based solutions (including
those with a particular focus on the planting of trees and
mangroves)

People reached per year with support services, in-kind, cash and
voucher assistance for emergency response and recovery

People reached with shelter support

People reached with disaster risk reduction

People reached with livelihoods support

People reached with contextually appropriate health services

People reached with contextually appropriate water, sanitation and
hygiene services

People reached with immunization services

People donating blood

People trained in first aid

People reached with psychosocial and mental health services

People reached by protection, gender and inclusion programming

Community Engagement and Accountability is integrated and

institutionalized in the National Society policies, operations, and
procedures (with clear benchmarks)
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Strategic and operational
coordination

National Society
Development

Accountability and agility

ENABLING FUNCTIONS

Number of formal interagency/international coordination platforms
the IFRC network is part of

Number of government led coordination platforms the National
Society is part of

One National Society Development plan is in place

Strategy for strengthening the auxiliary role developed or
implemented

Youth engagement strategy is developed or in place

National Society has functioning data management systems that
inform decision making and support monitoring and reporting on
the impact and evidence of the IFRC network’s contributions

PSEA Action Plan is in place to enforce prevention and support

survivors

PSEA policy is in place to enforce prevention and support survivors
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IFRC NETWORK SUPPORTED ACTIVITIES

MlSJLt[i)IZE)erEaI Bilateral Support

American Red Cross o o o o o o

Australian Red Cross o

British Red Cross ‘ . . . . .
Canadian Red Cross Society [ )

Danish Red Cross [ ) o o o
Finnish Red Cross o

German Red Cross o o [ ] o o o
Japanese Red Cross Society . . .
Korean Red Cross o

Kuwait Red Crescent Society o

Netherlands Red Cross o

Qatar Red Crescent Society ‘ . ‘
Red Cross of Monaco o

Red Cross Society of China o

Swedish Red Cross o o
Swiss Red Cross ‘ . . . . .
Turkish Red Crescent Society () o o o

Planned M supported
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OVERALL PROGRESS

Between January and June 2023, as the country was still addressing the impacts of the COVID-19 pandemic, Bangladesh
faced a series of extreme weather events, which resulted in a complex humanitarian situation. The country's
geographical location, low-lying coastal areas and dense population have made it one of the most vulnerable to the
adverse effects of climate change. Extreme weather events such as cyclones, heatwaves, flash floods and lightning
have led to loss of life, displacement and property damage. The government, Bangladesh Red Crescent Society,
the IFRC network and other agencies have focused on improving disaster preparedness, early warning systems and
emergency response to mitigate these impacts.

Bangladesh continues to host 961,729 displaced people from Rakhine state of Myanmar in 33 camps in Cox's Bazar 52
per cent of the population are children. As part of the government’s relocation plan, 30,282 people from Cox's Bazar
camp were relocated to Bhashan Char by 30 June 2023. Beginning of 2023, Bangladesh experienced a cold wave, with
the probability of heat waves recurring 30 times. On 16 April 2023, Dhaka saw the temperature reach 40.6 degrees
Celsius, the highest in the city in 58 years. The country also experienced a depreciation of the Bangladeshi currency,
increasing fuel import costs and power utility costs. Road traffic accidents were a major concern, with 516 deaths and
812 injuries in 559 road accidents in June.

In March and May, 66 people died and eight were injured by lightning strikes , incidents of fire and explosion ,
including the devastating Gulshan fire, Sitakunda oxygen plant explosion (six people died), Kutupalong campfire
(2,000 shelters of displaced people destroyed), Gulistan explosion (18 people were killed) and Dhaka Bangabazar fire
(thousands of fabric stores were destroyed). Cyclone Mocha made landfall on 14 May 2023, causing significant damage
to the country. A DREF funded operation was launched by Bangladesh Red Crescent and IFRC to assist 30,000 people.

Key achievements

The Integrated Flood Resilience Programme: Phase 2 (IFRP: Phase 2) in Tangail conducted 120 courtyard sessions on
climate change, disaster risk reduction (DRR), flood vulnerability, community resilience, health and COVID-19 issues,
involving 4,659 community members (1,247 males and 3,412 females).

An advocacy session was held by Bangladesh Red Crescent Society at the national headquarters)in March 2023 under
the road safety programme involving 20 participants from government and humanitarian organizations (16 male and
four female). The focus was on affordable improvements to school surroundings and raising road safety awareness.

Under the Country Support Platform initiative, the Directorate General of Health Services (DGHS) and International
Centre for Diarrhoeal Research Bangladesh conducted an oral cholera vaccine campaign on Bhashan Char Island,
vaccinating 28,522 displaced individuals from Myanmar, achieving 96 per cent coverage. Additionally, a second dose
covered 86 per cent of those receiving the first dose.

The Bangladesh Red Crescent Society implemented a community-based health programme within the catchment
areas of the 56 mother and children health centres to provide comprehensive health care. A total of 23,252 people
were reached by health promotion sessions during this reporting period.

Within the scope of the flood response emergency operation, 15 persons with disabilities were provided with 16 tailor-
made assistive devices. Additionally, among the targeted families, 20 persons with disabilities received supplementary
financial support of BDT 5,000 (approximately CHF 43).

The Bangladesh Red Crescent Society completed the IFRC's Branch Organizational Capacity Assessment (BOCA) for
its all 68 branches, with the financial support provided by IFRC, the International Committee of the Red Cross (ICRQC),
American Red Cross, British Red Cross and Danish Red Cross. Technical support was provided by the IFRC. The findings
will help in the upcoming mid-term review of the National Society's Strategic Plan 2021-2025.

The Bangladesh Red Crescent Society is part of the Pilot Programmatic Partnership (PPP) between the IFRC and
the European Commission’s Directorate General for European Civil Protection and Humanitarian Aid Operations (DG
ECHO). It is supported by the German Red Cross, as the lead EU National Society, in consortium with the Danish Red
Cross and the IFRC Bangladesh Country Office.
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https://www.tbsnews.net/bangladesh/516-deaths-559-road-accidents-june-road-safety-foundation-664078
https://www.tbsnews.net/bangladesh/516-deaths-559-road-accidents-june-road-safety-foundation-664078
https://www.newagebd.net/article/200818/lightning-strikes-kill-340-people-across-bangladesh-in-13-months
https://www.newagebd.net/article/200818/lightning-strikes-kill-340-people-across-bangladesh-in-13-months

Critically, the PPP has built on and been aligned with the National Society’s overall strategy and action for the coming
years. The PPP support has allowed for proactive interventions rather than reactive response to hazards and provided
for an integrated and harmonized approach to interventions.

IFRC NETWORK ACTION

ONGOING EMERGENCY RESPONSE

Emergency 1

Name
Appeal number
Duration

Funding requirements

Emergency Appeal

Operational Strategy

Emergency 2

Name
Appeal number
Duration

Funding requirements

Emergency Appeal

Operational Strategy

Last operation update

Bangladesh Flood 2022
MDR43008
From 25 May 2022 to 30 June 2023

Through IFRC Appeal: 7.5 million Swiss francs
Federation-wide: 8.5 million Swiss francs

Bangladesh Flood Emergency Appeal

Bangladesh Flood Operational strategy

Bangladesh - Population Movement
MDRBDO018
From 18 March 2017 - 31 December 2024

Through IFRC Appeal: 133 million Swiss francs (2017-2024)
Federation-wide: 91.5 million Swiss francs (2022-2024)

Bangladesh-Population Movement

Bangladesh Population Movement Operational Strategy

Bangladesh Population Movement Operations Update No 18

2023 IFRC network mid-year report Bangladesh / 8


Bangladesh Flood Emergency Appeal
https://adore.ifrc.org/Download.aspx?FileId=548785
https://adore.ifrc.org/Download.aspx?FileId=466293
https://adore.ifrc.org/Download.aspx?FileId=467822
https://adore.ifrc.org/Download.aspx?FileId=744188

SECTORS OF INTERVENTION

Emergency Operation 1: Bangladesh Flood 2022

Shelter, Housing and Settlements

Objective Communities in disaster and crisis affected areas restore and strengthen their safety, wellbeing and longer-
term recovery through shelter and settlement solutions

The Bangladesh Flood 2022 operation provided shelter support to 1,200 households in Sunamganj and Sylhet districts
during this reporting period. Each household received 30 pieces of corrugated galvanized iron sheets and cash
assistance in the amount of BDT 20,000 (approximately CHF 171) to repair their houses. The National Society team
provided technical assistance, guiding families on flood resilient house construction. The community development
committee and Bangladesh Red Crescent Society volunteers monitored progress at the community level, ensuring the
community’s safety and resilience.

~ N

&8} Livelihoods

Objective Communities, especially in disaster and crisis affected areas, restore and strengthen their livelihoods

The Bangladesh Red Crescent Society provided conditional cash support to 619 households, each receiving cash
assistance in the amount of BDT 25,000 (approximately CHF 214) through Bangladesh Post Office. The cash was
used by recipients to rebuild their livelihoods, with trained volunteers guiding them through livelihood proposals.
The National Society also organized a three-day livelihood training programme for Red Crescent Youth volunteers.
Additionally, the National Society distributed vegetable seeds to targeted households in order to address both their
nutritional needs and facilitate sustainable income generation.

Multi-purpose Cash

Objective Households are provided with unconditional/multipurpose cash grants to address their basic needs

During the reporting period, 4,600 of the most vulnerable households (18,266 persons) in six flood-affected districts
of north-east Bangladesh received cash assistance in the amount of BDT 4,500 (approximately CHF 39) to meet their
basic needs.

@ Water, Sanitation and Hygiene

Objective /mmediate reduction in risk of waterborne and water related diseases in targeted communities by providing
access to safe drinking water, sanitation and hygiene promotion

1,200 households received water, sanitation and hygiene (WASH) support in Sunamganj and Sylhet including
corrugated galvanized iron and cash assistance in the amount of BDT 10,000 (approximately CHF 85) for hygiene latrine
construction. Following the identification of key characteristics in consultation with the community, the Bangladesh
Red Crescent Society developed information education and communication (IEC) materials and conducted hygiene
sessions. The National Society also installed ten new tube-well based on the community led approach.
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A specialized training on Hyenine Promotion in Emergency (HPIE) and Menstrual Hygiene Management (MHM) wa
conducted, where 30 Red Crescent Youths from Moulavibazar, Sunamganj and Sylhet and districts joined. The trained
volunteers were deployed under the flood recovery operation to conduct a hygiene promotion session and monitor
other WASH activities with possible future deployment for any upcoming crisis.

—
O,

o . .
Aiﬁ}ﬂ Protection, Gender and Inclusion

Objective Communities identify the needs of the most at risk and particularly disadvantaged and marginalized groups,
due to inequality, discrimination and other non-respect of their human rights and address their distinct needs

15 persons with disabilities were provided with 16 tailor-made assistive devices. Additionally, 20 households with
persons with disabilities received supplementary financial support in the amount of BDT 5,000 (approximately CHF 43)

to allow them to address their additional needs.

@% Community Engagement and Accountability

Objective To ensure meaningful community participation during needs assessment, planning design, implementation,
monitoring and evaluation. Systems will be put in place to ensure that communities are well informed about operations
at all stages through trusted channels and their preferred formats. A feedback mechanism will be established and well
publicized so that communities can provide input and drive the operation. Community feedback will be used to better
understand community perspectives, to answer feedback and to act on it.

Throughout the flood operation, targeted communities and households were consulted and their feedback and
complaints were solicited through the use of the community engagement and ac-countability (CEA) mechanism by
using hotline number and feedback box The National Society re-ceived 134 calls through hotline number and among
them 132 issues were addressed. In addition, 40 staff and volunteers received CEA training and orientation which
strengthened their capacity to actively contribute to the operation.

Emergency Operation 2: : Bangladesh Population Movement Operation in

Cox’'s Bazar

The Bangladesh Red Crescent Society’s population movement operation started in Cox's Bazar in 2017 followed by
the influx of approximately 750,000 people from Rakhine state of Myanmar to Cox’s Bazar. Currently, it the operation
is staffed by 285 individuals, while the National Society’s Cox's Bazar unit has been supporting the operation from the
beginning of the crisis, particularly through its deployment of 700 Red Crescent Youth volunteers through a rotation
process. The National Society's headquarters in Dhaka has been providing oversight support and has also deployed
staff and resources during this operation.

From January to June 2023, through the dissemination of key preparedness information and supporting the Cyclone
Preparedness Programme (CPP), the National Society with support from the IFRC and American Red Cross, reached
around 178,273 directly through the population movement operation, while one million people were reached indirectly
across 33 camps and the host communities through institutionalising disaster risk management (DRM) governance in
the camps and strengthening DRM in host communities.

In reference to individual-level direct programmatic comprising DRM, health and care; WASH; shelter, basic needs; and
protection, gender and inclusion (PGl), approximately 313,224 people in the camp community and 135,156 people
in the host community were reached. While IFRC support for the population movement operation continues, the
operation (supported by the IFRC and nine in-country participating National Societies) has reached around 550,000
peopleincluding 140,000 in five sub-districts level host communities during this period. Alongside IFRC, the Bangladesh
Red Crescent Society has been bilaterally supported by the British Red Cross, Danish Red Cross, German Red Cross,
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Japanese Red Cross Society, Qatar Red Crescent, Swedish Red Cross, Swiss Red Cross, (GRC), and Turkish Red Crescent
Society, to implement the operation for the host communities.

SECTORS OF INTERVENTION

Overall achievement of the Bangladesh population movement operations

Between January and June 2023, a total of 315,093 people in eight priority camps (11, 12, 13, 14, 15, 17, 18 and 19) and
five host communities (Cox's Bazar Sadar, Kutubdia, Ramu, Teknaf and Ukhiya and) were directly reached through
health, WASH and shelter interventions.

* 10,095 people were provided with mid-term shelters and site development works in camps while 24 vulnerable
households in the host communities received durable shelters.

* 30,460 people of 6,092 households in host communities received conditional cash grants for planned income
generation and unconditional cash grants to support students’ education.

* 136,820 people received healthcare services and key health messages in camps and host communities.

* 96,014 people in camps and host communities were provided with recurrent water supplies, solid waste
management, faecal sludge management services and hygiene promotion with kits distribution.

* 34,800 camp people were provided with protection awareness at centres and at household levels, skills training,
recreational activities, protection referral to case management actors and disability inclusion support with
provision of assistive devices.

* PGl mainstreaming checklist has been contextualized through sector consultation.

° 33,538 people in camps and host communities were reached during this reporting period being engaged in
feedback or complaint sharing strategies.

° 178,273 people were directly supported through disaster preparedness and response capacities in collaboration
with CPP jointly by Government of Bangladesh, the Bangladesh Red Crescent Society, International Organization
for Migration (IOM) and camp authoritie

Shelter, Housing and Settlements

~—
|

Objective The safety and well-being of the camp and host communities are strengthened through shelter and
settlement solutions

10,095 people in camp and host communities were reached between January and June 2023 through various shelter
interventions provided by the Bangladesh Red Crescent Society with the support of the IFRC. The interventions
included construction of 1,000 mid-term shelters with site development works, construction and renovation support
of community structures (i.e., distribu-tion centre, meeting place) covering 2,458 households. Nineteen households
in host communi-ties were provided with durable shelters and necessary site development works. Twenty-four
households in host communities were provided with durable shelters.

~ N

&g} Livelihoods

Objective The livelihoods of communities are restored and strengthened

30,460 people from 6,092 households in the host community of Cox's Bazar were reached during the reporting
period, with conditional cash grants in the amount of BDT 30,000 (approximately CHF 270) as a major intervention,
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while 4,575 households (22,875 people) including households of 1,150 students in Ukhiya host community received
unconditional cash grant in the amount of BDT 4,500 (approximately CHF 45). In addition, 767 individuals from camps
(683) and host (84) communities were deployed as volunteers with cash for work basis.

$ Health & Care

Objective Health risks of targeted communities are reduced, and communities enjoy improved health and wellbeing

136,820 people (73,859 in camps and 62,961 in host communities) were reached through three health facilities
comprising field hospital operation in camp 7, mother and child health care cen-tre service in Teknaf host community,
and primary healthcare centre in Ukhiya host community, as well as the community-based health and first aid (CBHFA)
outreach activities.

@ Water, Sanitation and Hygiene

Objective Communities experience reduced risk of waterborne and water-related diseases, and as such, enjoy
improved wellbeing

96,014 people (including 32,321 new beneficiaries) in camps (11, 13, 18 and 19: 79,110 people) and host community
(Ukhiya: 16,904) were supported during the reporting period with recurrent operation of eight water networks, 11 solid
waste management plants, repair of latrines and bathing cubicles and hygiene promotion with the distribution of kits.

15,875 people have been provided with faecal sludge management and solid waste management services.

49,225 people in camps and host community reached with the awareness messages on proper hygiene practice
through participating in hygiene promotion sessions, receiving full and top-up hygiene kits (kits for camps only).

—

078 . .
Aiﬁ}ﬂ Protection, Gender and Inclusion

Objective Vulnerable and marginalised individuals and groups are supported and empowered

23,015 people including 786 persons with disabilities in camps were reached through different PGl essential services.
2,882 people reached through household visits for PGl awareness, protection referral and assistive device service
while other people participated in the centre-based activities on a regular basis.

@gg Community Engagement and Accountability

Objective Targeted communities are consulted and are able to share their views about assistance received or planned,
and programmes and operations are planned and adapted accordingly.

33,538 people in camps and host communities were reached during this reporting period through community
consultation, household visits, campaign and other forms of feedback col-lection and information sharing. In this
effort, 27 feedback collection points were functional that utilized seven channels of feedback collection and key
information sharing, including radio listen-ing programme, community consultation, hotline, and household visits.
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sk Reduction, Climate Adaptation and Recovery

Objective The disaster readiness and resilience of communities are strengthened

178,273 people in 33 camps and host communities were reached between January to June 2023. They were provided
with disaster preparedness orientation for strengthening of disaster govern-ance in camps and host communities,
sharing key messages and awareness, fire safety aware-ness campaign, small scale mitigation at affected household
level, fire incident and Cyclone Mo-cha response and capacity enhancement.

STRATEGIC PRIORITIES

0 Climate and environment

Communities and Red Cross and Red Crescent staff and volunteers undertake urgent action to adapt
to the rising and evolving risks from the climate and environmental crises

Integrated Flood Resilience Programme: Phase Two (IFRP: Phase 2)

A total of 177 participants (93 males and 84 females) attended different community-led meetings/sessions and
enhanced their capacities to respond to climate-induced vulnerabilities and disasters. 120 courtyard sessions on
issues related to climate change, disaster risk reduction, flood vulnerability, community resilience, health and COVID-19
were arranged where a total of 4,659 community members, (1,247 male and 3,412 female) joined. 132 school sessions
were arranged to raise awareness among the students on community resilience, disaster management and climate
change issues (3,748 total - 1,508 boys and 2,240 girls).

Road safety In Bangladesh

The programme orientation/launching event for ten headmasters/principals of the project schools was organized in
February 2023 at the National Society’s headquarters.

An advocacy session was organized in March 2023 at the National Society’s headquarters. The main focus of the
session was on ways to implement effective low-cost solutions to improve the safety of roads leading to schools and
to raise awareness among school students, teachers, guardians, public about the role that the government play in
ensuring road safety. A total of 20 officials (16 male and four female) from 11 humanitarian organizations and the
government attended the session.

In March, two first aid trainings were organized in two schools where a total of 70 participants (52 male and 18 female)
received the training which include ten teachers and 60 students.

During the two Eid festivals in the reporting period, 61 (31 male and 30 female) in April and 51 (31 male and 20
female) Red Crescent Youth volunteers in June were deployed to assist traffic police in reducing road congestion.
The volunteers assisted bus station, rail station and launch terminal authorities in crowd control, providing first aid
services and necessary support to the persons with disabilities in Dhaka. The volunteers also assisted pedestrians,
kids, women, older persons, adults and persons with disabilities, in crossing roads and securely boarding buses, trains
and created an awareness campaign on road safety targeted towards these specific groups.

During the month of Ramadan, the Bangladesh Red Crescent Society collaborated with the government and a number
of other organizations in an j awareness campaign targeting pedestrians, with a particular focus on children, women,
adults, and persons with disabilities. Eighteen Red Crescent Youth volunteers (14 male and four female) joined the
campaign.
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A talk show on “Road safety in Bangladesh, going home safely by road during Eid vacation time” was arranged in
April on one of the TV channels. The National Society's Secretary General and its Director of Youth and Volunteers,
Chairman and Country Manager, Global Health Advocacy Incubator as well as former secretary of the Government of
Bangladesh joined the talk show.

The Bangladesh Red Crescent Society conducted seven stakeholder engagement sessions with students, teachers
and guardians in the selected schools on the issue of road safety education, traffic rules and PGI. A total of 265
participants- students (210), teachers (35) and guardians (20) of whom 145 was male and 120 was female took part in
those sessions. Quizzes and awards were given out to students at the end of the sessions.

Some supporting materials, such as raincoats, umbrellas and road safety information-related placards, were procured
and distributed to the selected ten schools for school Red Crescent Youth leaders to assist other students during road
crossing.

The Bangladesh Red Crescent Society organized an advocacy meeting in June, with the Board of Education at Dhaka.
The topic was mainly on the road safety education for students and implementation of VIA, a program that comprises
detailed instruction manuals, digital and paper-based tools, instructional videos, and educational games—everything
that is required to quickly and effectively implement a structured educational project designed to help make children
safer on the road - manual at schools. The Chairman of Education Board and the Secretary of Education Bord were
present at that meeting.

Anticipatory actions

In the reporting period more than 50 of the National Society’s staff, National Disaster Response Team (NDRT)/ National
Disaster WASH Response Team (NDWRT) members, Red Crescent Youth volunteers and branch executive committee
members received training on anticipatory action, cyclone early action protocols and impact-based forecasting.

In the recent MOCHA cyclone operation, a massive collaborative effort was undertaken by the National Society in
engaging over 600 dedicated staff and 8,700 volunteers, including both camp volunteers in Cox's Bazar and community
volunteers at Bhashan Char. Additionally, the involvement of more than 76,000 CPP volunteers proved pivotal role
in providing substantial aid to the affected population. This comprehensive endeavour encompassed multifaceted
actions, including the dissemination of crucial early warning messages and life-saving information, facilitating
evacuations to shelters and distributing essential supplies such as water and dry food packs. The National Society
maintained a seamless coordination with the IFRC and its in-country membership, as well as establishing strong
connections with both national and local governmental bodies and other humanitarian agencies. The collaboration
extended to proactive measures such as aiding local authorities in the preparation of cyclone shelters, including the
set-up of 53 shelters at Bhashan Char. Also, 2,757 camp volunteers in Cox's Bazar received further training on early
warning and anticipatory action.

IFRC Secretariat and National Societies adopt environmentally sustainable practices and contribute to
climate change mitigation

Under IFRP Phase2: 91 people (36 males and 55 females) received cash grants for climate-resilient sustainable
livelihood options, including cattle (goat and sheep) rearing, agriculture, grass and fodder cultivation, and technical
support, with a view to enhancing their income and reducing their climate vulnerability and resilience to disasters and
floods. Fifty people (28 males and 22 females) received skill development training on cattle rearing, agriculture and
technical issues. In addition, four mobile health camps were organized where 145 people (34 males and 111 females)
received basic consultations and medication from the district-level specialist doctors.

Government officials from the district hired to conduct eight consultation sessions on agriculture and livelihoods at
four IFRP Phase 2 supported communities in Tangail to increase community members' knowledge of better production
and income generating activities. A total of 251 people (102 males and 149 females) attended the consultation sessions
on agriculture and livelihoods.
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Eight consultation sessions on nutrition, maternal and child health were arranged at the community level where 256
people received advice by the experts on mother and childhood care as well as women'’s reproductive health issues.

The IFRC collaborated with the Ministry of Disaster Management and Relief (MoDMR) to organize the National Disaster
Preparedness Day.

Disasters and crises

Communities take action to increase their resilience to evolving and multiple shocks and hazards
environmental crises

One local community road was repaired and one schoolground was raised to prevent flood vulnerability under the
small-scale mitigation initiative in Tangail supported by IFRP Phase 2. The community members benefited from the
mitigation works, their vulnerability during the flood period will be reduced and their household resources will be saved.

With support from the European Civil Protection and Humanitarian Aid Operations (ECHO)'s Pilot Programmatic
Partnership (PPP), the Bangladesh Red Crescent is working in 12 wards to raise awareness on risk and preparedness for
disasters, including fire, earthquakes, floods, cyclones, storm surges, heatwaves, cold waves, drought and landslides.

Policy and media advocacy at central and district level on climate change adaptation, DRR and
community resilience

A 'Lesson Learnt/Sharing of Best Practice Workshop' was arranged in Tangail to share the success, achievements
and learning of the IFRP Phase 2 with relevant stakeholders, where a total of 58 participants (49 males and nine
females) attended. The workshop played a good role from a policy advocacy point of view to make bridges with district
administration, government officials and sectoral stakeholders.

The IFRC joined the Alliance for Locally Led Approaches for Transformative Action on Loss and Damage that was
formed by the UK-based International Institute for Environment and Development together with the International
Centre for Climate Change and Development on 6 March 2023 in Dhaka.

The IFRC joined the “SDG Cafe,” a flagship roundtable event organized by United Nations Office for Project Services
(UNOPS), Bangladesh on 5 April 2023. The event aimed at enhancing the understanding of SDG achievement status
and implementation challenges related to human induced climate change and adaptation technologies in Bangladesh.
The IFRC demonstrated the Movement's efforts among the sectoral stakeholders to reduce climate vulnerability and
help community members be resilient to disasters.

The Bangladesh Red Crescent Society, IFRC and the Swiss Red Cross are working together on developing an early
action protocol on cold waves for CHF 500,000. A terms of reference has been developed to hire a consultant to
support the development of the early action protocol.

The Bangladesh Red Crescent Society and the IFRC provided technical support to the government for finalizing national
level harmonized early action protocols on cyclone and flood hazards. The Bangladesh Red Crescent Society prepared
and shared cyclone, flood and heatwave forecast monitoring and situation update reports on a regular basis with
Anticipatory Action Technical Working Group.

The Bangladesh Red Crescent Society conducted meetings and continuous consultation with Bangladesh Meteorological
Department, Flood Forecasting and Warning Centre and other forecasters and forecast monitoring bodies.

The Bangladesh Red Crescent Society celebrated the “Heatwave Actions Day” on 2 June 2023 in eight districts of
Bangladesh to raise awareness on heatwaves. 160,094 people at-risk of heatwave (rickshaw-pullers, street vendors,
traffic police, pedestrians and others) were reached (direct and indirect) through awareness raising activities and
drinking water distribution.

With support from the ECHO PPP, the Bangladesh Red Crescent Society is working on anticipatory action and forecast-
based financing. The Bangladesh Red Crescent Society and the IFRC provided technical support for organizing
national forecast-based financing taskforce meetings and organized series of anticipatory action training sessions
with government officials and other stakeholders. The National Society organized regular Anticipatory Action
Technical Working Group Meetings and developed a database to map anticipatory actors and resources across the
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country. Two training sessions were conducted on anticipatory action in Gaibandha and Faridpur for the flood prone
regions. Around 60 government officials from Bangladesh Water Development Board and Bangladesh Meteorological
Department attended the sessions.

The Bangladesh Red Crescent Society, the IFRCand German Red Cross represented Movement partners and conducted
several thematic sessions on anticipatory action during the Asia Pacific dialogue platform in Nepal.

$ Health and wellbeing

National Societies capitalize on their auxiliary role to ensure their position on relevant country level
public health strategy, advocacy, and policy platforms and mechanisms

The Bangladesh Red Crescent Society has already started the process of developing the health policy and strategy.
The consultant which was recruited has shared the inception report that is currently under review.

The Bangladesh Red Crescent Society developed Mental Health and Psychosocial Support framework which will be
integrated in the National Society’s health policy and strategy. The National Society is going to develop a Mental Health
and Psychosocial Support roadmap and tools this year with technical support from the Danish Red Cross.

The Bangladesh Red Crescent Society and the IFRC are actively participating in the health and nutrition cluster group,
and during this reporting period technical support was provided to develop a health cluster terms of reference for
emergencies.

The health and wellbeing of communities are protected and improved through access to sustainable,

affordable, appropriate and quality health services across the life course

To strengthen the national immunization programme, the Bangladesh Red Crescent Society also provided services to
the expanded programme on immunization through its mother and child health centres, a total 8,299 people received
vaccinations from January to June 2023.

In order to provide quality services in rural areas, the National Society, with the support of the IFRC, established a
mother and child health centre in Magura district with all necessary equipment.

The Bangladesh Red Crescent Society, with the support of the Danish Red Cross, reached 20,546 individuals (7663
males and 12,883 females) through non-communicable disease prevention awareness messages at the household
level in Gazipur. Besides sharing the message, 16 trained community volunteers measured weight, blood pressure,
oxygen level, etc.

The National Society reached 23,252 people through its community-based health programme within the catchment
areas of its 56 mother and child health centres.

With technical assistance of the IFRC, the National Society translated the toolkits and manual for epidemic control for
volunteers into Bangla. Twenty-three National Society officials participated in a training using this translated manual
and toolkits.

The health and dignity of communities in emergencies are maintained by providing access to
appropriate health services

In a fire incident in March, psychosocial first aid trained volunteers actively supported and treated 44 people.

IFRC Network joint support

The IFRC is regularly assisting the National Society in developing a well-defined and operational health policy and
strategy. The funding for this health policy is provided by the Danish Red Cross, Swiss Red Cross and the ICRC.
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Communities have increased access to affordable, appropriate, and environmentally sustainable
water, sanitation and hygiene services

Integrated Flood Resilience Programme: Phase 2 (IFRP: Phase 2)

* 32 Participatory Hygiene and Sanitation Transformation sessions were conducted in the four communities under
IFRP: Phase 2 in Tangail district where communities have been sensitized to good WASH behaviours to boost their
health resiliency.

* 72 tube-wells were repaired and by raising the plinth level to ensure that they were flood resilient.
* Water quality tests for 120 tube-wells were conducted, which were found to be satisfactory.

¢ Two school WASH blocks were established in the two communities to ensure WASH facilities for the students and
teachers as well as to promote hygiene for them, especially for schoolgirls.

Emergency WASH Response and Preparedness Project

* 25,000 packs of water purification powder were procured and stocked by the National Society, which will be used
in the upcoming disaster season.

* 50 emergency WASH flipcharts were developed and printed for conducting hygiene promotion sessions in
emergency operations.

* Seven onion tanks were procured, which will be mobilized during the emergency for preserving and distribution
of water using water purification kits.

One WASH

° *Atwo-pager concept note on One WASH: Cholera was developed and shared with relevant colleagues for further
improvement to mobilize funds for implementing integrated health and WASH interventions at the fragile disaster-
exposed communities in Bangladesh.

Communities at risk from pandemics and epidemics have increased access to affordable, appropriate,
and environmentally sustainable water, sanitation and hygiene services

Epidemic and pandemic preparedness and response activities are supported by the ECHO PPP. The Bangladesh Red
Crescent Society is working with community-based health volunteers on health promotion and epidemic control
activities. The National Society is working with relevant authorities to assess the feasibility and develop protocols for
a community-based surveillance system.

Country Support Platform

Communicable Diseases Control of the DGHS, with the support of the Bangladesh Red Crescent Society and the IFRC,
conducted a Priority Areas for Multisectoral Interventions (PAMIs). This was followed by the validation workshop in
February 2023 with a total of 48 participants from 18 organizations to finalize the PAMI's identification for acute watery
diarrhoea/cholera in the country.

PAMI targeting 27 per cent of the total population in Bangladesh has been validated based on the Global Task Force
on Cholera Control (GTFCC) guideline and was presented at the GTFCC Surveillance Working Group meeting in
Mozambique.

DGHS with the support of International Centre for Diarrhoeal Research Bangladesh conducted an oral cholera vaccine
campaign from February-March 2023 in Bhashan Char. A total of 28,522 displaced people from Myanmar were
vaccinated which accounts for 96 percent coverage. While the second dose of vaccine reached 86 per cent of the first
dose population.

The Country Support Platform Manager worked closely with Communicable Diseases Control of DGHS and the
Department of Management Information System, to include dehydration status and rapid diagnostic test results on
the on-going diarrhoea surveillance to monitor cholera incidence. This addition was done in 2023, with a new template
operational from June 2023.

Communicable Diseases Control of DGHS together with the Institute of Epidemiology, Disease Control & Research,
Department of Management Information System, International Centre for Diarrhoeal Research Bangladesh and the
Country Support Platform developed a rapid diagnostic test protocol for Bangladesh.
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ngf Migration and displacement

Migrants and displaced persons have access to humanitarian assistance and protection at key points
along migratory routes as well access to durable solutions when appropriate

The Displacement Management Cluster, led by MoDMR and co-led by IOM organized a consultation workshop in
March at Dhaka on “Evacuation Shelter Management Guidelines” to review the draft prior to finalization and eventual
dissemination and application. The launching ceremony of the “Evacuation Shelter Management Guidelines” was held
on 11 May 2023 at Dhaka.

In Bangladesh, multi-purpose evacuation centres (i.e,, cyclone and flood shelters) provide lifesaving, temporary
accommodation to several people every year displaced by cyclones and flood. A contextualized version of the global
evacuation shelter management guidelines has been drafted to provide practical advice on how best to manage
evacuation centres in the context of Bangladesh and uphold the rights of persons displaced by disaster induced by
natural hazards.

—~

o
ﬁﬁ[‘}, Values, power and inclusion

IFRC and National Societies are safe and inclusive organizations, where ensuring dignity, access,
participation and safety for people of all identities is central to all that we do

From January to June 2023, a total 138 staff and volunteers (108 males and 30 females) from different branches of the
National Society including its headquarters received the PGl Minimum Standards, protection mainstreaming and PGl
basic training under ECHO PPP initiative. At the same time, another 130 staff and volunteers received PGl training and
orientations supported by different projects and programmes. Among them 23 staff and volunteers received terms of
reference to support the PGI team in conducting further training.

Minimum Standards for PGl in emergency guidelines have been distributed (950 copies) to 68 branches, in all
departments in NHQ, among IFRC and membership staff in Dhaka as well as in the PMO.

Fifty (50) staff and volunteers participated in the online gender-based violence and safe access to digital platforms
training, which was organized in March 2023.

Under the ECHO PPP and the 2022 flood response operation, two CEA training sessions were carried out for 49
National Society staff, National Disaster Response team/National Disaster WASH Response team members and Red
Crescent Youths (35 males and 14 females) to create a CEA pool of trainers.

In the reporting time ten static information, education and communication materials were developed under the
ECHO PPP on different awareness messages targeting feedback mechanisms, gender-based violence, disaster risk
management and epidemic pandemic preparedness and response issues. Six radio programmes on various disaster
risk management, epidemic and pandemic preparedness and response topics were broadcast in Dhaka, Cox's Bazar
and Rajshahi, reaching over 137,000 people indirectly. Ten folk fests were organized in Sylhet to reach 3,000 direct
people in ECHO PPP target areas. The folk songs were based on feedback mechanisms, gender-based violence,
disaster risk management and epidemic pandemic preparedness and response issues. In addition, two animations
were created for raising awareness on earthquakes and gender-based violence.

Two studies covering CEA aspects (perception survey, and evaluation on feedback mechanism) were carried out under
the PPP initiative. To understand the CEA/Accountability to Affected People approach in Cox’s Bazar, including how
it works for both local and guest communities, existing mechanisms in place, and agency coordination, the IFRC
supported the PPP team for stakeholder mapping, organizing and facilitating coordination workshops. The activity
was carried out in close collaboration with the IFRC and the National Society’s CEA team. A total of 26 participants (18
males and eight females) joined from different organizations.

A total of 3,101 people attended 154 community consultation sessions on preferred feedback channels in Cox's
Bazar, Dhaka, Rajshahi and Sylhet under the ECHO PPP. Five Gambira (folk song) events focused on various protection
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issues and feedback mechanisms were held in Rajshahi as part of the celebration of International Women'’s Day which
reached 1,838 people (895 males and 943 females).

The IFRC CEA guideline is currently being translated into Bangla.

ENABLING LOCAL ACTORS

K Strategic and operational coordination

Strategic and operational coordination

The IFRC supported the participation of Director (Admin), CPP and Deputy Secretary, MODMR in the Global Disaster
Alter and Coordination System Annual Meeting held from 24 to 30 April 2023 in Geneva, Switzerland.

The IFRC supported the participation from the Director (Admin), CPP, the Deputy Secretary of the MoDMR, and the
Deputy Director, CPP, Cox's Bazar in the 7th Asia Pacific Dialogue Platform on Anticipatory Humanitarian Action, held
from June 13-15, 2023 in Kathmandu, Nepal.

The PPP has helped to further strengthen the National Society's institutional and technical capacities, while leveraging
expertise and coordination across the IFRC network to harness transformational change. The PPP has also widened
the enabling environment for the National Society to ensuring complementarity and synergistic approach with external
partners, including close coordination with the Ministry of Disaster Management and Relief, Ministry of Health and
Family Welfare, city corporations and municipalities, union-level and ward-level authorities, schools and health centres.

~ N

@ National Society Development

Country level planning process

The National Society’s 2023 operational planning was delayed and was not finalized by December 2022. The National
Society continued its operational planning process in the first quarter of 2023 with technical support from the IFRC.
Subsequently, a draft National Society development support plan was extracted from the operational plan and
coordinated within the IFRC network and the ICRC during the first quarter of 2023.

Bangladesh is the one of the 14 National Societies selected for the new way of working piloted under the Agenda for
Renewal. As a part of this, the country coordination team has been in place since February 2022. The IFRC together
with the Bangladesh Red Crescent Society and nine in-country participating National Societies are ensuring that the
country coordination team is efficient. The ICRC is also participating in the country coordination team meetings. Five
meetings took place in 2022 and during the first half of 2023 another two meetings took place. The new way of working
as guided in Agenda for Renewal is moving through a membership-wide approach. As of now, the joint contexts,
situation and need analysis and the multi-year country support plan has been finalized. The multi-year country
support plan has been formulated in line with the National Society's strategic plan for 2021-2205 keeping in mind the
findings from latest context, situation and needs analysis. The Common Accountability Framework has been drafted.

Movement partners who are partnering with the Bangladesh Red Crescent Society to implement bilateral/ multilateral
projects initiated a joint partners capacity and due diligence assessment in 2022. Through the facilitation of the Swiss
Red Cross and involvement of majority of in-country movement partners (American Red Cross, British Red Cross,
German Red Cross, Danish Red Cross, Swedish Red Cross and the ICRC), a terms of reference was finalized for this
exercise. The assessment process was completed in 2022, and the report has been shared with the Bangladesh Red
Crescent Society's senior management in the first quarter of 2023.
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Branch development

The National Society completed its Branch Organizational Capacity Assessment for all 68 branches in March 2023.
Financial support has been provided by the IFRC, ICRC, American Red Cross, British Red Cross and Danish Red Cross.
Technical support was provided by IFRC. A dashboard has been prepared with some key recommendations for future
development. These findings will help in upcoming mid-term review of the Strategic Plan for the National Society.

The Swiss Red Cross is providing support to ten branches against the proposal they submitted to enhance branch
capacity. Through this model the branches are contributing 30 per cent and the Swiss Red Cross is providing 70 per
cent funding support.

The Bangladesh Red Crescent Society has commissioned a humanitarian donor market mapping with financial
support from the IFRC and the Swiss Red Cross. The Bangladesh Red Crescent Society’s resource mobilization steering
committee has taken decision to reform its fund-raising department based on the findings from this study.

The National Society has taken the decision to develop a business development plan for its selected high potential ten
properties. The main objective of this work is to maximize commercial viability of its selected land properties along
with analysis and business development options. This needs to be done in accordance with Red Cross Red Crescent
principles and policies.

Youth and volunteer development

The National Society organized a youth chief conference in January where the IFRC provided technical and financial
support. This conference serves as a platform to collect youth voices from across the country and develop plan
of actions.

The National Society’s Red Crescent Youth policy and implementation guideline has been translated in Bengali and
printed version has been sent to respective units.

The National Society isworking to roll out the Y-ADAPT toolkit. The Y-Adapt training of trainers in Dhaka was successfully
conducted with the participation of 30 volunteers from nine branches in May 2023, supported by the British ed Cross.
The National Society has trained volunteers who are in a position to take their own decision to rollout climate action
toolkit and Y-ADAPT at their own branches. The Bangladesh Red Crescent Society, with the support of the British Red
Cross and IFRC, sent one trained volunteer as facilitator in the training of trainers organized at Nepal Red Cross in May.

From 15-18 June 2023, the Asia Pacific Regional Youth Mobilization Summit (Big 6 summit) took place in Malaysia,
where three Red Crescent Youth volunteers took part from the Bangladesh Red Crescent Society. This participation
was supported by IFRC Bangladesh and Asia-Pacific regional offices.

The IFRC Global Innovation Summit, held in Kenya from 26-28 June 2023, where one of the National Society's Red
Crescent Youth volunteers participated as one of the challenge winners. This was supported from by the Bangladesh
Red Crescent Society, the Global Volunteer Alliance and the IFRC volunteering team.

Governance development

Governance development support has been considered through multiple ways that includes orientation, discussion,
online meetings, engaging in thematic committees or facilitating the participation in international meetings. During this
reporting period, the resource mobilization steering committee meeting, estate management committee meetings
took place where respective governing board members were present and IFRC and Bangladesh Red Crescent Society
technical teams briefed the governing board members on the priorities and way forward. The National Society, with
the support of the IFRC, organized a day long workshop with 68 district councils’ chairmen to orient them on the
Movement and to improve the collaboration with local governance.

Revision of existing Standing Orders of the National Society

The National Society has its standing order document that outlines the basic rules and procedures for HR, finance and
procurement, which need to be updated to foster innovation and the transformation that Bangladesh Red Crescent
Society is committed in its Strategic Plan for 2021-2025. A consultant will be recruited to carry out this task with
financial support from the IFRC and Swiss Red Cross.
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Partnership meeting

The National Society is planning to organize a partnership meeting in September 2023. The Bangladesh Red Crescent
Society will focus the new way of working and how better partnership can be made to support collectively the
humanitarian actions in Bangladesh.

The National Society has requested that the IFRC recruit a consultant for the mid-term review of their strategic plan.

~ N
-

@ Humanitarian diplomacy

The IFRC network through its different projects and programmes has been contributing to macro level activities which
are contributing to broader humanitarian diplomacy. Some of the high-level interventions are given below:

The Bangladesh Red Crescent Society and IFRC together with CPP and MoDMR organized a national lesson learnt
workshop on Cyclone Sitrang. Minister and Secretary from MoDMR, dignitaries from Met department, Armed Forces
Division, UN and other partners participated in the event. This workshop facilitated discussions on effectiveness of
forecasts, issue time, early warning dissemination and anticipatory action.

A formal tripartite agreement was signed between the Bangladesh Red Crescent Society, IFRC and the International
Centre for Climate Change and Development to push forward the Movement's agenda towards climate action in
Bangladesh.

With a view to scaling up the National Society's climate-related programming, the IFRC and American Red Cross are
supporting to update the National Society’s climate strategy aligning it with the IFRC's global strategy and guidelines
towards climate action. The National Society has already engaged as one of the Climate Champion countries. This
strategy will enable the Bangladesh Red Crescent Society, IFRC and Movement partners to advocate for locally-led,
sustainable climate action.

As the National Society is pioneering in the anticipatory action front in Bangladesh, it has been asked along with IFRC
to provide support in developing the national early action protocols for cyclones in order to harmonize anticipatory
action efforts and plans by all actors. The national early action protocols will act as a guiding document for all partners
in designing anticipatory action initiatives. The IFRC jointly with American Red Cross and the German Red Cross are
supporting the Bangladesh Red Crescent Society in continuing to chair the inter-agency working group for anticipatory
action, and the National Society/IFRC are part of the government'’s taskforce for anticipatory action as well.

The Bangladesh Red Crescent Society and IFRC are continuing the advocacy for functionality of inter-sector coordination
group'’s multi-hazard response plan across the camp settlements in Cox’s Bazar which was developed in 2021.

The IFRC supported DGHS in conducting a planning workshop for incorporation of SDG indicators in the 5th Health
Nutrition and Population Sector Programme which was held on 15 June 2023.

In order to demonstrate tangible results and further raise awareness of the humanitarian issues which the ECHO
PPP is addressing, a series of activities were implemented including the development of two audio-visual products
concentrating on disaster risk management and epidemic and pandemic preparedness response, as well as shelter
support that has been implemented as a result of the PPP in Cox's Bazar camp 11 for fire victims.

Under the ECHO PPP, a TV talk show was organized in one of the national television channels about fire preparedness
where the Director General of disaster risk management Secretary General of the Bangladesh Red Crescent Society
and Additional Secretary from Ministry of Environment, Forest and Climate Change participated as panellists.
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@5 Accountability and agility (cross-cutting)

Downward accountability has been a central component of the PPP in Bangladesh - with the National Society ensuring
that the programme includes diverse community participation and representation. Equally the National Society
continued to share information with communities about how they can contribute to decision-making processes,
feedback and complaint mechanisms as well as establishing hotlines as well as improving feedback channels. In terms
of upward accountability, the IFRC network in country has designed a thorough strategy and articulated how funding
streams are ensuring sustainability of interventions under the PPP.

The risk register of IFRC Bangladesh office has been reviewed in line with the new risk management policy. An updated
version will be available in next quarter.

IFRC has been facilitating National Society development funding mechanisms from IFRC network through the direction
paper. This process is in place since 2021. This year, the in-country partners have committed National Society
development funds for branch development, resource mobilization, finance development and youth development.

IFRC Child Safeguarding Risk Analysis has been conducted in Cyclone Mocha and 2022 flood response to ensure child
protection and safety throughout the operations as well as to strengthen existing child safeguarding practices and
reduce the risk of harm against children as outlined in IFRC Child Safeguarding Policy (2020).

IM and PMER collaborated to generate infographics for the overall COVID-19 operation, the DFAT-funded achievement
and the USAID-funded PROVASH project achievements.
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The International Federation of Red Cross and Red Crescent Societies (IFRC)

is the world's largest humanitarian network, with 191 National Red Cross and Red Crescent
Societies and around 15 million volunteers. Our volunteers are present in communities
before, during and after a crisis or disaster. We work in the most hard to reach and complex
settings in the world, saving lives and promoting human dignity. We support communities
I F R C to become stronger and more resilient places where people can live safe and healthy lives,

and have opportunities to thrive.

DATA SCOPE AND LIMITATIONS

* Timeframe and alignment: The reporting timeframe for this overview is covering the period from 1 January
to 30 June 2023. However, due to the diversity of the IFRC and differences in fiscal years, this coverage may
not fully align for some National Societies. Mid-year reporting data may have been based on estimations, with
plans to submit more robust numbers at the annual reporting stage.

* Missing data and breakdowns: National Societies have diverse data collection systems and processes that
may not align with the standardized indicators. Data may not be available for some indicators, for some
National Societies. This may lead to inconsistencies across different reporting tools as well as potential under
or over-estimation of the efforts led by all.

* Reporting bias: The data informing this Federation-wide overview is self-reported by each National Society
(or its designated support entity) and which is the owner and gatekeeper, and responsible for accuracy and
updating. IFRC tries to triangulate the data provided by the National Societies with previous data and other
data in the public domain.

ADDITIONAL INFORMATION

e |FRC Global Plan and Country Plans

e Subscribe for updates

e Donor response on IFRC website

» Live Disaster Response Emergency Fund (DREF) data

* Operational information: IFRC GO platform

* National Society data: IFRC Federation-wide Databank and Reporting System

e Evaluations database

Contact Information

Sanjeev Kumar Robert Laprade Bangladesh Red Crescent Society
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IFRC Bangladesh Country Delegation, & Partnerships

Dhaka Asia Pacific Regional Office, Kuala
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