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OPERATION UPDATE 

Country| Emergency 
 

Emergency appeal №: MDRKE058 

Emergency appeal launched: 23/11/2023. 

Operational Strategy published: 20/12/2023 

Glide №: 

FL-2023-000216-KEN 

Operation update #1 

Date of issue: 05/02/2024 

Timeframe covered by this update:  

From 23/11/2023 to 03/01/2024 

Operation timeframe: 23/11/2023 - 31/12/2024 Number of people being assisted: 250,000 

Funding requirements (CHF):   

CHF 10 million through the IFRC Emergency Appeal 

CHF 18 million Federation-wide 

DREF amount initially allocated:  

CHF 750,000 

 

To date, this Emergency Appeal, which seeks CHF18,000,000 Federation Wide is 10per cent funded. Further funding 

contributions are needed to enable the Kenya Red Cross Society, with support from IFRC, to continue with the response efforts 

by providing humanitarian assistance and protecting the people affected by the floods. 

 

 

 

 

 

 

 

 

 

 

 

 

Setting up for evacuation, search, and rescue of marooned communities in Garsen, Tana Delta, Tana River County. Photo/KRCS. 
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A. SITUATION ANALYSIS  
 
Description of the crisis  
 

Since onset, flood effects have been felt in 38 

counties across the country resulting to loss of lives, 

injuries, displacements and destruction of key 

infrastructure. Increase in contaminated water has 

also led to more secondary effects which include 

disease outbreaks (vector and water borne diseases) 

hence increased need to provide clean and safe 

water to at risk communities.  

 

A population of 757,173 people (138,560 

households) has been affected to date since the 

onset of the OND 2023 short rains Out of these; 

64,373 households have been displaced in Mandera, 

Wajir, Garissa, Mombasa, Tana River, Marsabit, Meru, 

Isiolo, Samburu, Homa Bay, Turkana, Taita Taveta, 

Kwale, Kilifi, Tharaka Nithi and Makueni, Migori, 

Kisumu, Busia, West Pokot, Bungoma, Elgeyo 

Marakwet, Turkana, Narok, Baringo, Kericho, 

Nyandarua, Nakuru, Kirinyaga, Murang’a, Nyeri, 

Lamu, Kajiado, Nairobi and Kitui Counties. KRCS has 

been able to support 208 Camps across these 

counties of which 107 are still active with the biggest 

chunk being in Tana River County. 

  

Additionally, the destruction of over 25,269 acres of 

farmland, 1,302 businesses and 17,392 livestock 

deaths have been reported. There are 231 reported 

cases of cholera across the country with 213 in Lamu 

and 18 cases in Tana River. There are 4 fatalities with 

a Case Fatality Rate (CFR) of 1.2% in Lamu. Tana River County has reported 1 fatality with a CFR of 5.6%. According to 

the MoH, there are 50 cases of gender-based violence (GBV) recorded over this period. 

 

The floods are exacerbating the humanitarian crisis in the region just as it emerges from the worst drought in four 

decades, which has left millions of people hungry. Some of the hardest hit areas have been the semi-arid lands where 

pastoralism is the economic driver for livelihoods. These areas are still recovering from the worst drought in 40 years, 

which led to high rates of malnutrition.  

 

The drought, coupled with El Niño rains and extreme temperatures, underscores the climate change challenges that 

Kenya and other countries in the Horn of Africa region are grappling with. Moreover, the situation is worsening as the 

rains continue, with the country's Kenya Meteorological Department (KMD) predicting continued heavy rainfall until 

the end of January 2024.  
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Forecast of rains with continued impact  

 

Above-average rainfall was experienced in most parts of the Country 

with most effects being felt in North-Eastern, Coast, Upper Eastern 

and West Kenyan parts during the October-November- December 

(OND) short rains. Rainfall is expected to continue in Southern parts 

of the country during the month of January to March 2024.   

 

Summary of response  
 

Overview of the host National Society and ongoing response 

The KRCS teams were deployed to affected counties, providing 

emergency relief, conducting needs assessments, providing shelter 

NFIs, food, and clean water distribution. As of January 3rd, KRCS had 

supported at least 21,551HHs with Emergency Shelter NFIs, 16,635 

HHs with WASH NFIs, 30,220HHs with food portions to last a 

month. A total 79,841 people have been sensitized on hygiene 

promotion.  Additionally, the number of chlorinated shallow wells 

stands at 19,149. KRCS has also been working in close collaboration 

with the government, and other partners for resource mobilization 

and response efforts like air support in hard-to-reach areas.  

 

 
 
 
 
 
 

Needs analysis. 
 

Needs analysis. 

Below are the latest situation reports based on information gathered by KRCS and reported through their Emergency 

Operations Center.  
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Operational risk assessment 
 

Operational risks remain the same as reported in the published Operations Strategy. Currently the main operational 

risk is linked to lack of funding compared to the needs assessed. 

B. OPERATIONAL STRATEGY  

Update on the strategy 
 

There are no changes regarding the published Operational Strategy where the vision was to address the 

challenges of the ongoing El Nino rains. 

C. DETAILED OPERATIONAL REPORT  
The following is an analysis of key interventions conducted by KRCS since the onset of the El Nino across the country. 

The communities have been supported in different sectors as per the humanitarian needs within a specific area and 

especially those that meet the vulnerability selection criteria.  To ensure community engagement and fairness KRCS 

uses the “Community Based Targeting” approach. 

STRATEGIC SECTORS OF INTERVENTION 

 

Shelter, Housing and Settlements 

Female > 18: 26,939   Female < 18: 26,939 

Male > 18: 27,208 Male < 18: 27,208 

Objective:  To meet the immediate and short to mid-term shelter needs of the affected population. 

Key Indicators: Targets Actual 

#of households supported with emergency shelter and essential household items  50,000 21,551 

#of households who report that the shelter solutions provided helped in their long-term 

recovery 

85% Ongoing 

Priority Actions:  

Assessment and mobilisation 

• KRCS has conducted a Rapid assessment in areas affected to determine the magnitude of effects and 

what are the population priority needs within the counties. This was also supplemented by the number 

of KIRA assessments conducted in Wajir, Mander, and Tana River counties The agencies included the 

county government, National Drought Management Authority and other non-government institutions 

operating within the counties.  

Emergency shelter and essential household items 

• The affected houses have been provided with emergency shelter kits which include 1 Kitchen Set, 2 

tarpaulins, 2 foldable jerrycans, 2 Blankets and 2 sleeping mats reaching 21,551HHs across the country. 

The items were distributed as a full kit to the household that had lost all their items and on need basis 

to those that had partially destroyed items or in camps. KRCS also supported with the demonstration 

on how to do emergency shelter construction after the distribution of these items. 

Early recovery shelter  

https://adore.ifrc.org/Download.aspx?FileId=780477
https://adore.ifrc.org/Download.aspx?FileId=780477
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• Based on a detailed assessment, additional support linked to the cash transfer programme will be 

provided to facilitate the return of families to their place of origin as soon as is feasible. The KRCS has 

mechanisms in place to support cash and voucher assistance before a disaster to facilitate evacuations, 

during the response to reduce humanitarian needs, and during recovery to ongoing support. 

Implementation of activities related to multi-purpose cash is still pending and will be included in the 

upcoming update for reporting. 

 

 

Livelihoods 

Female > 18: 37,587   Female < 18: 37,587   

Male > 18: 37,963 Male < 18: 37,963 

Objective:  
To provide the most vulnerable of the affected population with cash and in-kind support to be able to 

meet their basic needs. 

Key Indicators: Targets Actual  

#of households reached with in-kind food assistance  15,000 30,220 

#of households reached through cash assistance  15,000 Ongoing 

#of households reached through livestock restocking 5,000 Ongoing 

#of households reached with early maturing and drought resistant seeds 15,000 Ongoing 

% of the targeted population whose livelihoods are restored to pre-disaster levels 85% Ongoing 

Priority Actions:  

In-kind food  

• KRCS supported in targeting registration and distribution of in-kind food donations to 30,220 HHs which 

was bought through this DREF and some through the local donors.  

• Implementation of activities related to multi-purpose cash and livelihoods is still pending and will be 

included in the upcoming update for reporting. 

HEALTH & CARE INCLUDING WATER, SANITATION, AND HYGIENE 
(WASH)  

 

Health & Care 
 

Female > 18: 19,861 Female < 18: 19,860 

Male > 18: 20,060 Male < 18: 20,060 

Objective:   The immediate risks to the health of affected populations are reduced. 

Key Indicators: Targets Actual  

#of people reached with search and rescue  2,500 2,177 

#of counties that have conducted health assessments and risk mapping 25 On going 
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#of households reached with health services/hygiene promotion 50,000 15,968 HHs 

(79,841 ppl) 

#of households provided with mosquito nets 50,000 22,079 

#of people reached with mental health and psychosocial support 5,000 On going 

Priority Actions:  

Search and rescue  

• KRCS reached 2,177 people through search and rescue services including that through the KRCS aqua-rescue 

surge teams. 

Community Health 

• Health facilities and medical outreach sites have been rendered inaccessible due to roads being cut off, 

marooning of people and destruction of infrastructures. Vector breeding has also increased posing threats 

of vector-borne diseases such as Malaria, Dengue, Chikungunya and Yellow fever. Kenya Red Cross has been 

responding to immediate need of the communities including shelter, food, access to clean and safe water 

health promotion and medical services reaching 79,841 people. 

Cholera Kits Distribution   

• Cholera Kits provided by WHO were distributed to all the 23 prioritized counties namely: Lamu, Tana River, 

Kilifi, Mombasa, Marsabit, Kitui, Homabay, Kisumu, Kwale, Siaya, Migori, Busia, West Pokot, Turkana, Trans 

Nzoia, Bungoma, Nyandarua, Kiambu, Mandera, Garissa, Wajir, Isiolo and Kajiado.  

• Highly prioritized counties: Mandera, Garissa, Wajir, Isiolo, Kajiado, Tana River, Lamu received a full kit 

comprising of both Peripheral 1.4 and Central 1.1. Lamu County is expected to receive an additional central 

1.1 kit.  

• KRCS distributed 8 cholera beds to Madogo and 14 to Garsen in Tana River County to support case 

management. Four temporal Cholera Treatment Unit (CTU) were erected in Madogo and for case 

management.  

Vector Control  

• KRCS distributed 22,079 insecticide treated mosquito nets in Garissa, Lamu, Madera, Homa Bay and Tana 

River.  

• Indoor Residual Spraying (IRS) was conducted to 1,274 HHs households in Elwak, Mandera County.  

• Distributed 50 bottles of Actellic vector control chemical and 15 Knapsack sprayers for indoors residual 

spraying. Plans are underway to dispatch the vector control chemicals to Tana River, Isiolo, Wajir, Marsabit 

and Garissa.  

PHiE Gaps  

• Scarcity of clean and safe water in displacement camps coupled by ignorance of some community members 

on behaviour change on adherence to best sanitation practices led to an increase of diarrheal cases.  

• Inadequate knowledge on prevention of water borne diseases at the community level.  

• Inaccessibility to community members to offer medical outreaches and healthcare serves due to roads being 

cut, marooning of villages and destroyed heath infrastructures.  

 

 

Water, Sanitation, and Hygiene 
Female > 18: 1,857 Female < 18: 18: 1,856 

Male > 18: 1,894 Male < 18: 1,893 

Objective:  
 Immediate reduction in the risk of waterborne and water-related diseases in targeted 

communities. 

Key Indicators: Targets Actual  
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#of households provided with access to safe drinking water 50,000 ongoing 

#of households provided with emergency latrines  3,000 1,500 

#of households reached with hygiene promotion 50,000 ongoing 

#of households reached with WASH household items 50,000 ongoing 

#of households supported through the restoration of damaged water 

infrastructure once the floods subside 

12,000 None 

Priority Actions:  

• KRCS is rolling out an extensive hygiene promotion campaign to strengthen WASH knowledge and best 

practices.  

• To support sanitation amongst affected communities, KRCS is providing sanitary materials to those already 

in Camps. Sanitation is also being done through the promotion of hygiene and through supporting 

communities with knowledge and demonstration on how to construct and utilize latrines. KRCS has so far 

provided 100 toilet slabs to the populations in camps reaching 1,500 HHs.  

• KRCS volunteers are being mobilized and rapidly sensitized/trained on emergency sanitation. Temporary 

community and institutional latrines and handwashing stations have been erected where needed to ensure 

that persons with no access to sanitation have facilities to use.  

• All facilities have been designed based on consultation with targeted communities, with considerations for 

cultural preference, safety and access for children and persons with disabilities. Damaged or destroyed 

latrines will be repaired or rebuilt both in institutions and in communities.  

• All these activities are conducted concurrently with environmental and hygiene interventions, and hygiene 

are promoted to ensure proper disposal of solid waste, drainage of stagnant water, handwashing, vector 

control and other key behaviours to support the prevention of disease outbreaks.  

• KRCS is distributing water treatment chemicals to affected households to minimize risk of waterborne 

diseases. 

• In addition, where KRCS anticipates prolonged displacement, water treatment plants have been deployed 

until the communities are restored.  

• During distribution of water treatment chemicals, KRCS is sensitizing communities on their proper use. 

Household water treatment chemicals are being distributed to households affected and not displaced till 

normal services resume.  

• Additionally, disinfection of shallow wells and boreholes, protection and improvement of shallow wells and 

rehabilitation of other damaged water infrastructure stands at 19,149.  

• Water quality tests are being conducted before, during and after interventions to ensure availability of safe 

drinking water. 

• Completion of activities related to WaSH is still pending and will be included in the upcoming update for 

reporting. 
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PROTECTION AND PREVENTION  

 

Protection, Gender, and Inclusion 
Female > 18: TBC Female < 18: TBC 

Male > 18: TBC Male < 18: TBC 

Objective:  
 The operation ensures the safe and equitable provision of basic services, considering different 

needs based on gender and other diversity factors. 

Key Indicators: Targets Actual 

#of people benefiting from safe and equitable delivery of basic services taking into 

account their needs based on gender 

250,000 On going 

Survivors of GBV identified and referred to specialised services, including safe 

spaces, counselling, and medico-legal support 

100 On going 

#of staff and volunteers briefed on PGI minimum requirements 400 On going 

Priority Actions:  

• KRCS has ensured protection of communities, especially the most risk-exposed groups, and ensured their 

safety and access to opportunities, is essential to meet the needs and rights of the most vulnerable both in 

emergencies and throughout the recovery.  

• KRCS will continue to ensure targeting based on PGI minimum standards in emergencies through all 

sectors. Safe and equitable provision of services will be provided with consideration of needs based on 

gender and other diversity factors, and on data disaggregated by sex, age and disability.  

• Further development of community-based information and education initiatives and materials on violence, 

including discrimination, violence, exclusion, sexual and gender-based violence (SGBV), and child 

protection; and develop individuals’ abilities to address them. 

 

 

 

Community Engagement and 
Accountability 

Female > 18: TBC Female < 18: TBC 

Male > 18: TBC Male < 18: TBC 

Objective:  
Develop and deploy standardised approaches for community engagement, collection, and the use 

of qualitative community feedback data to better understand community perspectives. 

Key Indicators: Targets Actual  

% of feedback responded to and cases resolved within a month by the National 

Society   

100% 100% 

#of Volunteers trained/briefed and mobilised in support of CEA 400 Ongoing 

% of community members who feel the assistance provided by the operation 

currently covers their urgent needs  

90% Ongoing 
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# of and type of methods established to share information with communities about 

what is happening in the operation, including selection criteria 

3 4 

% of community members, including marginalised and at-risk groups, who know how 

to provide feedback about the response  

100% 100% 

Priority Actions:  

• KRCS is committed to ensure that CEA is mainstreamed throughout the response operation, to ensure 

active and meaningful participation of the affected communities and closure of the feedback loop. This 

has been done by committing to upholding the highest principles of transparency and accountability, 

ensuring that all stakeholders, particularly affected communities, are actively engaged and involved 

throughout the process.   

• KRCS has so far trained 730 volunteers and 105 staff in readiness to support with floods response. The 

volunteers were trained in preparation for the El Nino and have been supporting with immediate 

response across the country. 

• KRCS will utilize the mobile cinema initiative in flood-affected areas to promote healthy and safe 

behaviours. Through film screenings, the response aims to educate and empower communities to adopt 

protective measures and enhance their resilience to future disasters. The mobile cinema will ensure that 

a wide range of individuals have access to these vital messages. This will foster a culture of preparedness 

and risk reduction, contributing to the well-being and safety of communities.  

• Additionally, KRCS has established feedback desks during outreach, staffed by CEA focal persons. Monthly 

community-level meetings to understand progress and views of the community on the response is 

ongoing. There is continuous use operation of the KRCS toll-free line (0800720577) to gather and respond 

to community feedback. All feedback received has been responded to. 

 

 

 

• KRCS will be conducting a post distribution monitoring to determine the level of satisfaction to the 

communities supported. This will establish whether the humanitarian needs for the community were met 

and that they did not harm was done to the affected. 

• KRCS established different methods ins sharing the information to the communities. These included both 

the traditional and also the technological method using social media. The five methods used included use 
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of radio and TV spots, use of a two-way SMS product where a user simply needed to send the word El 

Nino to KRCS SMS line 20767, use of social media (Twitter and WhatsApp), use of outreaches and 

community review meetings. 

 

 

 

Risk Reduction, Climate 
Adaptation, and Recovery 

Female > 18: TBC Female < 18: TBC 

Male > 18: TBC Male < 18: TBC 

Objective:  Communities in high-risk areas are prepared for and able to respond to disasters. 

Key Indicators: Targets Actual  

#of people reached with DRR activities 25,000 On going 

#of counties with developed and supported community plans of action 25 On going 

Priority Actions:  

• The planned disaster risk reduction (DRR) activities aim to strengthen the institutional preparedness of KRCS 

branches and community disaster response teams in the affected counties, as well as mapping risks and 

mitigation strategies, including early warning and early action systems. The activities will focus on 

strengthening the skills and capacities of branch and community disaster response teams. 

Enabling approaches 

 

National Society Strengthening 

Objective:  
National Societies are prepared to respond effectively to epidemics/emerging crises, and their 

auxiliary role in providing humanitarian assistance is well-defined and recognised. 

Key Indicators: Targets Actual 

#of branches supported with operational support services capacity development 25 10 

#of volunteers equipped and insured for the response 400 300 

Logistics support provided  1 On going 

Priority Actions:  

• Strengthening of KRCS’s response systems at national headquarters, regional and county levels, 

including capacity development for EOC, fleet and warehouse is ongoing. KRCS has so far trained 730 

volunteers and 105 staff in readiness to support with floods response. The volunteers were trained in 

preparation for the El Nino and have been supporting with immediate response across the country. 

During the response KRCS has been able to utilise 30 volunteers in 10 counties supported with 

operational capacity. 
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• KRCS is also strengthening the capacity of staff and volunteers for risk reduction and climate 

adaptation.   

• Volunteer duty of care has been emphasized through appropriate management services, provision of 

personal protective equipment (PPE), training and accident insurance to 300 volunteers.  Capacity 

building for youth and volunteers has been done to ensure that they play their role in providing 

humanitarian assistance under good governance and youth leadership. 

 

 

Coordination and Partnerships 

Objective:  
Technical and operational complementarity among IFRC membership, and with the ICRC, 

enhanced through cooperation with external partners. 

Key Indicators: Targets Actual 

# of new external partnerships supporting the National Society in the response 

established  

5 On going 

Coordination mechanism is in place ensuring alignment and coordination with all 

Movement partners 

1 On going 

Coordination mechanism is in place ensuring alignment with government, HCT, and 

clusters 

1 On going 

Priority Actions:  

• KRCS is taking lead in facilitating engagement and coordination with partners and stakeholders at both 

the National and county governments. KR. KRCS is also leveragingraging the expertise and resources 

available through a Red Pillar approach, and ensuring alignment with relevant external actors, including 

the Government’s policies and programs, development actors, United Nations agencies and non-

governmental organizations (NGOs).   

• KRCS has been connecting with the existing government led mechanism in disaster response from both 

the national and county governments. KRCS in its auxiliary role led in the humanitarian sector at the 

National El Nino Response Committee while in most counties it supported the county governments with 

the development of contingency and response plans. The communications plans around risk and also 

maximizing on El Nino were also formed jointly with KRCS taking lead or co-chairing and then linking 

different agencies across the country. 

 

 

IFRC Secretariat Services 

Objective:  Effective and coordinated international disaster response is ensured. 

Key Indicators: Targets Actual 

#of support staff deployed to the KRCS 3 3 
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#of monitoring mission – technical and with donors  5 3 

Partners call and donors briefing  3 3 

Operations updated and situation reports provided Monthly Monthly 

Priority Actions:  

Strategic support: 

• The IFRC Secretariat is providing services and support to KRCS and PNSs present in the response, 

facilitating an effective Federation-wide response, with support from the Nairobi Cluster Delegation and 

Africa Regional Office.  

Humanitarian Diplomacy (HD):  

• IFRC continues to support humanitarian diplomacy and communications plan, with appropriate links to 

national, pan-African, and international climate and humanitarian policies. 

Communications:   

• IFRC communications officer is supporting to provide content generation and enhance visibility. 

Planning and Monitoring:  

• The KRCS’s Monitoring, Evaluation, Accountability and Learning (MEA&L) unit is Monitoring the response 

based on the framework. 

• Needs assessments continue to be provided by country level KRCS to help inform and prioritise the 

response.  

Information Management:  

• KRCS are providing regular reports through their Emergency Operations Center (EOC). These are being 

used to inform the wider humanitarian sector via the KPHT monthly meetings.   

Logistics and Supply Chain, Procurement:  

• Both local and international procurement is being carried out in accordance with the IFRC’s standard 

procurement procedures. International procurement is being supported by the Logistics Procurement 

and Supply Chain Management (LPSCM) units in Nairobi and Dubai.   

Finance and Administration:  

• The IFRC is providing the operation with the necessary support to review and validate budgets, bank 

transfers, technical assistance to the National Society regarding expense justification procedures, and the 

review and validation of operational invoices.  

Human Resources:  

• To date all technical and coordination support required for this operation has been absorbed within 

existing Nairobi cluster capacity supported by the IFRC Africa Regional Office. 

• IFRC staff supporting include operations, PRD, fleet, and comms.  

Security:  

• Security briefings have been coordinated and provided by KRCS and IFRC (regional) security focal points. 

Including those for Nairobi cluster and surge field visits – all with reference to the current MSR.  

D. FUNDING  
Include summary of current financial status: income and expenditure. You can also include a link to the donor 

response on the IFRC website1 if relevant.   

The following table shows an overview of the Federation Wide response: 

 
1 https://go-api.ifrc.org/publicfile/download?path=/docs/appeals/Active/&name=MDRKE058.pdf 
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Donor Modality/ Area of 

Intervention 

Counties Pledge (CHF) Remarks 

Bi lateral and Domestic – ask CHF 8,000,000 

Danish RC Cash and MHPSS  Makueni and Tana River  200,591 Ongoing Intervention 

USAID/BHA Emergency Shelter  Affected Counties 217,200 Ongoing Intervention 

Netherlands via 

British Red Cross  
Food Security & Cash Tana River County  47,000  Ongoing Intervention 

Finish Red Cross- 

ECHO Crisis Modifier 

Multi- Purpose Cash 

Transfer 
Garissa and Tana River 142,500 Ongoing intervention  

British Red Cross 

Preparedness 

Activities and 

Livelihood 

Kilifi, Kwale, Lamu,  141,402 Closed intervention 

  Sub total  748,693 9% 

Multilateral IFRC Secretariat – ask CHF 10,000,000 

DREF loan    850,000 Ongoing Intervention 

Canadian RC   32,000 Ongoing Intervention 

Japan RC   30,000 Ongoing Intervention 

DG - ECHO   94,170 Ongoing Intervention 

  Sub total  1,006,170 10% 

Total Federation Wide – ask CHF 18,000,000 

  Total  1,754,863 10% 

 

To note KRCS has received only received 10% of the total funding ask for the Federation Wide Appeal yet the needs 

are still increasing with high dependency on the National society to continue with the humanitarian intervention 

across the country. 
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Contact information 

For further information, specifically related to this operation please contact: 

At Kenya Red Cross Society 

• Secretary General: Dr. Ahmed Idris, Secretary General Kenya Red Cross Society, idris.ahmed@redcross.or.ke,

+254 703 037 000

• Operational coordination: Dr Michael Aiyabei, Head of Disaster Management Kenya Red Cross Society

ayabei.michael@redcross.or.ke, +254 722 850 484

At IFRC 

• IFRC Regional Office for DM coordinator: Rui Alberto Oliveira, Regional Operations Lead, rui.oliveira@ifrc.org,

+254 780 422276

• IFRC Country Cluster Delegation: Mohamed Babiker, Head of Delegation, Somalia and Kenya,

mohamed.babiker@ifrc.org, +254 110843974

• IFRC Geneva: Santiago LUENGO, Senior Officer, Operations Coordination, santiago.luengo@ifrc.org, 41 (0) 79 124

4052

For IFRC Resource Mobilization and Pledge support: 

• IFRC Regional Office for Africa: Louise Daintrey, Head of Strategic Engagement and Partnerships;

Louise.DAINTREY@ifrc.org, +254 110 843 978

For In-Kind donations and Mobilization table support: 

• Regional Head Corporate Services, Africa Region - Amelia Marzal, amelia.marzal@ifrc.org, +254

0110901576

For Performance and Accountability support (planning, monitoring, evaluation, and reporting enquiries: 

• IFRC Regional Office for Africa Beatrice Okeyo, Regional Head of PMER & QA, beatrice.okeyo@ifrc.org, Phone:

+254732 404022

Reference documents 
 

Click here for: 

• Previous Appeals and updates

Floods Appeal

Situation Update 

How we work 
All IFRC assistance seeks to adhere the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief, the Humanitarian Charter and Minimum 

Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable, to Principles of 

Humanitarian Action and IFRC policies and procedures. The IFRC’s vision is to inspire, encourage, facilitate and 

promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating 

human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 

mailto:idris.ahmed@redcross.or.ke
mailto:ayabei.michael@redcross.or.ke
mailto:rui.oliveira@ifrc.org
mailto:mohamed.babiker@ifrc.org
mailto:santiago.luengo@ifrc.org
mailto:Louise.DAINTREY@ifrc.org
mailto:amelia.marzal@ifrc.org
https://prddsgofilestorage.blob.core.windows.net/api/sitreps/6756/KRCS%20Sit%20Rep%2006.12.2023.pdf
https://prddsgofilestorage.blob.core.windows.net/api/sitreps/6756/KRCS%20Sit%20Rep%2006.12.2023.pdf
https://ifrc-prod.operations.eu.dynamics.com/?cmp=IFRC&prt=initial&mi=display:IFRCAmAppealListPage&pageType=Details&q=BgAAAMYiuN7jdMQAWKGcoL6JcShlTyvtx5Vk5mtfT3Lls5M2AHt6yEkMbCMb3A31Z19Z%2bPmv9X0cmXUGV671zzu7X8Q6BnK91M8wFVHsULS25ZN0IoHP9JGNepm9jzyYJpc1ou1hjqBaJxdDLz7zbpI78Wp6LsMZHyur%2fyXpMPCISgOhsuIszRsZ4RdfcBzJh%2fvd7JTyi0iFns1oQ8j%2bmwnFjBcKW%2fUagiNxMhkczvvDYgktDdno3YQDwO6QuMj6cSYmUFctq0OMHyifEECDIuTomtTUEw1RBcZJOR4Nqi0QmNJJnFE4JAHqvRXKiyLsRkrZzTttSCuBEizP3dtkE90sCQ9z%2b70TMNNltqSFg3bRkf2Ov6y9UrlkBtgfm%2fdGNvGthNo17L7d9U0wdqYV6Bo0Rt%2b7tDzyh2ybFJotoyhJtmf3k7XPaOF0ECKc0iANuVCA%2fA18Hdj670dM%2bhT1sPijPMPCM5B2XdKa7e%2fzviaMHagk%2bLenMzUbIJx1BKneiWET5QRV1V4mr386sYsvNAZtrc3g3LCb1BnY%2bNIYoaVU1NLSwRNCEdxl2%2f3Me8tm0izV0zQl3G2%2bKxCGwwHU8I2TY7bWZFIi8WqoQKygfVkJ3Egv7JrRaxo62ZpyG2LioVauaMyllU79ZaTwMe7ysX3%2fURC9mJhttPEcB%2fYJaLBcoYxPJF5ZmPqItu3WIyN1XwCOb98PK6486exli%2ftEcJX0u1wl47tLGKAO38xUwGccZ5VcJW0deiGcds823%2bw8pl84nja%2bkPaPJo%2f8wojxfGjzr6Zu4XxBqnBuoY6cvqrJtqfKbtmwIgks5B2WC%2f8D58Zr5pl0kazVpL7IgTKt82bgv7ilnVbrmcPi9hhXMLSnQPU1HyTqnM%2bORu5IDQvTHUjddZhF3slFPNEp
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