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ARCS distributes household items to the households affected by floods in Herat province.
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As of 31 May 2024, this Emergency Appeal, which seeks CHF 5 million, is approximately seven per cent (7%) funded. Further
funding contributions are needed to enable the Afghan Red Crescent Societies (ARCS), with the support of the International
Federation of Red Cross and Red Crescent Societies (IFRC), to continue providing immediate assistance, protect people on the
move who need to rebuild their lives and livelihoods and strengthen the ARCS' preparedness efforts to enable an agile
response to these repeat and unfortunate natural disasters.

The IFRC, on behalf of the National Society, would like to express our gratitude to the Finnish Red Cross, Japanese Red Cross,

Singapore Red Cross, and the Japan International Cooperation Agency (JICA), Taiwan Red Cross Organization, for their timely
and generous support.

A. SITUATION ANALYSIS

Description of the crisis

Disaster impact
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Note: The reported number of deaths in Afghanistan due to floods in April and May 2024 comes from an ARCS assessment and has been cross-
checked with multiple sources, including the ANDMA and international humanitarian organizations. The figures may be updated as new information
becomes available.
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exacerbating the economic strain on affected communities?.

Although floodwaters have receded, the devastating impact of the disaster persists. Many displaced families have
sought shelter with relatives or are living in tents after their homes were swept away. The situation is further
worsened by an increase in waterborne illnesses, notably diarrhoea and skin infections, in the regions affected by the
floods. Health authorities are actively monitoring the situation and implementing preventive measures to curb the
spread of these diseases?.

In response to the devastating floods, the Afghan Red Crescent Society (ARCS) mobilized its volunteers and staff across
the affected provinces. Supported by the Red Cross and Red Crescent (RCRC) Movement and other partners, ARCS
provided emergency humanitarian assistance, including search and rescue, first aid, psychosocial support, dignity
kits, multipurpose cash, food, and health services.

The International Federation of Red Cross and Red Crescent Societies (IFRC) allocated CHF 750,000 from its Disaster
Response Emergency Fund (DREF) to support the ARCS in carrying out immediate live-saving activities and also
launched an Emergency Appeal to support ARCS in delivering multisectoral assistance to 20,000 households in the 14
most affected provinces; Badakhshan, Baghlan, Farah, Ghor, Helmand, Herat, Kandahar, Kunar, Laghman, Nimruz,
Parwan, Takhar, Uruzgan and Zabul. The IFRC also released 2,570 emergency shelter and household item packages
from its prepositioned stock, with additional support provided by other Movement partners.

Summary of response

Overview of the host National Society and ongoing response

ARCS maintains a presence in all provinces of Afghanistan. In its auxiliary capacity, the National Society sits on a
committee established by the authorities and chaired by the local authority to coordinate the overall response. In
response to these emergency events across the country, the ARCS augmented by staff from the IFRC network in-
country, carried out rapid need assessment and provided emergency relief to the affected populations.

ARCS first responders assisted authorities in
conducting search and rescue efforts and reuniting
families who had lost contact while seeking safe
ground amidst the ravaging floods. As the number
of lives lost mounted amid widespread destruction,
ARCS supported authorities and communities in
recovering bodies and helping communities
perform last rites and dignified burials for their
departed loved ones.

The ARCS's rapid deployment of assessment teams
and provision of critical relief items demonstrate its
commitment to supporting the people affected by
the disasters.

Following the DREF allocation of CHF 750,000 on 5 ARCS provides multi-purpose cash to households affected by floods in
May 2024 the IFRC launched an Emergency Appeal Farah province. (Photo: Meer Abdullah Rasikh - IFRC)

(MDRAF015) on behalf of ARCS, seeking CHF 5

million (IFRC Secretariat) to support 140,000 people directly and an estimated 790,000 people indirectly through multi-
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sectoral assistance across the 14 most affected provinces. The response is targeting the most vulnerable, based on
specific criteria and contextual realities, and is addressing both immediate and anticipated medium-term needs as
the recovery process continues during the colder months.

During the reporting period, ARCS accomplished the following actions, reaching 5,240 households or approximately
44,761 people (male- 23,530 and female- 21,231) under this Emergency Appeal with the support of the IFRC
Secretariat:

e Distributed emergency shelter and household item kits to 2,570 households, comprising 19,641 people (male-
10,370, and female -9,271). Each kit contains blankets -7, tarpaulin -2, kitchen set- 1, Jerry can -2.

e Distributed 170 tents, 34 rolls of tarpaulins, 1,190 sleeping mats, 170 Jerry cans, 1,190 blankets, and 3 water
purifiers to 170 households comprising 1,190 people (male-607 and female-583) in Baglan province. The items
were received in-kind donations from the Government of Japan/Japan International Cooperation Agency.

e Distributed multi-purpose cash assistance (MPCA) for 2,500 households comprising 23,930 people (male-12,553
and female-11,377). Each household received AFN 11,000 (equivalent to CHF 140), through financial service
providers (FSP) contracted by IFRC.

Furthermore, the planning, monitoring, evaluation, and reporting (PMER) department of ARCS supported by IFRC
conducted an exit survey during the distribution of cash and in-kind assistance. This survey aimed to gather feedback
from the target population and identify areas for improvement in ongoing and future distributions.

Likewise, ARCS supported by IFRC, has demonstrated a strong commitment to integrating gender, protection, and
community engagement approaches into the relief efforts by conducting assessments, and providing training to staff
and volunteers on topics like gender-based violence and safeguarding. Additionally, dignity kits have been distributed
to 2,570 households who received emergency shelter and household items. The dignity kit contains hygiene and
sanitary items required for adolescent girls and women. Details of the items in the dignity kit have been provided
under the ‘Protection Gender Inclusion-PGl' section of this report.

Efforts are underway to obtain approval on a gender policy and integrate Prevent Sexual Exploitation and Abuse
(PSEA) and other codes of conduct, showcasing the dedication to mainstreaming these issues throughout the
response.

Federation wide response

Apart from the aid facilitated through the resources mobilized via the IFRC Emergency Appeal, Movement and non-
Movement partners have contributed to the ARCS response. As of 15 June 2024, the ARCS has reached over 255,000
people through the provision of emergency shelter, household items, MPCA, food, primary health services,

ARCS Response (# People reached)
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Note: This table includes the number of people reached by ARCS with the resources from RCRC Movement and non-Movement resources.



health, and hygiene awareness sessions, drinking water, and dignity kits with the resources from IFRC network and
other partners and local donors.

Since the start of the operation, ARCS has actively engaged the IFRC network in various activities, such as assessments,
search and rescue, search and retrieval, rubble clearance, emergency first aid and distribution of cash and relief items.
The ARCS deployed 10 mobile health teams (MHTs) that provided primary care services to 9,482 people in
Badakhshan, Baghlan, and Takhar provinces. They also distributed 47,700 informational leaflets on health and
hygiene and delivered health education sessions on disease prevention to 12,340 individuals. Out of them, three
MHTs are supported by the Norwegian Red Cross.

Key contribution of in-country Participating National Societies (PNS):

e Danish Red Cross provided AFN 5.2 million (DKK 500,000 equivalent to CHF 64,000) to the ARCS to provide MPCA
to 600 households in Faryab and Sar-e-pol.

e Turkish Red Crescent (TRC) supported 1,000 food parcels and 2,000 blankets for 500 households in Baglan
province, 200 family tents for establishing a camp in the flood-affected area, and hot meals twice a day to 1,500
people for 15 days in Baghlan. TRC procured the tents and managed the hot meal from the IFRC Emergency
Appeal (MDRAF007) fund. Additionally, TRC provided 7,000 Kg of essential medicines to ARCS MHTs in flood-
affected areas.

e Qatar Red Crescent provided 1,000 food packages, 1,000 gas cylinders, 1,000 kitchen sets, 38 tents, 3,000 blankets,
and 1,000 tarpaulins for the affected households in Baghlan.

Needs analysis

The widespread nature of these floods across much of Afghanistan, affecting 33 of the country's 34 provinces,
underscores the massive scale of this disaster and the substantial humanitarian needs that have arisen as a result.
Since the beginning of April, preliminary data consolidated by the ARCS indicates that 40,500 houses were affected
and significant loss of life and injuries across various provinces. Despite the scale of the disaster, there are notable
gaps in the response efforts.

Provinces like Baghlan, Ghor, and Helmand have reported high numbers of fatalities and injuries from recent floods,
with the total number of deaths across the region reaching at least 300. While Ghor and Hilmand experienced
significant injuries, several provinces such as Panjsher, Kapisa, Bamyan, Nimroz, Paktya, and Kunduz reported no
casualties. The widespread devastation, particularly in Uruzgan, Baghlan, and Ghor, underscores the urgent need for
a more coordinated and comprehensive humanitarian response to address the immediate needs of the affected
populations and mitigate further suffering.

Immediate, intermediate, and longer-term needs

Assessments conducted by ARCS with the support of in-country Movement partners, as well as assessments by the
wider humanitarian community identified needs that can be classified as follows:

Immediate needs: Food assistance, cash assistance to meet emergency needs, emergency shelter, household items,
emergency health, mental health and psychosocial support including psychosocial first aid, restoring family links,
emergency WASH support, including hygiene kit, menstrual hygiene management (MHM) kit, dignity kits, and
addressing protection needs of women at risk, girls and boys.

Intermediate needs: Support in transitional shelter and restoring livelihoods, provision of clean water and
sanitation, and primary health and care as well as rehabilitation and/or equipment support to health facilities.



Long-term needs: Durable shelter, health and WASH facilities and awareness activities, restoring livelihoods and
income generating initiatives, disaster risk reduction and climate change adaptation activities, and National Society
Development, disaster risk reduction (DRR) and preparedness for effective response.

Needs per sector

Multipurpose Cash

Most affected households do not have food and financial means for buying very basic household items. The major
destruction and damage to houses, buildings and infrastructure have compounded access to livelihoods among
affected populations.

Livelihood

Some households have lost food stocks and agricultural inputs, some have lost livestock, and traders have lost stocks
that they would have sold to earn an income. People who were already in debt will struggle to repay due to a reduced
means of income. Protection concerns for women and girls are on the rise with many women at risk of not obtaining
information on earthquake preparedness and missing out on much-needed assistance. There is, therefore, a need to
support the re-establishment of livelihoods utilising in-kind or CVA.

More than 80 per cent of Afghans rely on agriculture as a means of livelihood, with floods having swept away crops
and fruit trees, there is a need to not only assist the affected population with food to meet their dietary needs but
also support their recovery effort in having saplings provided to restart their orchards.

Household Items and Shelter

Basic household relief items, shelter and other basic needs are still a challenge to provide/access by the affected
population because of disruption in road communication due to floods. They continue to be a priority for the over
million people displaced who are living in temporary settlements without any basic facilities. The major needs of the
affected populations include immediate shelter and housing solutions, as many families have lost their homes or are
living in severely damaged structures. There is an urgent need for essential household items such as blankets,
jerrycans, tarpaulins, kitchen sets, and dignity kits tailored for men's and women'’s different needs, to help restore a
sense of normalcy and dignity. In addition, there is a need for comprehensive community training on safer building
practices and disaster resilience, particularly focusing on flood and earthquake-resistant construction techniques.
The training and engagement of local masons in constructing disaster-resilient transitional shelters are crucial for
sustainable recovery. Efficient debris clearance is essential to facilitate reconstruction efforts and ensure safety and
accessibility in the affected areas.

People lost all their valuables in the houses, besides lost life. Affected communities are now without homes and are
being sheltered in temporary camps. They need assistance in rebuilding their homes on safer grounds. The families
need to be settled in safe sites away from the areas susceptible to flash floods. Therefore, it is important to make
people aware of the mitigation measures so they can take necessary precautions if they are in areas prone to flash
floods. Furthermore, they can be sensitized to some good practices to build their houses back safer.

WASH and Health

The recent flash floods in Afghanistan have resulted in a significant health crisis, affecting the well-being of thousands
of individuals. The affected population requires urgent and comprehensive healthcare services to address the
immediate health needs arising from the disaster. The primary healthcare needs of the affected population include
medical attention for injuries, treatment of communicable diseases, as well as longer-term support to ensure the
continuity of essential health services. Additionally, the population requires ongoing support for primary health care
services, including routine vaccinations, antenatal care, and management of chronic diseases such as diabetes and
hypertension, to prevent further complications and ensure a smooth recovery from the disaster.

The traumatic experience of the floods has also led to a significant psychological impact on the affected population.
The psychological impact of the disaster, including stress, anxiety, and depression, requires immediate attention and
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support to prevent long-term effects on mental health. The provision of mental health and psychological support
services, including counselling and psychotherapy, is essential to mitigate the psychological impact caused by the
disaster.

The floods have also created an environment conducive to the spread of infectious diseases, including waterborne
diseases such as Acute Watery Diarrhoea and other infectious diseases such as Acute Respiratory Infection. The need
for timely and effective management of infectious diseases is critical to prevent outbreaks and reduce morbidity and
mortality. Additionally, the trauma cases resulting from the floods require immediate medical attention and
treatment to prevent long-term sequelae. The provision of comprehensive trauma care services, including emergency
surgery and rehabilitation, is essential to address the trauma needs of the affected population.

Poor access to safe drinking water remains a major course for concern in the flood-affected regions in Afghanistan.
Poor disposal of human wastes because of poor sanitation remains the main cause of hygiene-related infections. The
shortage of safe drinking water in health facilities and across affected areas is a major concern as it is exacerbating
the spread of waterborne diseases, placing additional strain on the already overwhelmed healthcare infrastructure.
There is a need for coordination of water quality monitoring in affected areas, including joint assessments with WASH,
to check for waterborne and infectious diseases.

Disaster Risk Reduction and Preparedness

Afghanistan is extremely vulnerable to floods, and this is amplified by climate change and the existing humanitarian
situation created by decades of conflict and recurring disasters which has effectively eroded the coping capacity of
much of the population. Additionally, the instability over the years coupled with slow economic growth has reduced
the capacity of successive governments to invest the required resources for resilience building and the strengthening
of the country's institutional capacity to reduce the exposure of the population to the existing threats.

The most recent flood events have once again brought into focus the need for long-term investments to be made at
the local and national levels in disaster risk reduction and preparedness to include the development of the required
institutional framework to facilitate and enforce its implementation. This must be complemented by educational
campaigns to raise the population's awareness about the potential risks posed by the threats and the implications of
their negative practices.

Protection

People whose homes were swept away are in dire need of clothing and household items. Women and girls require
culturally appropriate dignity kits. Lack of awareness activities about ARCS services for women and female
humanitarian workers at distribution points has limited women's access to information and services. The lack of
functioning WASH facilities raises concerns for protection and health, and efforts should be made to register and
assist women whose husbands are working abroad.

Inadequate systematic feedback mechanisms have caused questions and concerns to go unanswered, potentially
increasing misinformation and depriving communities of crucial information. It is crucial to establish a systematic
feedback mechanism using multiple channels (minimum two) to ensure prompt responses to community members
and tailor information and engagement according to their needs. Communication channels to affected villages will
include face-to-face interactions and local radio stations.

Protection support, especially for vulnerable groups such as women, children, the elderly, and people with disabilities,
is paramount in ensuring the well-being and safety of the affected population.



Operational risk assessment

The IFRC's Afghanistan Country Delegation manages a living risk register, including safeguarding risks, as per the
IFRC's Risk Management Framework. These documents are reviewed quarterly, and any risks beyond the risk appetite
are escalated to regional and global levels.

Since September 2021, IFRC has overseen all procurements in Afghanistan, adhering to established procedures to
ensure openness, fairness, competitiveness, and transparency. Staff and suppliers are screened against UN sanctions
lists, and new ARCS staff undergo internal screening at both headquarters and branch levels. Individuals and vendors
paid by ARCS with IFRC funds are also screened to prevent sanctioned individuals from managing IFRC resources. The
online fraud and corruption prevention course has a 100 per cent completion rate, and awareness of the Integrity
Line and Whistleblowing and Case Management System is promoted through posters and meetings.

Since May 2023, a dedicated risk and compliance unit has strengthened financial controls and risk management,
working with ARCS's audit and compliance department to review transactions and processes. The risk and
compliance unit together with the senior PGI officer focuses on preventing and responding to sexual exploitation,
abuse, and child safeguarding issues, developing communication strategies, tools, and guidance for affected people,
and coordinating with the global safeguarding team to ensure the Afghanistan delegation aligns with the IFRC PSEA
policies.

The unit also provides safeguarding training support to ARCS, and key safeguarding messages, reporting channels,
and referral pathways are communicated to ensure communities understand their rights and can confidentially
report concerns. IFRCis coordinating with the Gender-Based Violence sub-cluster and others concerned in the country
to identify acceptable and practical pathways in ARCS programmes and operations.

IFRC/ARCS outlined potential risks in the Afghanistan Floods Operation Strategy, page# 25-27 and have been closely
monitoring and mitigating those risks across the operation. The outlined risks and proposed mitigation measures
remain still valid for the operation.
e The affected districts remained accessible by road. ARCS/IFRC provided MPCA, emergency shelter, household
items, and dignity kits to affected households.
e |FRC security plans were applied throughout the operation. Measures included:
- Updating security plans
- Engaging local volunteers and community leaders
- Providing security briefings to staff and volunteers
- Restricting movement during dark hours
- Equipping staff and volunteers with identification and visibility items
- Disseminating the Red Cross/Red Crescent Fundamental Principles
- ldentifying and implementing risk mitigation measures
- IFRC Stay Safe e-learning courses are mandatory for staff.

e Other measures include:
- Engaging financial service providers
- Regularly analyzing context to inform assistance modalities
- Screening vendors and socializing anti-fraud policies
- Establishing community engagement and accountability mechanisms
- Ensuring culturally appropriate practices for female staff
- Monitoring flight options and maintaining liquidity
- Disseminating operational details to communities


https://adore.ifrc.org/Download.aspx?FileId=839312
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B. OPERATIONAL STRATEGY
Update on the strategy.

There are no major changes in the overall approach and strategies that were presented in the Operation Strategy.
The operation aims to address the multisector needs of people most affected by the floods in 14 of the most severely
impacted provinces: Badakhshan, Baghlan, Farah, Ghor, Helmand, Herat, Kandahar, Kunar, Laghman, Nimruz,
Parwan, Takhar, Uruzgan, and Zabul.

Specifically, the operation is contributing to meeting the urgent basic needs of the affected population, including
food, shelter, livelihoods, health, water, sanitation, and hygiene (WASH), and essential household items, through a
combination of in-kind and cash assistance. The operation is also focused on delivering quality health assistance by
enhancing the capacities of the ARCS, including the provision of treatment and follow-up care for children with
congenital heart disease.

Additionally, the operation is supporting shelter solutions, livelihood restoration and diversification, and
strengthening the socio-economic resilience of vulnerable groups, such as women-headed households, widows, and
destitute families. Improving access to WASH, supporting coping with winter, and integrating risk reduction
measures, as well as the streamlining of PGl and CEA approaches across all interventions, are also key components
of the operation.

The operation is also investing in strengthening the local response capacity of the ARCS and state entities to enhance
the delivery of humanitarian services. The key focus areas include integrated assistance, cash-based assistance,
National Society development, localized action, protection, and prevention.

C. DETAILED OPERATIONAL REPORT

STRATEGIC SECTORS OF INTERVENTION

Total people reached: 20,831

- Female > 18: Female < 18:
Shelter, Housing and Settlements 3,480 6,374
[ANAOO]
Male > 18: Male < 18:
3,541 7.436

Communities in disaster and crisis affected areas restore and strengthen their safety, wellbeing

Objective: .
J and longer-term recovery through shelter and settlement solutions

Indicator Actual Target

Key
indicators:  # of households affected by floods provided with

4
emergency shelter and essential household items. 2,740 3.500

42,570 households from the items released by the IFRC and 170 households from the in-kind donation from Government of Japan/JICA through IFRC
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# of households provided with cash/voucher/in-kind

and technical assistance for transitional/durable

shelter construction that is safe and adequately enables 0 200
essential household and livelihoods activities to be

undertaken with dignity.

# of people who attended training/awareness raising
sessions on safe shelter.

Assessment and household selection

In response to the disaster's impact, the recognized urgent needs, and the capacity of its branches in the affected
areas, ARCS has targeted the most vulnerable and poor households severely impacted. The primary criteria for
selecting people for assistance were loss of livelihood and/or severely damaged homes. ARCS has also used the
RedRose system for registering selected households. This system enhances the targeting of households and
provides more accurate information about the affected households, ensuring assistance reaches those who need
it the most. The following criteria were used in selecting households: -

(i) Primary criteria:
e Households' shelters fully or partially damaged by the floods.
e Households lost or have injured family members.

(ii) Secondary Criteria:
e Households with rain-fed lands of less than 3 jeribs (6,000 m2) or no other productive assets
e Households with 2 or more children under the age of 5 who are unable to meet their basic food needs.
e Older persons with responsibility for children in the household.
e Households headed by widows or single mothers with young children.
e Households with a chronically ill member
e Households with a member with a disability who is unable to work.
e Pregnant and lactating women

Community sensitization

For every village that was mapped, the team gathered the community members and raised awareness about the
project scope and the Red Cross movement, ensuring the local residents understood the goals and purpose of
the initiative. After this sensitization process, the team started the selected household verification procedure.
This verification was based on a set of established criteria, and the community head provided valuable assistance
and input to help identify the eligible households.

Distribution of emergency shelter and household items

ARCS distributed emergency shelter and household items to 2,570 households in Baghlan, Balkh, Ghor, Herat,
Kunar, Laghman, Nimruz and Zabul provinces in May 2024. Each household received blanket-7, jerricans-2, 1
kitchen set-1, tarpaulins-2. Additionally, each of the same households received dignity kit). Refer to Table 4 for
the list of items and quantity of the dignity kit.

Furthermore, ARCS distributed 170 tents, 340 tarpaulins, 1,200 blankets, 1,200 sleeping pads and 170 jerry cans
received from Movement of Japan/JICA through IFRC to 170 households (1,190 people, male-607 and female-583)
in Borka district of Baghlan province in May 2024.

Out of the 170 households, 160 received seven blankets and seven sleeping pads each, along with the other
items. The remaining 10 households, identified as more vulnerable with larger family sizes, were given an
additional blanket, and sleeping pad, totalling 8 blankets and 8 sleeping pads each.
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The remaining 30 jerrycans and three water purifiers were retained for use at the ARCS base camp set up in the
area to support the temporarily accommodated population.

Table 1: Emergency shelter and household items

- Numberofpeople = Numberof Numberof Numberof
Number of Number of A
Name of Name of reached Female child- people
. s households [ households —— - .

province district tareeted reached Mal F I Total headed headed living with
= ale remale 7Ol households | households | disabilities
Baghlan Burka 420 420 1,891 1,545 3,436 54 0 478
Baghlan Baghlan Jadid 250 250 1,039 874 1,913 16 1 266
Balkh Kishindeh 250 250 943 910 1,853 62 1 258
Ghor Charsada 400 400 1,486 1,371 2,857 20 2 397
Herat Chest-e Sharif 250 250 1,020 872 1,892 9 2 263
Kunar Asad Abad 55 55 214 209 423 2 1 59
Kunar Narang 33 33 152 104 256 1 0 36
Kunar Shigal 110 110 472 484 956 5 1 133
Kunar Watapur 52 52 194 185 379 6 0 53
Laghman Alinegar 70 70 248 238 486 12 1 68
Laghman Alishang 53 53 237 198 435 4 1 60
Laghman Mehterlam 127 127 460 460 920 15 4 128
Nimroz Khash Rud 250 250 937 956 1,893 12 2 263
Zabul Atghar 250 250 | 1,077 865 | 1,942 0 4 270
Total 2,570 2,570 | 10,370 9,271 | 19,641 218 20 2,730

Note: People with disability data has been calculated as 13.9% based on the report published by The Asia Foundation-

Model Disability Survey of Afghanistan 2019.

Exit survey and site observation.

Age of respondents

4.65%

25.58%

69.77%

= 18 to 50 years old = More than 50 years old Under 18 years old

ARCS's planning, monitoring, evaluation, and reporting (PMER)
department has been carrying out exit surveys at distribution
points to get feedback from the recipients so that immediate
improvements can be made in the ongoing distribution.
During May 2024, a total of 86 recipients were interviewed (all
male) in 2 provinces (Kunar and Laghman). Out of them, 70
per cent of respondents were from 18-50 years old, 26 per
cent were more than 50 years old and 4 per cent were under
18 years old.

1M1


https://reliefweb.int/report/afghanistan/model-disability-survey-afghanistan-2019

Source of Information about the

it was asked how the
distribution was accessed, majority of the respondent’s 86
percent said that they accessed the information about

When

information about the

distribution from ARCS office, 9 per cent from community
representatives and 5 percent from ARCS volunteers.

distribution
86%
9% 5%
| —
ARCS office Community ARCS Volunteer

representative

Waiting time undergo for verification process

3 hours

< 30 mints

1-2 hours

30 mints-1 hour

>3 hours

6.98%
10.47%

11.63%

= 200-299 = 100-199 = 0-99 = 300-399 = >500AFN = 400-499

26.74%
24.42%
24.42%

22.09%
2.33%

Two way transportation cost

Similarly, in response to the question how
long the verification process took,
majority of the respondents' 27 per cent
said that they waited for almost 3 hours
to receive the cash, followed by 24 per
cent saying less than 30 mints, 24 per cent
of the respondents waited for 1-2 hours,
22 per cent waited for 30 mints-1 hour,
the minimum waiting time was 2 per cent
respondents who waited for more than 3
hours.

Precisely, at a maximum level, respondents spend
AFN 700 (2 respondent out of 86 from Kunar
Province), at minimum level AFN 0 (1 out of 86
respondents, as he was living in the walking
distance), and at average level, AFN 226 has been
spent by respondents to come and collect the cash.
For further information please refer to the chart.
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Nearly all the respondents were satisfied with the
information provided by the ARCS about the date and time
of distribution, when it comes to understanding on how to
register a complaint, 83 per cent of the respondents say
that they do not understand how to register a complaint,
while 17 per cent respondents say that they understand
how to register a complaint.

Understanding on how to register a complaint

mNo = Yes

100 per cent of respondents said that:

e They did not pay money or any other benefit to be included in the distribution list.

e ARCS staff and volunteers behaved with respondents respectfully.

e They were satisfied with the distribution process and information provided by the ARCS about the date and
time of distribution.

e The distribution was safe and respectful to them.

Key Recommendations:

e Operation/disaster management team should increase the number of sensitization or awareness sessions
before each distribution at the community level to provide all the information related to distribution to the
communities.

e Operation/disaster management team should find a way to decrease the waiting time for the people to
receive their Household items or other assistance like they can invite the people to different time periods.

ARCS PMER department shared the findings to the operation team for their needful action.

Federation wide achievement

*  QRCS provided 1,000 kitchen sets, 38 tents, 3,000 blankets, and 1,000 tarpaulins for the affected
households Baghlan. Each kitchen set contains Iron Thermos 2 litterer-1piece (pc), glass- 12 pcs, knife-12
pcs, -iron spoon- 1 pc, clapper 1pc, spoon- 12 pcs, gas cylinder- 5 kg, metal bowl, plastic bucket with pan
and cooker.

* TRC supported ARCS with 200 family tents for setting camps in Baghlan and Badghis provinces. The tents
were procured from the IFRC Emergency Appeal fund.

Total people reached: 0

=
Female >
Q\S@ Livelihoods i Female < 18: 0
Male > 18:
<18
0 Male < 18: 0

Objective: | Communities, especially in disaster and crisis affected areas, restore and strengthen their livelihoods

Key

L Indicator Actual Target
indicators:
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# of flood-affected households assisted through emergency food

security and livelihood restoration activities 0 480
# of people provided with vocational training 0 200
# of tools kits provided to trained people 0 200
# of people engaged on cash for work in floods affected area 0 400

ARCS with the support of TRC through the IFRC Emergency Appeal (Humanitarian Crises Appeal -MDRAF007)
funding, provided hot meals twice a day to 1,500 people for 15 days in Baghlan province.

Table 2: list of items and quantity in food parcel
provided by TRC

Federation wide achievement

e ARCSwith the support of TRC distributed 1,000 food parcels Quantity
and 2,000 blankets to 500 households in Baglan province. ; :'ucleurrice fig
Each household received two food parcels and four — Lengtils 7 Kg
blankets. Refer to Table 2 for the list and quantity of items [4  pes 2Kg
in the food parcel. 5. Macaroni/pasta 1Kg

e Likewise, QRCS provided food parcels for 1,000 |6. Halwa flour 500 grams
households, comprising of rice-25Kg. wheat flour-50 Kg, |/ Barelyrice SRS

. . . 8. Tomato paste 1Kg
cooking oil-5 Liter, bean-5kg, sugar-5 Kg, salt-1kg, and 9. Sugar 2 Ke
green tea-1kg. 10._Flour 1Kg
11. Cooking oil 1000 ml
12. Salt 750 grams

Total people reached: 23,930

Female > 18: 4,464 Female < 18: 6,913

= Multi-purpose cash
Male > 18: 4,403 Male < 18: 8,150
Households are provided with unconditional/multipurpose cash grants to address their basic needs
Indicator Actual Target
Key
indicators:  # of households who successfully received cash for basic
needs. 2,500 3,000

Coordination, community sensitization and household selection

The ARCS coordinated with the Cash and Voucher Working Group (CVWG) and other relevant stakeholders to ensure
a collaborative and well-informed approach to their cash-based intervention. This was followed by community
mobilization and sensitization activities to engage the target population and raise awareness about the assistance.

For each selected village, the ARCS gathered the community members and provided information about the RCRC
Movement, the objective of MPCA, household selection criteria and the amount of cash. This was followed by
household selection and registration in the RedRose system. The criteria used in selecting the households are similar
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to those mentioned earlier in the “Shelter, Housing and Settlements” section. Community leaders provided valuable
assistance and input to help identify the eligible households.

Distribution of multipurpose cash
ARCS distributed multipurpose cash to 2,500 households in Farah, Ghor, Helmand, Parwan and Urugan provinces.
Each household received for 2,500 households AFN 11,000 equivalent to CHF 140 through FSP contracted by IFRC.

Table 3: Multipurpose cash distribution per province

Number of e || e | hed Number of Numl.aer of Number of
Name of Name of BEORISICICHE Female child- people
. S households households L .
province district ] reached headed headed living with
g Male Female Total households  households disabilities
Farah Bakwa 400 394 1,665 1,293 2,958 1 2 411
Ghor Murghab 400 396 2,048 1,796 3,844 14 8 534
Helmand Kajaki 400 400 1,791 1,779 3,570 6 26 496
Kandahar Maruf 400 400 2,721 2,590 5,311 4 0 738
Parwan Bagram 61 61 233 216 449 7 1 62
Parwan Charikar 57 57 209 165 374 13 0 52
Parwan Jabal Saraj 85 85 405 334 739 13 3 103
Parwan Koh-e Safi 147 147 605 506 1,111 5 2 154
Parwan Sayed Khil 50 50 196 185 381 12 0 53
Uruzgan | Trinkot 500 500 | 2680 | 2513 5193 16 2 722
Total 2,500 2,490 | 12,553 11,377 | 23,930 91 44 3,326
Note: People with disability data has been calculated as 13.9% based on the report published by The Asia Foundation- Model Disability
Survey of Afghanistan 2019.

Exit survey and site observation

Age of respondents

= 18 to 50 years old = More than 50 years old Under 18 years old

Source of Information about the distribution

72%

28%

ARCS office

Community representative

ARCS's PMER department carried out exit surveys at the
distribution point to get feedback from the recipients so that
immediate improvements can be made in the ongoing
distribution. A total of 239 recipients were interviewed, 233
male (97 per cent) and 6 female (3 per cent) recipients in 2
provinces (Kandahar and Parwan). Out of them, 70 per cent
of respondents were from 18-50 years old, 19 per cent were
more than 50 years old and 11 per cent were under 18 years
old.

When it was asked how the information about the
distribution was accessed, the majority of the respondents or
72 per cent said that they accessed the information about
distribution from the ARCS office and 28 per cent from
community representatives.
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Waiting time undergo for verification process

30 mints-1 hour

< 30 mints

Two way transportation cost

1.26%

\

5.86% 0.84%
. (]

= AFN 200-299 = AFN 100-199 = AFN 0-99 = AFN 300-399 = 400-499 = >500 AFN

100 per cent of respondents said that:

Similarly, in response to the question how long the verification
process took, majority of the respondents’ 48 per cent said that
they waited 30 mints-1 hours for to receive the cash, followed
by 32 per cent saying 1-2 hours, 18 per cent of the respondents
waited for less than 30 mints, the minimum waiting time was
1 per cent respondents who waited for 3 hours.

Precisely, at a maximum level, respondents spend AFN
700 (1 respondent out of 239 from Parwan Province),
at minimum level AFN 0 (15 out of 239 respondents, as
their living in the walking distance), and at average
level, AFN 239 has been spent by respondents to come
and collect the cash.

Nearly all the respondents were satisfied with the
information provided by the ARCS about the date and
time of distribution, when it comes to understanding
on how to register a complaint, 93 percent of the
respondents say that they understand how to register
a complaint, while only 7 percent respondents say that
they do not understand how to register a complaint.

+ They did not pay money or any other benefit to be included in the distribution list.
+  ARCS staff and volunteers behaved with respondents respectfully.
+ They were satisfied with the distribution process and information provided by the ARCS about the date and time

of distribution.
+ The distribution was safe and respectful to them.

Key Recommendations:

+ Operation/disaster management team should find a way to decrease the waiting time for the people to receive
their cash or any other assistance, like they can invite the people on different time periods.

ARCS PMER department shared the findings to operation team for their needful action.

Lessons learned workshop

ARCS/IFRC PMER teams organized a lesson learned workshop on 11 -12 June 2024, focusing on multi-purpose cash
assistance in Kabul, Afghanistan. Main objectives of the workshop were to discuss challenges/constraints and
capture learnings and good practices from the MPCA programme.
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The event took place at the ARCCS Marastoon meeting Hall in Kabul and was participated by 40 people including
ARCS representatives, IFRC delegates, IFRC/ARCS quality and accountability team, financial services providers,
disaster management team (headquarters regional), IFRC operation team, volunteers, and CEA and PGI staff from
ARCS.

Key findings of the workshop

Constraints/challenges:
« Budget limitations restricted the project's ability to cover the full scope of need, underscoring the challenge of
providing support to all vulnerable populations within resource constraints.

Good Practices:

e Adequate time was allocated for the registration process of MPCA aid recipients, ensuring an effective
implementation of the project.

e ARCS staff participating in MPCA were provided orientation and training, and all household registrations were
done via the RedRose system, promoting standardized and efficient processes through proper database
management.

e The registration and distribution of MPCA assistance was conducted in a timely manner, facilitating prompt
delivery of support to the target population.

e Project staff engaged with the community to provide information about the project criteria before
implementation, promoting transparency and understanding.

e Exit surveys were conducted to capture real-time feedback from recipients, which proved valuable input in
identifying areas for improvement in the distribution process.

These findings highlight the importance of proper planning, resource allocation, capacity building, community
engagement, and feedback mechanisms for the successful implementation of MPCA programmes.

Total people reached: 12,340

% Health & Care Female > 18: Female < 18:
(Mental Health and psychosocial support / Community Health / the the
Medical Services)

Male > 18: tbc Male < 18: tbhc

Strengthening holistic individual and community health of the population impacted through

Objective: . . . .
community level interventions and health system strengthening
Indicator Actual Target
Key
indicators:  # of health facilities (mobile/fixed) supported with staff, equipment 10 10
and/or running costs for the provision of primary health services.
# of people reached with primary health services. 9,482 16,489
# of staff and volunteers trained on CBHFA/ECV/first aid 47 47
# of people reached with first aid service 287 726
# of people provided with MHPSS interventions including PFA 2,128 1,898
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# of people reached with CBHFA activities 9,482 16,489

ARCS provided emergency primary health care services to 9,482 individuals affected by the flash floods in
Afghanistan, with 10 MHTs deployed in the affected areas of Baghlan-8, Badakhshan-1, and Takhar-1 provinces. This

response effort yielded a significant impact,
with 5,674 females and 3,808 males receiving
primary health care services. The deployment
of MHTs addressed the critical need for
healthcare  services in the  affected
communities.

In addition to primary health care services, the
MHTSs provided mental health and psychosocial
support services to the individuals to

addressing the psychological impact caused by _

the floods. Furthermore, 12,340 people
received health education sessions on
prevention of water borne diseases and other
communicable diseases.

A significant number of trauma cases were also
managed by the MHTs, with 735 individuals
receiving primary healthcare services for

ARCS medical staff provides first aid to the people injured by flood in Baglan
province. (Photo: Meer Abdullah Rasikh, IFRC)

traumatic injuries sustained during the floods. This response effort demonstrates the importance of timely and
effective trauma management in disaster response, particularly in contexts where the risk of injury is high.

The MHTs treated a significant number of infectious disease cases, including 1,563 cases of Acute Respiratory
Infection and 1,172 cases of Acute Watery Diarrhoea. These findings underscore the importance of targeted disease
management in disaster response efforts, particularly in contexts where water borne diseases are prevalent.

Federation wide achievmentachievement

e TRC provided 7,000 Kg of essential medicines to ARCS MHTs in flood affected areas in May 2024.
¢ NorCross supported mobilization of three MHTs in Baghlan province

N

Total people reached: 47,695

?l Water, Sanitation and Hygiene Female > 18: Female < 18:

tbhc tbhc

Male > 18: tbc Male < 18: tbhc

Ensure safe drinking water, proper sanitation, and adequate hygiene awareness of the communities during

Objective: | relief and recovery phases of the Emergency Operation, through community and organizational

interventions
K Indicator Actual Target
ey
L2 HEE e # of beneficiaries sensitized on key WASH messages 47,695 78,830
# of water sources constructed or rehabilitated (wells with pumps, 0 10

spring protection, community ponds with filtration).
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# of constructed household/communal sanitation facilities (this is

more than excreta disposal). ¢ L
# of people reached with safe water 0 78,830
# of people (and households) reached by hygiene promotion 47,695 78,830

activities

Communities were sensitized with key messages through distribution of Information Education Communication
(IEC) materials and hygiene promotion activities. Messages delivered included topics on domestic hygiene,
prevention of hygiene related infections, use of safe drinking water and safe disposal of garbage and human
wastes. Other topics covered include menstrual hygiene management and a household water treatment. A total
of 47,695 IEC leaflets were distributed to 47,695 individuals in Baghlan, Badakhshan and Takhar provinces
collectively. Apart from distribution of IEC materials, communities in the aforementioned locations were also
sensitized on the same topics through group sessions. For the other WASH interventions, these are awaiting
budget availability.

Total people reached: 2,570

()
P‘ﬁ Fo Protection, Gender and Inclusion e T
® ”I/f o : Female < 18: 1,570

Male > 18: NA Male < 18: NA

Communities identify the needs of the most at risk and particularly disadvantaged and marginalized

Objective: | groups, due to inequality, discrimination and other non-respect of their human rights and address their
distinct needs

Indicator Actual Target

# of people reached by protection, gender, and inclusion
Key programming. 2,570 20,000
indicators:

# of people (and households) reached by dignity kits.
f people ( ouseholds) y dignity ki 2 570 3,000

The ARCS integrated gender, protection, and community engagement approaches into the flood operation. Several
coordination meetings were conducted among ARCS and IFRC to prepare a PGl and CEA community assessment
tools to collect information on communities' concerns, needs, culture, communication, structure, inclusivity, and
feedback. The IFRC CEA and PGI teams designed a training needs assessment tool with ARCS to evaluate topics like
GBV, CEA, and safeguarding. The assessment will be conducted and shared findings with operation team and
leadership to inform decision making process.

The IFRC PGl focal point, with the support of the IFRC Secretariat safeguarding advisor, is planning to apply a child
safeguarding risk analysis tool and conduct an orientation session for IFRC technical staff. Coordination is ongoing
with ARCS management, including the HR and gender departments, to ensure the effective implementation of this
tool.
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The IFRC is working with ARCS gender department to obtain approval on a gender policy howeverthe same time
by sup[port of PGI technical team from HQ try to prepare PGl operation guideline, and regarding w integration of
PSEA in code of conducts policy is on progress.

Additionally, the IFRC team conducted a one-day gender equality orientation for ARCS staff at headquarters. The
orientation was participated by gender department, disaster, disaster preparedness programme, information
department and emergency operation manager and IFRC technical and operation staff. Key content of the
orientation was gender sensitive programming, and which point to consider while provide services and gender
related terminologies and concept of gender, diversity and inclusion. All department heads suggested conducting
of this training to ARCS staff and IFRC, it will remove the confusion of what ARCS has regarding gender.

Dignity kit distribution
ARCS distributed dignity kit to the same 2,570 households who received emergency shelter and household items
in Baghlan, Balkh, Ghor, Herat, Kunar, Laghman, Nimroz and Zabul provinces.

Dignity kits are vital in humanitarian crises, especially for women and girls, addressing their specific hygiene needs
with items like menstrual products and personal care essentials. These kits ensure they can manage their hygiene
safely and comfortably, even in challenging environments. By respecting privacy and supporting overall well-being,
dignity kits empower women and girls to maintain their health and dignity during crises, promoting gender equality
and resilience. They symbolize respect for individual well-being and rights, offering essential support and fostering
hope in difficult times. Refer to Table 4 for list and quantity of items in each dignity kit.

Table 4: Composition of dignity kit

Items Quantity

1 Handwashing soap (130-140g) 5 bars

2 Laundry soap (220-230 gm) 5 bars

3 Sanitary pads (girls, box of 16) 3 packs
4 Female underwear (5 pieces per pack) 1 pack
5 Bag 1 piece
6 Toothbrush - adult 5 pieces
7 Toothpaste (130gm) 2 pieces
8 Shawl 1 piece
9 Shampoo (360ml) 1 piece
10 Plastic sandals 1 pair
11 Hairbrush 1 piece
12 Hygiene promotion IEC materials with key messages 2 sheets

Total people reached: thc
/@ Female > 18:

$§ Community Engagement and Accountability the Female < 18: tbc

Male > 18: tbc Male < 18: thc

Objective: Communities in high-risk areas are prepared for and able to respond to disaster

Indicator Actual Target

20



Key # of staff and volunteers trained on community engagement

Lo o 0 tbc
indicators: and accountability

Summary of activities and progress as of the reporting period for CEA:

e |IFRC held a meeting with ARCS CEA focal point to plan CEA-PGI orientation in the affected provinces to staff
and volunteers. The plan is still ongoing and waiting for confirmation.

e Developed CEA-PGI assessment tool for ARCS emergency operations.

e |IFRC with ARCS CEA and PMER is planning to integrate the CEA-PGI related questions for the community
assessment to understand the community’s culture, concerns, needs, and other contexts.

e A meeting was conducted with the PMER team to plan the volunteers’ mobilization.

e Coordinated with Operation teams to ensure the CEA components (communication, participation, and
feedback) are integrated into the sectors.

e Coordinated with ARCS CEA focal point to re-establish Hotline in ARCS to provide a feedback channel to
beneficiaries or communities.

e IFRC with ARCS are in the process of conducting CEA-PGI-Safeguarding training for ARCS HQ's staff and ARCS
staff/volunteers from flood-affected provinces. The training will be held for female staff and volunteers in
Marastoons. Currently, IFRC is in close coordination with ARCS to prepare materials and confirm schedules
and participants.

Note: No progress has been made against key priorities under the 'Risk Reduction, Climate Adaptation and Recovery'
sector. This will be updated when progress is made.

Enabling approaches

~ N

@ National Society Strengthening

To strengthen National Society capacity to prepare and effectively respond to emergencies in accordance

Objective: "y
J with its mandate.

Indicator Actual Target
Key
indicators: # of ARCS staff and volunteers trained in different sector(s) 0 NA
(disaggregated by sector and gender)
# of warehouses extended/renovated/ constructed 0 NA

No specific progress has been made against the priorities listed in the Floods Operation Strategy, However, with
the support of IFRC Emergency Appeal (MDRAF007) and IFRC network support, the following actions are ongoing:

Optimizing human resource
e |IFRC supports ARCS in developing its human resource capacity through national/provincial level training for
the staff and volunteers and strengthening logistics and warehousing capacity such as prepositioning relief
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items. Further, IFRC is supporting ARCS in institutionalising capacities and establishing a more robust enabling
environment where organisational policies and strategies are reviewed/updated/introduced that eventually
govern future response, recovery, and community resilience engagement of ARCS.

Strengthening PMER-IM capacity of National Society
e |FRCsupported ARCS PMER manager participation in the Global PMER meeting held in Geneva in the first week

of June 2024

National Society Development Initiative

e IFRC has mobilised experts from the Asia Pacific regional office in National Society Development, Disaster
Preparedness and Finance Development to support ARCS to support the ARCS in developing the National
Society Development planning process including the preparation of proposals on financial sustainability.

e AVolunteer Management System (VMS) has been developed using local capacity, and now ARCS is planning to
train people on VMS to implement. The next stage in the process determining the most suitable data hosting
solution for the National Society.

N
-

& Coordination and Partnerships

Technical and operational complementarity through the cooperation of Movement partners while

Objective: engaging effectively with outside actors to influence actions at the local, regional, and global levels

Technical and operational complementarity through the cooperation of Movement partners while engaging
effectively with outside actors to influence actions at the local, regional, and global levels.

Membership coordination

Four Participating National Societies have a presence in Afghanistan; DRC, NorCross, TRC and QRC) working
alongside ARCS and IFRC Secretariat. In addition, few other partners are supporting the ARCS operational and
strategic plans priorities through other modalities. There is a good coordination mechanism in place to meet
regularly with partners based in the country, especially if there will be a disaster like flash floods, earthquakes, or
other disasters. There are several coordination meetings at different strategic levels.

There is a good coordination mechanism at different levels which is led by the ARCS. These coordination platforms
are functional when a disaster happens. Once the decision is made with the ARCS, IFRC, the PNS and the ICRC,
then it is implemented by the programmes at the branch and regional levels.

Engagement with external partners

ARCS and IFRC Secretariat have been coordinating with diverse stakeholders to deliver a unified and effective
response to the flood-affected communities. It encompasses aligning the coordinating efforts with the shelter
cluster, Government of Japan/JICA; public authorities, and other national and international non-governmental
organizations to maximize resources, avoid duplication, and address the multifaceted needs of the affected
populations.

Secretariat Services
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Objective: The IFRC Secretariat ensures high quality support services to in-country IFRC member societies.

(.

Security

IFRC Afghanistan Delegation maintain comprehensive Risk Management strategy, outlining all potential threats
and listing measures taken to prevent and/or reduce the impact related to potential security and safety
incidents/accidents. IFRC have advised ARCS security team on improvement of active security and safety measures
of ARCS premises, as well as improved existing and supported ARCS team in development of new policies and
procedures related to safety and security. IFRC cooperated and coordinated with ARCS on improvement of the
national society systems in flood effected areas and the development programs included, but not limited to,
capacity building of ARCS regional and provincial security focal points on safety and security procedures
development and implementation.

Action taken:

e Provided remote advice and support to the team in flood effected areas

e Provided security briefing to staff travelling to the field and conducting post visit interviews

e Established coordination groups both internally and with national society, on dedicated platforms, for tracking
of movement to flood effected areas.

e Provided volunteers and staff with equipment, identification, and visibility items when they visit the field for
distribution or other programme activities.

¢ Identified and implemented risk mitigation measures with ARCS for programme activities in flood effected
provinces.

PMER - IM and learning

e Exit survey for Household items conducted in Kunar and Lagman Provinces.

e Exit survey for MPC assistance conducted in Kandahar and Parwan provinces.

e PDM will be conducted in the next weeks for Household items and MPC assistance.

e Well-structured data collection tools have been deployed in collaboration with ARCS DM department to collect
floods impact and response relevant figures.

e Several visual analytics, maps and infographics have been prepared for situation reports and Operation
strategies.

e Flash flood impacts and response related data has been monitored and refined regularly.

e Information related to flash floods has been updated on the Go platform.

Communication
e Pressrelease about the floods is accessible here.
e Audio visual materials of flood response in Baghlan and Herat province are available here

Supply chain management.

IFRC released 2,570 emergency shelter and household item kits from preposition stock which will be replenished
through this Emergency Appeal. IFRC/ARCS outsourced transportation company to transport relief items from
Kabul to the ARCS provincial offices.

Additionally, IFRC/ARCS received in-kind donation from Government of Japan/JICA: Tent 170 pieces that can
accommodate a family with 2 adults and 5 children; blanket 1,190 pieces, tarpaulin 34 rolls, sleeping pad 1,190
pieces, potable jerry can 170 pieces, water purifier 3 pieces. The IFRC/ ARCS hired labours to assemble the package
with specific household items to distribute to 170 households. The packages were transported to Burka district of
Baglan province using ARCS trucks. This coordinated effort by the IFRC/ARCS team ensured the efficient and
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organized distribution of essential relief items to the communities impacted by the devastating flash floods in the
northeastern region of Afghanistan.

Finance

IFRC conducted two-day budget holder training to all IFRC programme/project/operation managers in IFRC
Afghanistan Delegation. The training aimed to enhance the understanding of budget management, improve
financial planning, and control, and ensure compliance with organizational policies and regulations.

D. FUNDING

As of 31 May 2024, the Emergency Appeal coverage is approximately 7 per cent against a funding requirement of CHF
5 million.

In addition, JICA has contributed in-kind donations for the flood-affected population, including 1,200 sleeping pads,
1,200 blankets, 200 portable jerry cans, 3 water purifiers, 34 rolls of tarpaulin, and 170 tents, to provide immediate
assistance people in Baghlan province.

Contact information

For further information, specifically related to this operation please contact:

At the Afghan Red Crescent Society:
¢ Mohammad Nabi Burhan, Secretary General; email: sg@arcs.af

e International Relations Department; email:  ir@arcs.af

At the IFRC Country Delegation, Afghanistan:
e Necephor Mghendi, Head of Delegation; email: necephor.mghendi@ifrc.org

Manik Saha, Interim Deputy Head of Delegation; email: manik.saha @ifrc.org

Vinko Lazarevski, Acting Programmes and Operations Manager; email: vinko.lazarevski@ifrc.org

Farukh Keter, Coordinator-Field; email: farukh.keter@ifrc.org
Tara Devi Gurung, Acting Quality and Accountability Coordinator; email: tara.gurung@ifrc.org

At the IFRC Asia Pacific Regional Office, Kuala Lumpur:
e Alexander Matheou, Regional Director; email: alexander.matheou@ifrc.org

Juja Kim, Deputy Regional Director; email: juja.kim®@ifrc.org
Joy Singhal, Head of Health, Disaster, Climate, and Crisis unit; email: joy.sighal®@ifrc.org

Olof Collin, Operations Coordinator; email: opscoord.southasia@ifrc.org

Rishi Ramrakha, Regional Head, Global Humanitarian Services and Supply Chain Management; email:
rishi.ramrakha®@ifrc.org

Afrhill Rances, Communications Manager; email: afrhill.rances@ifrc.org
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At IFRC Geneva:
e Christina Duschl, Senior Officer, Operations Coordination; email: christina.duschl@ifrc.org

For IFRC Resource Mobilization and Pledges support:
¢ Homa Nader, Manager of Strategic Engagement and Partnerships; email: homa.nader@ifrc.org

¢ Maz Afigah Mohammad, Partnership-in-Emergencies, Asia Pacific Regional Office; email:
PartnershipsEA.AP@ifrc.org

For IFRC PMER and Quality Assurance and Performance and Accountability support
e Mursidi Unir, PMER in Emergencies Coordinator, email: mursidi.unir@ifrc.org

Reference documents

Click here for:
e Previous Appeals and updates

How we work

Al IFRC assistance seeks to adhere the Code of Conduct for the International Red Cross and Red Crescent Movement
and Non-Governmental Organizations (NGO's) in Disaster Relief, the Humanitarian Charter and Minimum
Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable, to Principles of
Humanitarian Action and IFRC policies and procedures. The IFRC's vision is to inspire, encourage, facilitate and
promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating
human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the

world.
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Afghanistan: Spring Flash Floods
Affected and Targeted Areas
As of 31 May 2024
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