
DREF Operational Update

Syrian Arab Republic Fire 2025

Appeal:

MDRSY015

Total DREF Allocation:

CHF 999,998

Crisis Category:

Orange

Hazard:

Fire

Glide Number:

WF-2025-000109

People at Risk:

50,000 people

People Targeted:

30,000 people

Event Onset:

Sudden

Operation Start Date:

11-07-2025

New Operational End Date:

31-01-2026

Total Operating Timeframe:

6 months

Reporting Timeframe Start Date:

01-07-2025

Reporting Timeframe End Date:

31-07-2025

Additional Allocation Requested:

480,188

Targeted Regions:

Lattakia, Tartous
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Description of the Event

Date of event

30-06-2025

What happened, where and when?

Beginning in early July 2025, a series of wildfires erupted across western Syria, severely affecting the governorates of Lattakia, Tartous,

Homs, Hama, and Idleb. The fires spread rapidly, with northern Lattakia including the areas of Ar-Reihana, Zanzaf, and Attera,

experiencing particularly intense blazes by 3 July. TSARC responded immediately, coordinating with Civil Defence teams in line with its

official emergency response mandate from the Ministry of Emergency and Disasters. However, firefighting efforts faced significant

challenges due to strong winds, difficult terrain, and the presence of unexploded ordnance from past conflicts, which not only slowed

containment but also allowed flames to spread to nearby villages.

The fires caused extensive damage, destroying large areas of agricultural and forest land, damaging homes, and forcing the evacuation of

numerous families. The situation remained critical throughout July, with authorities only declaring the emergency phase over by month's

end. Many of the affected areas had no prior history of severe wildfires, highlighting the unprecedented scale of destruction.

Faced with a crisis beyond its domestic capacity, the Syrian government formally requested international assistance on 4 July. The global

response was swift and coordinated. The United Nations deployed humanitarian teams to assess damage and organize relief efforts,

while the European Union activated its Civil Protection Mechanism (UCPM) to facilitate the rapid deployment of firefighting resources

from member states. Turkey was among the first to respond, sending 11 firefighting vehicles and two helicopters within 24 hours,

followed by additional support from Jordan, Lebanon, and Greece. Satellite monitoring by the Copernicus Emergency Management

Service provided critical real-time data to track the fires and guide response strategies.

Despite these efforts, the wildfires continued to spread, with new outbreaks reported in Tartous Governorate by late July, particularly in

Al-Hmysiah Farm and Khrbit Kassih. The cumulative impact was devastating: an estimated 50,000 people were exposed to the fires, over

2,000 families were displaced, and more than 18,000 hectares of agricultural and forest land were severely damaged. The environmental

toll included the loss of at least 150,000 trees, dealing a heavy blow to local ecosystems and livelihoods.
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With extreme heat persisting into August, new fires re-erupted in parts of rural Lattakia (e.g., Qardaha environs) and the Al-Ghab Plain.

These flare-ups underscore ongoing volatility tied to the heatwave and very dry fuels, especially in rugged, road-limited catchments.

Aids Distribution - DM teams EMS teams

Scope and Scale

The wildfires that erupted in early July 2025 across Latakia and Tartous governorates have resulted in one of the most severe

environmental and humanitarian emergencies in Syria in recent years. As per latest reports, an estimated 50,000 people have been

directly and indirectly affected, with at least 1,700 individuals evacuated or hosted by relatives and neighbors due to the immediate threat

to homes, farmland, and personal safety. The fires have destroyed vast areas of olive groves, seasonal crops, livestock, and beehives,

severely undermined local food security, and further destabilized already fragile rural economies.

More than 127 villages across Latakia and Tartous have been directly impacted, with varying degrees of damage to housing,

infrastructure, farmland, and access to basic services. Many other districts and villages have suffered indirect effects, including smoke

exposure, economic disruption, and displacement-related pressures. The destruction of agricultural assets—over 18,000 hectares of

farmland and forests, 117 irrigation systems, and 202 beehives—has dealt a significant blow to household livelihoods, particularly for

farming and herding families who were already living in precarious conditions. Environmental affects, apart from fires and smoke,

include loss of more than 150,000 trees. 

The fires have also caused widespread power outages, which in turn have halted water pumping operations in critical facilities such as Al-

Zour, Ballouran, Al-Namleh, and Al-Basit junction. This has disrupted water access in dozens of villages, increasing the risk of waterborne

diseases and hygiene-related health issues, especially among displaced populations living in overcrowded or makeshift shelters.

The humanitarian impact extends beyond physical damage. The fires have placed immense strain on communities already burdened by

economic hardship, damaged infrastructure, and security instability. These compounding factors are severely challenging efforts to

protect family resilience and alleviate suffering. Emergency medical services have responded to numerous cases of smoke inhalation,

burns, and trauma, while mobile clinics have treated over 180 patients in remote areas. The presence of unexploded ordnance (UXO) in

fire-affected zones has further complicated both firefighting and humanitarian access, posing ongoing risks to responders and civilians

alike.

Source Information

Source Name Source Link

1. Syrian wildfires spread due to heavy winds and war remnants

2. Syria fights 'catastrophic' wildfires for fourth consecutive day

https://apnews.com/article/syria-wildfires-latakia-wind-

temperatures-0a367cfa0449179c04d046d511ede26d

https://www.france24.com/en/middle-east/20250707-syria-

wildfires
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3. Syria evacuates citizens as wildfires spread, hindered by mines

and unexploded ordnance

Summary of Changes

Are you changing the timeframe of the operation No

Are you changing the operational strategy No

Are you changing the target population of the operation Yes

Are you changing the geographical location No

Are you making changes to the budget Yes

Are you requesting an additional allocation? Yes

Please explain the summary of changes and justification:

Since the wildfires have intensified, affecting more villages and families across affected regions. In response, SARC is scaling up its

efforts, extending assistance to additional families impacted by the fires. The number of affected villages rose from 60 at the time of

submission of DREF request to 127 by 30 July 2025, according to the Syrian Arab Red Crescent (SARC) situation report. The number of

people affected doubled since the publication of DREF request.

SARC is seeking to scale up our wildfire response by increasing both the number of beneficiaries and the overall budget allocation. This

decision is based on :

• New Wildfires in Tartous: On 30 July, new wildfires have broken out in Tartous governorate, further exacerbating the situation and

increasing the number of people in urgent need of support. These events have expanded the geographical scope of the emergency.

•     With extreme heat persisting into August, new fires re-erupted in parts of rural Lattakia (e.g., Qardaha environs) and the Al-Ghab

Plain. These flare-ups underscore ongoing volatility tied to the heatwave and very dry fuels, especially in rugged, road-limited

catchments.

• Increase in Affected Families: the number of families impacted by the wildfires has grown substantially. 

• Improved Access and More Accurate Data: Improved access has now allowed for more comprehensive data, resulting in a clearer

and more accurate understanding of the total number of people affected. This has revealed a higher level of unmet needs than

originally estimated.

Considering these developments, an expanded response is necessary to adequately address the growing humanitarian needs and

ensure that assistance reaches the most vulnerable populations.

As the situation has deteriorated and the number of affected families has increased, the intervention has been adjusted to cover a

broader target group. The revised plan now proposes to reach approximately 30,000 people .

As a result, the  plan proposes to scale up the Multipurpose cash assistance to reach approximately 2,200 families — equivalent to an

estimated 11,000 individuals. This scale up aims to ensure broader coverage of the affected population and provide timely and effective

assistance in line with the increased scale and severity of the crisis.

IFRC Network Actions Related To The Current Event

Secretariat The IFRC has a permanent presence in Syria through its Country Delegation in

Damascus, supported by the MENA Regional Office. In response to the wildfire

emergency, IFRC is coordinating closely with the Syrian Arab Red Crescent (SARC),

providing technical and strategic support to plan and implement the operation.

Through this DREF, IFRC is also offering financial support to address urgent needs, in line

with SARC’s mandate. Additional support includes coordination, PMER, logistics, finance,

security, and preparedness efforts to strengthen SARC’s response capacity.

Participating National Societies RCRC actors continue their support to SARC on regular bases, allowing the team to be

the first responder, ready to scale up as per needs and support such a response.

https://trt.global/world/article/babc0491d79d
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many PNSs shows their flexibility to support, during this response and in the later

phases in addition to the already ongoing support, joining with IFRC the task force

established due to fire response.

ICRC Actions Related To The Current Event

Present in Syria since 1967, the ICRC is a neutral, impartial, and independent organization with an exclusively humanitarian mission.

The ICRC works closely with and supports SARC to meet the food, water, and health needs of people and communities affected by

armed conflicts and other situations of violence and to help them start rebuilding their lives. They also work together to raise

awareness about the risks of mines and other explosive remnants. The ICRC works to restore family links between persons who have

been separated by conflict and migration and promotes respect for international humanitarian law. Finally, ICRC provides technical

advice and support to local authorities and forensics practitioners in managing human remains with respect and dignity.

In this response, as during previous emergencies, ICRC supports SARC DM, Wash, and EMS teams, provides emergency food and

medical supplies, and participates in the movement Task forces for further and next phases activities.

Other Actors Actions Related To The Current Event

Government has requested international

assistance

Yes

National authorities the Civil Defense and firefighter teams are responding since the beginning. Ministry of

Emergency and Disaster (MOE&D) established an operation room in Lattakia includes all

the actors and stakeholders to coordinate the response.

Additional support (international) was requested (Turkey, Jordan), allocating all the

available resources from different governorates to support Lattakia's teams.

UN or other actors UN called for HCT meetings in Lattakia with the Governor and the established OP room,

and another meeting in Damascus for all humanitarian actors.

An assessment will be conducted through UN to plan the response and identify the gaps.

Needs (Gaps) Identified

Multi purpose cash grants

Economically, the fires have devastated livelihoods in regions already suffering from extreme poverty and economic instability. The

Syrian economy has been crippled by years of conflict, sanctions, and inflation, leaving many families dependent on humanitarian cash

assistance. The wildfires destroyed agricultural lands, livestock, and small businesses, stripping families of their primary sources of

income. This has led to increased food insecurity and forced reliance on external aid. The destruction of local markets and supply chains

has further limited access to essential goods. There is a pressing need to expand multi-purpose cash assistance programs to help families

meet their basic needs, while also exploring possible support for the recovery of livelihoods.

Health

The health sector, already weakened by years of conflict, has been overwhelmed by the consequences of the fires. Health facilities in

affected areas have been damaged or are operating beyond capacity, with limited medical supplies and personnel. The fires have caused a

surge in respiratory illnesses due to smoke inhalation, particularly among children, the elderly, and those with pre-existing conditions.

Mental health needs have also escalated, as communities face renewed trauma from displacement, loss of homes, and the destruction of

their environment. The delivery of healthcare services has been further complicated by access constraints and the destruction of

transportation routes. Immediate priorities include extension of support to the deployed mobile health units, provision of emergency

medical supplies, and scaling up mental health and psychosocial support services.
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Water, Sanitation And Hygiene

The recent wave of wildfires in Lattakia Governorate has caused widespread devastation, prompting an urgent and ongoing response led

by the Syrian Arab Red Crescent (SARC) and local water authorities. 

The fires have intensified the struggle for clean water and adequate sanitation. Many affected areas were already reliant on fragile water

trucking systems. The fires destroyed or contaminated natural water sources and damaged infrastructure critical for water delivery. Ash

and debris have polluted reservoirs and open wells, increasing the risk of waterborne diseases. The need for emergency water supply is

very urgent at the start of the response. The drought conditions impacting the country and the limited access to water sources have also

impacted the ability of the firefighters to secure the needed water for extinguishing the fires, water trucking from close by branches is

also needed to support the effort of the responders.

As of 7 July 2025, a total of 500 cubic meters of water had been transported using 7 water trucks of various capacities to different strategic

locations to support firefighting efforts. On the same day alone, 458 cubic meters of water were delivered through 11 trucks, including 3

large-capacity tankers (up to 45 m³ each) that served as mobile water stations in the most critical fire zones, in addition to 8 smaller trucks.

In parallel, SARC distributed 4,050 bottles of drinking water (1.5 liters each) to residents and frontline responders affected by the crisis.

One of the major challenges reported was the burning of power poles connected to the Al-Basit power substation, resulting in further

disruption of essential services and complicating emergency response operations. In response to the growing demand for water, the

Baloran Water Unit was used as a critical filling point to supply firefighting trucks working around the clock to contain the fires. Despite

these substantial efforts, the need for support remains urgent. Wildfires in the region have severely affected infrastructure, damaged or

destroyed homes, and disrupted transportation, power, and communication networks. The smoke has caused respiratory health risks for

both nearby and distant populations, and the extensive burning of land has jeopardized watersheds and increased the long-term risk of

floods and landslides due to changes in soil composition. The fires have also threatened biodiversity and damaged agricultural lands,

compounding the humanitarian impact. With the Middle East region facing extreme drought and climate-induced hazards, the response

in Lattakia requires significant scaling up, including the provision of more large-capacity water tankers, protective equipment for

volunteers, and emergency supplies for affected communities. Enhanced coordination and international support are critical to ensure an

effective, timely, and comprehensive response.

Any identified gaps/limitations in the assessment

Access to affected communities remains a significant challenge. Many of the wildfire-impacted areas are located in regions still

contaminated with unexploded ordnance (UXO) and landmines, remnants of the prolonged conflict, such as Jabal Al-Atata and Wadi

Jahanam areas. These hazards pose a serious risk to both civilians and humanitarian responders, limiting the ability to deliver aid and

conduct assessments. In addition, damaged roads and infrastructure, combined with rugged mountainous terrains, hindered assessment,

evacuation, and aid delivery. 

These risks delayed firefighting operations and necessitated the use of aerial response (helicopters) to access high-risk zones safely.

Operational Strategy

Overall objective of the operation

The IFRC-DREF operation aims to deliver immediate support in order to reduce the humanitarian impact for at least 30,000 people

affected by the July 2025 wildfires in Latakia and Tartous governorates. This will be achieved by providing targeted assistance to first

responders, particularly firefighters, and supporting directly affected families through the distribution of multi-purpose cash assistance,

water, and evacuation services, and delivering emergency medical services to both responders and civilians. The operation also includes

the deployment of mobile water tanks to reduce firefighting response times in areas with difficult terrain and limited water resources. In

addition, the operation will implement community awareness and disaster risk reduction (DRR) activities. The six-month operation

includes both immediate response and replenishment components.

Operation strategy rationale

The July 2025 wildfires in Syria have caused widespread destruction across Latakia and Tartous governorates, affecting thousands of

individuals, damaging critical infrastructure, and overwhelming local response capacities. The operational context is marked by complex

terrain, limited water resources, and the presence of unexploded ordnance, all of which have significantly hampered firefighting and

humanitarian access. The government requested assistance in the response to the event, and different actors, including international

(Lebanon, Jordan, Greece, and Turkey) are supporting the response. 

The rationale for this DREF operation is grounded in the urgent need to protect lives and reduce the immediate and long-term

humanitarian impact of the wildfires. First responders, particularly firefighters, are operating under extreme physical and logistical

constraints. Supporting them with essential supplies, water trucking, and logistical reinforcement is critical to sustaining fire suppression
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efforts and preventing further spread. Simultaneously, directly affected families, many of whom have lost homes, livelihoods, and access

to basic services, require immediate relief, including water, food, shelter, and evacuation support.

Emergency Medical Services (EMS) are also a cornerstone of the response, addressing the health needs of both civilians and responders

suffering from smoke inhalation, burns, injuries, and trauma. The deployment of mobile clinics and ambulance teams ensures life-saving

care reaches remote and high-risk areas. In parallel, community awareness and disaster risk reduction (DRR) activities are being

implemented as well.

The six-month timeframe allows for both immediate response and replenishment of critical stocks, ensuring continuity of operations and

maintenance of SARC response capacity.

The overall SARC response has a wider scope beyond this operation, with coordination with multiple partners to address the wide range

and long-term needs on the ground. This DREF operation will focus on the following:

- Multi-purpose CASH

o Multi-purpose cash is essential to ensure addressing the needs of the impacted population, especially those who have lost their

shelters and their livelihoods. The operation is tentatively planned to provide 2 rounds of cash assistance; this will be confirmed along

with the number of targeted beneficiaries after the assessments are concluded.

- Health

o The DREF operation will focus only on the provision of medical consumables to the responding health units and teams. Other

support will be sought through partners and different funding streams.

- DRR

o The operation will support at least two awareness raising sessions in addition to media and IEC materials on wildfires and best

practices.

- WASH

o The operation will focus on the provision of drinking water for the affected families and the replenishment of the quantities already

disbursed from SARC stocks. 

o The operation will also support SARC’s capacities for the provision of water trucking and firefighting equipment supporting first

responders

To ensure the capacity of SARC to respond to the disaster, the operation will also include elements of support to the national society, its

volunteers, and its operational capacity.

Targeting Strategy

Who will be targeted through this operation?

This operation will target at least 30,000 people with a focus on:

Evacuated and fire-affected families, particularly those from villages severely impacted by the wildfires. These families have experienced

forced displacement, loss of access to basic services, and heightened exposure to smoke and fire-related hazards.

First responders, including firefighting teams, civil defense units, and SARC emergency volunteers, who have been continuously deployed

in dangerous conditions with limited access to food, water, and rest. Supporting their operational continuity is essential to ensure

continued fire suppression, evacuations, and public safety.

The selection of these groups is based on identified urgent needs, direct risk exposure, and their critical role in both the response and

recovery. Vulnerable households, including elderly persons, persons with disabilities, children, and female-headed households, within

the affected areas will be prioritized for assistance through close coordination with local SARC branches, community leaders, and

updated beneficiary databases which the team are working on collecting in parallel to response activities, this data will be the base line

for the next phase services including early recovery activities and resilience restoring.

Explain the selection criteria for the targeted population

The targeted communities are already categorized as one of the most vulnerable, with this event. The additional burden caused by the

fires moved these families to a very high rank on the severity scale.

The criteria are linked to the geographical locations of the families (residing in the affected areas) for one-time cash assistance. SARC will

further prioritize the needs together with communities to help them in their recovery and resilience restoration. Health services will be

provided to all in need.

The DRR messaging and campaigns will benefit all those who are affected or at risk.
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Total Targeted Population

Women 9,600 Rural 100%

Girls (under 18) 6,600 Urban -

Men 8,100 People with disabilities (estimated) 0%

Boys (under 18) 5,700

Total targeted population 30,000

Risk and Security Considerations (including

"management")

Does your National Society have anti-fraud and corruption

policy?

Yes

Does your National Society have prevention of sexual

exploitation and abuse policy?

Yes

Does your National Society have child protection/child

safeguarding policy?

Yes

Does your National Society have whistleblower protection policy? Yes

Does your National Society have anti-sexual harassment policy? Yes

Please analyse and indicate potential risks for this operation, its root causes and mitigation actions.

Risk Mitigation action

Liquidity challenges to cash assistance The operation will consider distribution of cash in USD. As of 1

July, transactions in USD are no longer prohibited in Syria

Risk of exposure to unexploded ordinances and mines Coordination with the authorities and different actors on

potential risk areas is continuous, access is avoided to areas with

such a risk and areal support for firefighting is preferred in this

case

Risk of health issues due to smoke inhalation, burns or other

injuries

Volunteers involved are well aware of the risks and the good

practices in such cases, they are provided with PPEs and are

accompanied by health teams

Please indicate any security and safety concerns for this operation:

The fire areas are categorized as accessible security-wise. While the safety risks arise because of the fires, speeding, and hard terrain,

which make it difficult and risky to predict the next spots and the safer areas during responding.

SARC has instructed all the volunteers and other humanitarian actors to limit their visits and movement to the response area. 

The teams on ground are following their Safety and Security procedures and all movement are coordinated with the OPs room.

Has the child safeguarding risk analysis assessment been

completed?

No
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Planned Intervention

Multi Purpose Cash

Budget: CHF 669,946

Targeted Persons: 11,000

Targeted Male: -

Targeted Female: -

Indicators

Title Target Actual

number of families benefitting from the Multipurpose cash assistance 2,200 0

% of surveyed people whose households received cash transfers are

satisfied with the amount received.

90 0

Health

Budget: CHF 12,677

Targeted Persons: 15,000

Targeted Male: 6,900

Targeted Female: 8,100

Indicators

Title Target Actual

number of people reached with health services 5,000 2,737

Progress Towards Outcome

1,461 people reached by Mobile Health Units

915 people treated by Medical Mobile Teams

258 reached via community-based health and first aid

103 reached through clinics

Medical supplies delivered to mobile clinics, although the number of mobile clinics reached with assistance under this DREF will be

reported on in the final report

Water, Sanitation And Hygiene

Budget: CHF 119,332

Targeted Persons: 30,000

Targeted Male: 13,800

Targeted Female: 16,200
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Indicators

Title Target Actual

Number of bottled water distributed 30,000 15,536

# of people reached with water 30,000 15,536

Progress Towards Outcome

15,536 water bottles distributed

105 fire hoses and 2 pumps distributed to firefighting teams, IFRC supported the procurement of the hoses within the first 48 hours 

5,436 m³ of water delivered for firefighting

Risk Reduction, Climate Adaptation And Recovery

Budget: CHF 164,407

Targeted Persons: 20,000

Targeted Male: -

Targeted Female: -

Indicators

Title Target Actual

# of sessions on best practices in case of fires conducted 2 0

# of people reached with DRR messaging through different platforms 20,000 0

Progress Towards Outcome

2x field visits conducted

SARC has deployed more than 200 staff and volunteers as well as 40 vehicles to support its response operation in the affected areas. 

10K liters of fuel was used for the vehicles, the water pumps and trucks in the operation

social media outreach to affected communities

Secretariat Services

Budget: CHF 19,269

Targeted Persons: 0

Targeted Male: -

Targeted Female: -

Indicators

Title Target Actual

Progress Towards Outcome

- One field visit was conducted by the IFRC Syria delegation team to the affected area. The visit included meetings with the SARC teams on

the ground to understand the development of the context and the evolving needs
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- PMER surge deployed for two months

National Society Strengthening

Budget: CHF 14,367

Targeted Persons: 130

Targeted Male: -

Targeted Female: -

Indicators

Title Target Actual

number of lessons learned workshops conducted 1 0

number of field visits conducted 5 0

Progress Towards Outcome

NTR

About Support Services

How many staff and volunteers will be involved in this operation. Briefly

describe their role.

About 160 volunteers, 40 staff members.

EMS, DM, DRR, WASH, Health, OPs, LOG, assessment.

These responses are fully managed by SARC's HQ and the sub-operation room in the branch.

Does your volunteer team reflect the gender, age, and cultural diversity of the

people you’re helping? What gaps exist in your volunteer team’s gender, age,

or cultural diversity, and how are you addressing them to ensure inclusive and

appropriate support?

SARC ensures that its volunteer teams reflect the gender, age, and cultural diversity of the communities they serve. The response to the

wildfires is led jointly by headquarters and the affected branches, with volunteers mobilized directly from the impacted areas. This

localized approach ensures that teams are culturally attuned with the people they are supporting, which helps build trust and deliver

more effective assistance. Both men and women are actively engaged in the response, allowing for more inclusive outreach which is

particularly important when supporting vulnerable groups such as female-headed households or individuals with specific cultural or

protection needs. While the current composition of teams reflects the local demographic, SARC continues to assess and address any gaps

in representation to ensure that all affected individuals feel safe, respected, and understood throughout the response.

Will surge personnel be deployed? Please provide the role profile needed.

PMER surge has been deployed for 2 months to support the response.
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If there is procurement, will it be done by National Society or IFRC?

The procurement will be done through SARC, nationally, and in alignment with the IFRC procurement standards. IFRC has also carried

out local procurements by activating IRP. IFRC remains ready to support further when needed.

How will this operation be monitored?

The SARC standard operating procedures for monitoring are utilized across all SARC operations and programs. This includes post-

distribution monitoring, process monitoring, and community feedback mechanisms, as well as coordinated assessments conducted with

implementing partners, including IFRC.

A monitoring plan will be created and put into action during this response in direct conjunction with the PMER and Quality Assurance

team at IFRC MENA RO. PMER, IM, and CEA capabilities are included in the PMER and Quality Assurance unit and will work directly with

SARC.

Please briefly explain the National Societies communication strategy for this

operation

The Syrian Arab Red Crescent (SARC) has developed a strategic approach to media and communications that ensures timely, accurate, and

impactful messaging. This strategy is grounded in three key pillars: the use of real-time field data, alignment with SARC’s humanitarian

mandate, and a focus on sharing stories that reflect the needs and experiences of affected communities. These elements guide all

communication efforts, ensuring they are relevant, credible, and resonate with the public.

The Media and Communications Unit plays a central role in implementing this strategy. It is responsible for covering field operations,

providing timely updates on the activities of SARC teams across the country. By documenting these efforts, the Unit helps convey the

scale and significance of SARC’s humanitarian response.

A key part of the Unit’s work is recognizing the support of partners such as the International Federation of Red Cross and Red Crescent

Societies (IFRC), the International Committee of the Red Cross (ICRC), and other humanitarian organizations. Highlighting these

partnerships reinforces transparency and strengthens collaboration.

The Unit also engages with national and international media, offering verified information, statistics, and stories from the field. This helps

position SARC as a trusted source of information during emergencies and enhances its visibility in the humanitarian landscape.

To support its outreach, the Unit produces a range of multimedia content, including reports, short films, and documentaries. These

materials showcase the challenges faced by communities and the strategies adopted by SARC to address them. Additionally, the Unit

provides media support to field teams, including the design of publications, banners, and other communication materials that enhance

visibility and public engagement.
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Budget Overview

Click here to download the budget file
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Contact Information

For further information, specifically related to this operation please contact:

National Society contact: Tammam Muhrez, Head of Operations, tammam.muhrez@sarc-sy.org, +963953666635

IFRC Appeal Manager: Hosam Faysal, Acting Head of IFRC Delegation- Syria, hosam.faysal@ifrc.org

IFRC Project Manager: Bilal Hussain Shah, Operations Manager, bilal.shah@ifrc.org, +963953333860

IFRC focal point for the emergency: Nader Bin Shamlan, Operations Coordinator-MENA, Nader.binshamlan@ifrc.org

Click here for the reference
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