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Period covered by this Operations
Update: 14 July 2010 to 6 September
2010.
Appeal history: A preliminary appeal
was launched on 14 May 2010 for
CHF 7,311,822 (USD 6,908,734 or
EUR 5,231,857) in cash, kind or
services to support the Kenya Red
Cross Society (KRCS) to assist
111,743 beneficiaries for six months,
to be completed by the end of
October 2010.
Appeal coverage: 15%;
<click here to go directly to the
updated donor response report,
or here to link to contact details>
Summary: Further torrential rains
A policeman tries to measure the depth of the water
have been experienced in Kenya,
in the Sabwani River. Photo KRCS
especially in the North Rift and South
Rift regions. The rains have affected
hundreds of households now forced to seek temporary shelter in market centres, while some
have been integrated in the community living in safer areas. An assessment carried out by
KRCS indicates that more than 700 households have been affected by floods in Kwanza,
North Rift Region alone.
The KRCS is currently conducting assessments in the affected areas to ascertain the extent of
damage caused by flooded water. The findings will enable the National Society to determine
the actual needs of the affected families and help in defining the level of response actions
focusing on the provision of food and non-food items (NFI), search and rescue services, health
education, water and sanitation services.
The El Nino period is usually followed by a La Nina, thus Kenya is experiencing a La Nina
based on cooling of the sea surface temperatures in the central Pacific Ocean. A La Nina is
associated with drier-than-normal conditions especially during October to December rainy
period in eastern parts of East Africa, and with wetter-than-normal conditions in the western
and northern sectors.

The situation
According to FEWS NET a La Niña event has been declared based on the cooling of sea
surface temperatures in the central Pacific Ocean. Currently the country is experiencing normal
rainfall in parts of Lower Eastern, and West Kenya regions. Parts of Pokot, Turkana, Subukia,
Trans Nzoia districts are experiencing above normal rainfall as a result of the La Nina.
La Niña events can also led to poor rains between March and May in the eastern part of the
region. The areas at risk are those depending on the short rains for crop and pasture
productions, thus mainly the northeast pastoral and south-eastern marginal agricultural areas of
Kenya. In pastoral areas, below‐average rains could lead to rapid depletion of resources,
livestock clustering in permanent water points, limited dry‐season grazing areas, reduced
livestock productivity and value, thereby gradually reversing substantial food security gains.
In agricultural areas poor rains between October and December would negatively affect
agricultural labour opportunities, food availability and prices. The impacts of a La Niña event in
the northern and western sector of the region are likely to be less severe. Above average rains
could improve crop and livestock conditions, although they could also increase the risks of
flooding, soil erosion, and seasonal disease prevalence.
Although the La Niña event is considered to be moderate at this time, the severity of the event
will depend on the response of sea surface temperatures in the Indian Ocean. If the warming
trend in Indian Ocean SSTs continues it will moderate the precipitation impacts of the La Niña in
East Africa, whereas cooling temperatures could exacerbate the trends described above.
In the northern and western sector of the region La Niña conditions are expected to cause
above‐normal rainfall during the August to September season. Rains may also extend to
December 2010 but with an increased risk of flooding in flood‐prone areas.
Coast Region
This region was highly affected by the floods and therefore there were several evacuation
camps. However, the relocated families have since gone back to their homes. Tana River
District which had about 13 evacuation camps remains with only Baomo camp with 35 families,
still getting food from their own farms whilst rebuilding their homes.
South Rift
On 2 September 2010, the district officer of Rongai District accompanied the KRCS team during
a floods rapid assessment to Sian Marco-Rigogo village in Summek location. The residents
have settled along a surface rain water corridor with the flood waters coming from the Mau
escarpment in Elburgon Division of Njoro District. The flood waters drain into Rongai River,
which feeds into Molo River downstream. It is feared that flood prone areas in Mogotio along
Molo River plains further downstream are also at risk unless coping strategies are put in place.
Floods were also reported on 3 September 2010 at Olkalau in Subukia where 38 households
together with the internally displaced persons (IDPs) living in the area have been displaced by
the floods. The affected people have been advised to move to higher ground as the waters
levels keep rising. At least eight houses were completely destroyed by the raging waters. The
flood waters also submerged the pit latrines making the community vulnerable to water-borne
diseases threats.
Since the community relies on agriculture the floods have greatly affected them since half of the
planted beans, which were beginning to sprout, were submerged. The KRCS personnel have
been carrying out an assessment of the situation in the area. There are fears of an outbreak of
water-borne diseases due to lack of clean drinking water.
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In Kokwo Island within Lake Baringo, a rapid assessment was carried out after hailstorms hit the
area. At least 11 rooftops were blown off and 11 grass-thatched houses destroyed, two
classrooms and two toilets collapsed in Kokwo Primary School. Some 22 households in the
area were affected.
In Sandai and Mbechot locations, 26 kilometres north east of Marigat town, 23 households with
a population of 142 people were displaced by floods, a number of farms destroyed; some
livestock (chicken, goats and sheep) were swept away following heavy rains that started on 30
August 2010.
North Rift
The amount of rainfall received throughout August significantly increased at the beginning of
September. Reports from the KRCS Trans Nzoia Branch on flooding at Namanjalala area in
Kwanza District prompted a rapid assessment of the situation. KRCS carried out the
assessment on 3 September 2010 and included Kabomoi, Namanjalala, Zea and Soy Mining
areas.
On 3 September 2010, one death was confirmed in Saboti, Kwanza District as a result of
drowning in flood waters, whilst 100 families were reported to be affected. The KRCS together
with the local administration are monitoring Kabomoi, Soy mining, Mifungu B, Ndalala and
Karongo areas to avert any incidences.
Approximately 100 households bordering Sabwani River have been evacuated to higher
grounds. Public health officials from the Ministry of Public Health and Sanitation are on the
ground and advising on health matters. In Amuka, about 50 households were moved to higher
grounds and some people accommodated by neighbours on 4 September 2010. The KRCS
officials are monitoring the area so as to mitigate the risks in the event of further flooding.

Coordination and partnerships
The KRCS maintains strong collaboration and networking with donors, government line
ministries, district steering groups and other stakeholders in carrying out interventions. The
KRCS staff members and volunteers are working closely with the government’s line ministries
and other stakeholders to carry out assessments in order to establish the extent of damage and
the number of people affected by the floods. The National Society is also working in
collaboration with the Ministry of Public Health and Sanitation, and Ministry of State for Special
Programmes in responding to the needs of the displaced families. Through the Emergency
Operations Centre, KRCS will continue to closely monitor the flood prone areas by engaging
other partners such as the National Disaster Operations Centre, and the District and Provincial
Administration personnel in the country.

Red Cross and Red Crescent action
The IFRC has already provided funding support in the form of DREF, which the National Society
is utilizing through the procurement and distribution of relief items. KRCS will continue providing
relief assistance to the families that may be affected by the current and predicted floods during
the La Nina period. As predicted, some areas may be food insecure and KRCS will provide food
in addition to NFIs, water treatment chemicals, hygiene promotion and sensitization on
sanitation.
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Progress towards objectives
Search and Rescue
Objective: To undertake search and rescue operations in flood-affected areas.
Expected results
• Extrication of persons trapped
as a result of floods
• Evacuation of persons from
flooded areas to higher
grounds.
• Transfer of injured persons to
hospitals

Activities planned
• To support standby teams in all regions for rapid deployment
• To evacuate affected persons to safer grounds
• To equip the search and rescue teams with basic rescue gear
• To support operational links to other search and rescue
authorities

Progress: KRCS has been monitoring the regions already affected by the floods and those at
risk of flooding as a result of the La Nina. People living along the Sabwani River in the North Rift
region and in Namajalala have been evacuated to safer, higher ground and provided with relief
assistance.
On 6 September 2010, the KRCS carried out a second assessment of the floods situation in
Kwanza District and established the following:
Area
Namanjalala
Marinda
Soymining
Ndalala
Amuka
Mifungu
Areas in Endebess
Total

Affected population
300
128
40
40
30
20
150
708

Following the assessment, KRCS confirmed that more than 4,000 people have been affected by
floods in Kwanza District.
Relief Distributions (Food and Non Food Items)
Objective: To provide food and non-food items to families affected by floods
Expected results
Activities planned
• Emergency relief items both
• To provide food assistance to the affected communities for 1
food and non-food reach
month
deserving communities
• To distribute non-food items to the affected communities
affected by the flood waters

Progress: The KRCS is conducting assessments in the affected areas in order to ascertain the
extent of damage as well as the number of people who have been affected so as to provide
relief. The National Society has distributed NFIs in Rongai and Subukia.
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Emergency health and care
Objective: To contribute to reduction of excess morbidity and mortality caused by floods and
landslides by providing preventive public health community care and basic clinical services to
populations affected and displaced by floods.
Expected Results
Activities planned
• Reduced mortality and
• Detailed assessments and mapping the existing health capacities
morbidity among the
for identification of gaps.
populations affected and
• Carry out health promotion and disease prevention campaigns
displaced by floods.
focusing on diseases with epidemic potential including cholera
• Provision of First Aid
prevention, H1N1 prevention, prevention of vector-borne diseases
services as a component of
including malaria and rift valley fever (RVF), address reproductive
search and rescue of
health issues in emergencies including transmission of HIV,
marooned communities in
promotion of safe motherhood and advocacy for prevention of
floods cut off areas.
sexual and gender-based violence (SGBV).
• Improved access to basic
• Support MoH in meeting basic health care needs of the flood
health care services among
affected population through basic clinical services and preventive
the populations affected
care including antenatal care, postnatal care, safe delivery
and displaced by floods.
especially for risk pregnancies and provide reproductive health
education.
• Increased awareness on
disease prevention and
• Provide basic medical supplies (Inter agency Emergency Health Kit
control by affected
(IEHKs), targeting existing hospitals and clinics without supplies.
communities.
• Procure and avail cholera kits (volunteer and medical modules) for
• Reduced risk of outbreaks
epidemic preparedness.
of water and vector-borne
• Conduct a stakeholder mapping to determine the presence of other
diseases as a result of
actors and their contribution to the health sector to avoid duplication
enhanced disease
of activities and enhance coordination.
surveillance at the
• Continuous monitoring, evaluation and development of operational
community level.
updates.
• Improved preparedness
and enhanced capacity to
respond to epidemics.

Progress: The KRCS is working together with the Ministry of Public Health and Sanitation
officials to curb the spread water-borne diseases such as cholera by conducting health
campaigns. The volunteers are conducting social mobilisation to ensure communities practice
safe hygiene.
Water, sanitation, and hygiene promotion
Objective: To provide sustained access to safe water and adequate sanitation facilities and
hygiene promotion for the flood affected population
Expected results
• Risk mitigation on outbreak
of waterborne diseases.
• Affected population receive
at least 15 litres of potable
water per person per day for
domestic use.
• Adequate sanitation facilities
are provided.
• Attitude change, increased
knowledge and skills on
prevention of water borne
diseases.

Activities planned
• Procure and distribute water treatment chemicals at household
level.
• Procure and distribute household water filters for marooned
households.
• Procure consumables for water treatment unit.
• Provide water storage tanks at key strategic points.
• Distribute sanitary platforms (SanPlats) and materials for
construction of latrines.
• Carry out refresher training on PHASTER for volunteer trainers of
trainers (TOTs)
• Deployment of PHASTER TOTs to train affected communities on
hygiene and cascading of Hygiene promotion at household level.
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Progress: The KRCS also collaborates with the Ministry of Public Health and Sanitation officials
in providing PHAST training in the floods affected areas. This is to prevent communicable
diseases affecting people especially in areas where sanitation facilities were destroyed or where
there is insufficient water.
In the flooded areas, sanitation facilities have been submerged. Therefore, water points close to
the river have been contaminated. In response, KRCS volunteers are assisting the communities
with water treatment and safe storage. In addition, the communities are being sensitised on
proper use of the available sanitation facilities.
Logistics
Objective: Offer logistical support in terms of primary and secondary transportation of food and
non-food relief, as well as stock relief items in warehouses in the field for easy access by
beneficiaries at all times.
Expected results
Activities planned
• Efficient dispatch of food and NFIs • Provide primary and secondary transportation of 700MT of
to the final distribution points.
food and NFIs.
• Efficient and effective logistical
• Coordinate the distribution of food and NFIs
support to the operation.
• Provide transport for KRCS staff members and volunteers
• Staff and volunteers transport
involved in the operation.
available.

Progress: The KRCS logistics team supported by the IFRC East Africa Regional
Representation Office has been assisting with the coordination and management of the
distribution process and points. The team is working with volunteers particularly at distribution
points, where the volunteers are key in beneficiary verification.

Communication and Advocacy
The KRCS public relations department has been providing updates to media stations to ensure
accurate information is being transmitted. The National Society is working together with the
Government to address the plight of the people affected by floods.
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How we work
All International Federation assistance seeks to adhere to the Code of Conduct for the
International Red Cross and Red Crescent Movement and Non-Governmental
Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian Charter
and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the
most vulnerable.
The
International
Federation’s
activities are aligned with its Global
Agenda, which sets out four broad
goals to meet the Federation's
mission to "improve the lives of
vulnerable people by mobilizing the
power of humanity".

Global Agenda Goals:
• Reduce the numbers of deaths, injuries and impact
from disasters.
• Reduce the number of deaths, illnesses and impact
from diseases and public health emergencies.
• Increase local community, civil society and Red
Cross Red Crescent capacity to address the most
urgent situations of vulnerability.
• Reduce intolerance, discrimination and social
exclusion and promote respect for diversity and
human dignity.

Contact information
For further information specifically related to this operation please contact:
•

•
•
•

•

In Kenya: Mr. Abbas Gullet, Secretary General, Kenya Red Cross Society,
Phone: +254.20.60.35.93; +254.20.60.86.81/13; Fax:+254.20.60.35.89;
Email: gullet.abbas@kenyaredcross.org
In East Africa Region: Eastern Africa Regional Representation Office: Alexander Matheou;
Regional Representative, , phone: +254.20.283.5124; fax: 254.20.271.27.77;
Email: alexander.matheou@ifrc.org
In IFRC Africa Zone: Dr Asha Mohammed, Head of Operations, Johannesburg,
Phone: +27.11.303.9700, Fax: + 27.11.884.3809; +27.11.884.0230
Email: asha.mohammed@ifrc.org;
In Geneva: Pablo Medina, Operations Advisor; phone: +41.22.730.43.81; fax: +41.22.733.0395;
email: pablo.medina@ifrc.org

For Resource Mobilization and Pledges enquiries
• In IFRC Africa Zone: Ed Cooper; Resource Mobilization and Performance and Accountability
Coordinator; Johannesburg; Email ed.cooper@ifrc.org; Phone: Tel: +27.11.303.9700;
Fax: +27.11.884.3809; +27.11.884.0230
For Performance and Accountability (planning, monitoring, evaluation and reporting (enquiries):
• In IFRC Africa Zone: Theresa Takavarasha; Performance and Accountability Manager,
Johannesburg; Email: terrie.takavarasha@ifrc.org; Phone: Tel: +27.11.303.9700;
Fax: +27.11.884.3809; +27.11.884.0230

<Financial statement attached below; click here to return to the title page>
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International Federation of Red Cross and Red Crescent Societies
MDRKE012 - Kenya - Floods
Interim Financial Report

Selected Parameters
Reporting Timeframe
Budget Timeframe
Appeal
Budget

2010/5-2010/08
2010/5-2010/10
MDRKE012
APPEAL

All figures are in Swiss Francs (CHF)

I. Consolidated Response to Appeal
Disaster
Management
A. Budget

Health and
National Society
Social Services
Development

Principles and
Values

Coordination

TOTAL

8,757,898

8,757,898

0

0

B. Opening Balance
Income
Cash contributions
# British Red Cross
Canadian Red Cross
Finnish Red Cross (from Finnish Government)
Monaco Red Cross
Oman - Private Donors
Swedish Red Cross (from Swedish Government)
VERF/WHO Voluntary Emergency Relief
# C1. Cash contributions

32,046

32,046

102,344

102,344

310,194

310,194

20,040

20,040

2,883

2,883

566,292

566,292

2,500

2,500

1,036,298

1,036,298

Outstanding pledges (Revalued)
# British Red Cross
Japanese Red Cross

63,888

63,888

241,378

241,378

# C2. Outstanding pledges (Revalued)

305,265

305,265

C. Total Income = SUM(C1..C6)

1,341,563

1,341,563

D. Total Funding = B +C

1,341,563

1,341,563

15%

15%

Appeal Coverage

II. Balance of Funds
Disaster
Management
B. Opening Balance

Health and
National Society
Social Services
Development

Principles and
Values

Coordination

TOTAL

0

0

1,341,563

1,341,563

E. Expenditure

-568,425

-568,425

F. Closing Balance = (B + C + E)

773,139

773,139

C. Income

Prepared on 22/Sep/2010
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International Federation of Red Cross and Red Crescent Societies
MDRKE012 - Kenya - Floods

Selected Parameters
Reporting Timeframe
Budget Timeframe
Appeal
Budget

Interim Financial Report

2010/5-2010/08
2010/5-2010/10
MDRKE012
APPEAL

All figures are in Swiss Francs (CHF)

III. Budget Analysis / Breakdown of Expenditure
Expenditure
Account Groups

Budget

Disaster
Management

A

Health and Social
Services

National Society
Development

Principles and
Values

Coordination

TOTAL
B

BUDGET (C)

8,757,898

Variance
A-B

8,757,898

Supplies
420,975

Clothing & textiles

420,975

Seeds,Plants

193,758

193,758

Water & Sanitation

1,276,540

1,276,540

Medical & First Aid

472,185

472,185

Utensils & Tools

483,120

483,120

Other Supplies & Services

2,998,021

2,998,021

Total Supplies

5,844,599

5,844,599

Computers & Telecom

1,628

1,628

Others Machinery & Equipment

1,628

1,628

Total Land, vehicles & equipment

3,256

3,256

Land, vehicles & equipment

Transport & Storage
20,353

20,353

Distribution & Monitoring

194,586

194,586

Transport & Vehicle Costs

123,948

123,948

Total Transport & Storage

338,887

338,887

National Staff

168,521

168,521

Total Personnel

168,521

168,521

Workshops & Training

364,247

364,247

Total Workshops & Training

364,247

364,247

Storage

Personnel

Workshops & Training

General Expenditure
Information & Public Relation
Office Costs
Communications
Total General Expenditure

63,162

63,162

1,377,610

1,377,610

28,353

28,353

1,469,125

1,469,125

Contributions & Transfers
Cash Transfers National Societies

528,767

528,767

-528,767

Total Contributions & Transfers

528,767

528,767

-528,767

Programme Support
Program Support

569,263

39,658

39,658

529,606

Total Programme Support

569,263

39,658

39,658

529,606

TOTAL EXPENDITURE (D)

8,757,898

568,425

568,425

8,189,473

8,189,473

8,189,473

VARIANCE (C - D)

Prepared on 22/Sep/2010
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ANNEX I
Floods Pictorial

A flooded farm in Namanjalala area in Kwanza
District

A homestead submerged by flood waters in Olkaria,
Subukia District

Flooded village in Kapamoi, Kwanza District

A granary destroyed by flood waters in Olkaria,
Subukia after heavy rains hit the area
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